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D 06/20/200 Start End | 2005 | 2006 | 2007 | 2008 | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | 2030 | 2031 | 2032 | 2033 | 2034 | 2035 | 2036 | 2037 | 2038 | 2039 | 2040 | 2041 | 2042 | 2043 | 2044 | 2045 | 2046
AD
ORT 2005 | 2006 | 2007 | 2008 | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | 2030 | 2031 | 2032 | 2033 | 2034 | 2035 | 2036 | 2037 | 2038 | 2039 | 2040 | 2041 | 2042 | 2043 | 2044 | 2045 | 2046
1 ORT Preliminary Engineering 2015 2017
2 ORT Phase A
Engineering| 2018 2022
Geotechnical| 2018 2022
Land Acquisitions| 2023 2024
Construction| 2025 2029
Construction Management| 2025 2029
3 ORT Phase B
Engineering| 2025 2029
Geotechnical| 2025 2029
Land Acquisitions| 2030 2031
Construction| 2032 2036
Construction Management| 2032 2036
4 ORT Phase C
Engineering| 2031 2035
Geotechnical| 2031 2035
Land Acquisitions| 2036 2037
Construction| 2038 2042
Construction Management| 2038 2042
5 OPS
Engineering| 2019 2022
Geotechnical| 2019 2022
Land Acquisitions| 2023 2024
Construction| 2025 2028
Construction Management| 2025 2028
ART 2005 | 2006 | 2007 | 2008 | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | 2030 | 2031 | 2032 | 2033 | 2034 | 2035 | 2036 | 2037 | 2038 | 2039 | 2040 | 2041 | 2042 | 2043 | 2044 | 2045 | 2046
1 ART Phase A (CIP 046)
Engineering| 2005 2011
Geotechnical| 2005 2011
Land Acquisitions| 2008 2013
Construction| 2014 2019
Construction Management| 2014 2019
2 ART Phase B
Engineering| 2028 2032
Geotechnical| 2028 2032
Land Acquisitions| 2033 2034
Construction| 2035 2039
Construction Management| 2035 2039
3 ART Phase C
Engineering| 2034 2038
Geotechnical| 2034 2038
Land Acquisitions| 2039 2040
Construction| 2041 2045
Construction Management| 2041 2045
Priority Areas 2005 | 2006 | 2007 | 2008 | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | 2030 | 2031 | 2032 | 2033 | 2034 | 2035 | 2036 | 2037 | 2038 | 2039 | 2040 | 2041 | 2042 | 2043 | 2044 | 2045 | 2046
1 Castle/Williams Priority Area (T.a)
Castle/Williams Relief Sewer Engineering & Easements| 2036 2038
Castle/Williams Relief Sewer Construction| 2039 2041
2 Plum Ridge Priority Area (T.b)
SSES Study| 2008 2011
Removal of Driveway Drains Engineering| 2010 2012
Removal of Driveway Drains Construction| 2013 2014
Cherry Hill Relief Sewer Engineering & Easements (if needed)| 2016 2018
Cherry Hill Relief Sewer Construction (if needed)[ 2019 2020
Sanitary Sewer Upsizing Phases | & Il Eng. & Easements (if needed)| 2021 2023
Sanitary Sewer Upsizing Phases | & Il Const. (if needed)| 2024 2025
3 Winslow Priority Area (T.c)
Removal of DSR 532 2008 2008
4 Northwest Alum Creek Priority Area (T.d)
Northwest Alum Creek I/l Study (CIP 405.7)| 2008 2012
Removal of DSR 317 2013 2013
Raise DSR Weir Elevations Engineering and Construction 2013 2014
System Optimization Engineering and Construction| 2013 2014
Suwanee/Railroad Relief Sewer Engineering & Easements (if needed)| 2014 2016
Suwanee Railroad Relief Sewer Construction (if needed)| 2017 2018
Weldon Lakeview Relief Sewer Engineering & Easements (if needed)| 2019 2021
Weldon Lakeview Relief Sewer Construction (if needed)| 2022 2023
5 Sullivant Avenue Priority Area (T.e)
Point Repair| 2006 2006
CIPP Lining Improvement Engineering & Easements | 2007 2009
CIPP Lining Improvement Construction| 2010 2011
SSES Study| 2010 2012
Physical Removal of DSR 96 (pending SSES Study)[ 2013 2014
6 Preston Road Priority Area (T.f)
DSR 241 Removal| 2006 2006
7 Early Ditch Priority Area (T.g)
Early Ditch I/l Study (CIP 405.8)| 2006 2010
System Optimization Improvement| 2011 2011
CIPP Lining Improvement Phase | Engineering & Easements (if needed)| 2013 2015
CIPP Lining Improvement Phase | Construction (if needed)| 2016 2017
CIPP Lining Improvement Phase Il Engineering & Easements (if needed)| 2015 2017
CIPP Lining Improvement Phase Il Construction (if needed)| 2018 2020
Binns Wicklow Conveyance and Storage Phase | Engineering & Easements (if needed)| 2022 2024
Binns Wicklow Conveyance and Storage Phase | Construction (if needed)| 2025 2026
Binns Wicklow Conveyance and Storage Phase Il Engineering & Easements (if needed)| 2025 2026
Binns Wicklow Conveyance and Storage Phase Il Construction (if needed)| 2027 2028
Upsize Existing Fremont Street Relief Sewer Engineering & Easements (if needed)[ 2030 2032
Upsize Existing Fremont Street Relief Sewer Construction (if needed)| 2033 2034
Westgate Relief Sewer Improvement Engineering & Easements (if needed)| 2028 2029
Westgate Relief Sewer Improvement Construction (if needed)| 2030 2031
8 Miller Kelton Priority Area (T.h)
SSES Study| 2008 2011
Raise DSR 189 Invert Elevation| 2012 2012
Gault Street Relief Sewer Engineering & Easements (if needed)| 2012 2014
Gault Street Relief Sewer Construction (if needed)| 2015 2016
Cole Street Relief Sewer Engineering & Easements (if needed)[ 2017 2019
Cole Street Relief Sewer Construction (if needed)| 2020 2021
9 Barthman/Parsons Priority Area (T.i)
Barthman/Parsons I/l Study (CIP 405.10)| 2007 2011
Weir Modifications to DSRs 205 and 208 2012 2012
Hinman Avenue Relief Sewer Engineering & Easements (if needed)| 2013 2015
Hinman Avenue Relief Sewer Construction (if needed)| 2016 2017
Barthman Avenue Relief Sewer Engineering & Easements (if needed)| 2016 2018
Barthman Avenue Relief Sewer Construction (if needed)| 2019 2020
Champion Avenue Sewer Upsizing Engineering & Easements (if needed)| 2019 2021
Champion Avenue Sewer Upsizing Construction (if needed)| 2022 2023
10 West Fifth Avenue Priority Area (T.j)
West Fifth Avenue I/l Study (CIP 405.9)| 2006 2010
King Avenue Relief Sewer Engineering & Easements (if needed)| 2013 2014
King Avenue Relief Sewer Construction (if needed)| 2015 2016
Third Avenue Relief Sewer Engineering & Easements (if needed)| 2014 2017
Third Avenue Relief Sewer Construction (if needed)| 2018 2020
Virginia Avenue Relief Sewer Engineering & Easements (if needed)| 2022 2024
Virginia Avenue Relief Sewer Construction (if needed)| 2025 2026
Sixth Avenue Relief Sewer Engineering & Easements (if needed)| 2034 2036
Sixth Avenue Relief Sewer Construction (if needed)| 2037 2039
North Star Road Relief Sewer Engineering & Easements (if needed)| 2037 2039
North Star Road Relief Sewer Construction (if needed)| 2040 2041
1 Clintonville Priority Area (T.k)
Broad Meadows Relief Optimization Engineering and Construction| 2009 2009
DSR 288 / BRTS Relief 2008 2008
DSR 337 Mitigation (Richards Road Relief Sewer) Engineering & Easements| 2010 2012
DSR 337 Mitigation (Richards Road Relief Sewer) Construction| 2013 2014
Fixed Film Bioreactor Construction| 2006 2006
Whetstone Relief Sewer Engineering & Easements| 2012 2014
Whetstone Relief Sewer Construction | 2015 2017
Park of Roses Treatment Engineering & Easements| 2012 2014
Park of Roses Treatment Construction| 2015 2017
Como/California Wet Weather Relief Sewer Engineering & Easements| 2018 2020
Como/California Wet Weather Relief Sewer Construction| 2021 2022
12 Cleveland Ferris Priority Area (T.I)
Ferris Road Wet-Weather Relief Sewer Engineering & Easements (if needed)| 2019 2020
Ferris Road Wet-Weather Relief Sewer Construction (if needed)| 2021 2022
Upsize Alum Creek Sanitary Sewer Diversion Engineering & Easements (if needed)| 2023 2024
Upsize Alum Creek Sanitary Sewer Diversion Construction (if needed)| 2025 2026
13 Livingston/James I/l Study (CIP 405.11) 2006 2008
Other System Enhancements 2005 | 2006 | 2007 | 2008 | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | 2030 | 2031 | 2032 | 2033 | 2034 | 2035 | 2036 | 2037 | 2038 | 2039 | 2040 | 2041 | 2042 | 2043 | 2044 | 2045 | 2046
1 DSR 250 Mitigation Activities
Engineering| 2012 2012
Construction| 2013 2014
M U
OARS Transport 2005 | 2006 | 2007 | 2008 | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | 2030 | 2031 | 2032 | 2033 | 2034 | 2035 | 2036 | 2037 | 2038 | 2039 | 2040 | 2041 | 2042 | 2043 | 2044 | 2045 | 2046
1 OARS Phase Il I, & IV Preliminary Engineering 2006 2006
2 704|OARS (CIP 704)
Engineering 2005 2009
Construction and CM 2010 2014
6 Moler Street Overflow Intercepting Sewer
Engineering 2015 2020
Construction and CM 2021 2023
8 CSO HRTF
Engineering 2019 2021
Construction and CM 2022 2024
CSO Improvements 2005 | 2006 | 2007 | 2008 | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | 2030 | 2031 | 2032 | 2033 | 2034 | 2035 | 2036 | 2037 | 2038 | 2039 | 2040 | 2041 | 2042 | 2043 | 2044 | 2045 | 2046
1 Markison Avenue Sewershed
Increased OSIS Capture Engineering| 2015 2015
Increased OSIS Capture Construction and CM| 2016 2016
2 Moler Street Sewershed
Storm Sewer Redirection Engineering| 2017 2020
Storm Sewer Redirection Construction and CM| 2021 2023
3 Whittier Street Sewershed
Weir Raise Engineering| 2006 2007
Weir Raise Construction and CM| 2008 2008
Near Surface Conduit to OSIS Engineering| 2010 2013
Near Surface Conduit to OSIS Construction and CM| 2014 2015
4 Peters Run Sewershed
Weir Raise Engineering| 2006 2007
5 State Street Sewershed
Weir Raise Engineering| 2006 2006
Weir Raise Construction and CM| 2007 2007
6 Capital Street Sewershed
Weir Raise Engineering| 2006 2007
Weir Raise Construction and CM| 2008 2008
7 Broad Street Sewershed
Weir Raise Engineering| 2006 2007
Weir Raise Construction and CM| 2008 2008
8 Long Street Sewershed
Weir Raise Engineering| 2006 2007
Weir Raise Construction and CM| 2008 2008
9 Chestnut Street Sewershed
Weir Raise Engineering| 2006 2007
Weir Raise Construction and CM| 2008 2008
10 Noble and Grant Sewershed
Weir Raise Engineering| 2006 2007
Weir Raise Construction and CM| 2008 2008
Inflow Redirection Engineering| 2008 2011
Inflow Redirection Construction and CM| 2012 2014
Local Storage Tank Engineering| 2017 2020
Local Storage Tank Construction and CM| 2021 2022
1 Mound and Grant Sewershed
Weir Raise Engineering| 2006 2007
Weir Raise Construction and CM| 2008 2008
12 Town and 4th Sewershed
Weir Raise Engineering| 2006 2007
Inflow Redirection Engineering| 2008 2011
Inflow Redirection Construction and CM| 2012 2014
13 Cherry and 4th Sewershed
Weir Raise Engineering| 2006 2007
Weir Raise Construction and CM| 2008 2008
Inflow Redirection Engineering| 2008 2011
Inflow Redirection Construction and CM| 2012 2014
14 Mound e/o |-71 Sewershed
Weir Raise Engineering| 2006 2007
Weir Raise Construction and CM| 2008 2008
Inflow Redirection Engineering| 2008 2011
Inflow Redirection Construction and CM| 2012 2014
Local Storage Tank Engineering| 2016 2019
Local Storage Tank Construction and CM| 2020 2021
15 Dodge Park Combined PS Sewershed
Storm Sewer Redirection Engineering| 2017 2020
Storm Sewer Redirection Construction and CM| 2021 2023
16 Kerr and Russel Streets Sewershed
Weir Raise Engineering| 2006 2007
Weir Raise Construction and CM| 2008 2008
Local Storage Tank Engineering| 2016 2019
Local Storage Tank Construction and CM| 2020 2021
17 First Avenue Sewershed
Weir Raise Engineering| 2006 2007
Inflow Redirection Engineering| 2008 2011
Inflow Redirection Construction and CM| 2012 2014
18 Third Avenue Sewershed
Weir Raise Engineering| 2006 2007
Weir Raise Construction and CM| 2008 2008
Local Storage Tank Engineering| 2011 2014
Local Storage Tank Construction and CM| 2015 2016
Storm Sewer Redirection Engineering| 2017 2020
Storm Sewer Redirection Construction and CM| 2021 2023
19 King Avenue Sewershed
Local Storage Tank Engineering| 2012 2015
Local Storage Tank Construction and CM| 2016 2017
20 Indianola Avenue Sewershed
Weir Raise Engineering| 2006 2007
Connector Sewer, Local Storage Tank Engineering| 2013 2016
Connector Sewer, Local Storage Tank Construction and CM|[ 2017 2018
21 Frambes Avenue Sewershed
Weir Raise Engineering| 2006 2007
Weir Raise Construction and CM| 2007 2008
Local Storage Tank Engineering| 2014 2017
Local Storage Tank Construction and CM| 2018 2019
22 Hudson Avenue Sewershed
Weir Raise Engineering| 2006 2007
Weir Raise Construction and CM| 2007 2008
23 Alum Creek Sewershed
Connector Sewer Engineering| 2018 2021
Connector Sewer Construction and CM| 2022 2024
Storm Sewer Redirection Engineering| 2015 2018
Storm Sewer Redirection Construction and CM| 2019 2021
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Wet weather WWTP Improvements 2005 | 2006 | 2007 | 2008 | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | 2030 | 2031 | 2032 | 2033 | 2034 | 2035 | 2036 | 2037 | 2038 | 2039 | 2040 | 2041 | 2042 | 2043 | 2044 | 2045 | 2046
1 Second Barrel of Interconnector (Phase 2)
Engineering| 2032 2033
Construction and CM| 2034 2036
2 245|JPWWTP B-Plant Final Clarifier Upgrade (CIP 245) 2005 2010
3 247|JPWWTP A-Plant Wet Weather Hydraulic Improvements (CIP 247) 2006 2010
4 253|JPWWTP Disinfection Chemical Handling Facility Inprovements (CIP 253) 2005 2010
5 355|SWWTP Effluent Disinfection Improvements (CIP 355) 2005 2008
6 367|SWWTP Primary Clarifier and Aeration Tank Improvements (CIP 367) 2005 2010
7 359|SWWTP Sludge Thickening Improvements & Add'l Ren. (CIP 359) 2005 2011
8 363|SWWTP New Effluent Pump Station and Outfall (CIP 363) 2006 2009
9 364/ SWWTP Headworks Part 2 (CIP 364) 2006 2010
10 366|SWWTP Final Clarifier Additions and Improvements Functional Capacity (CIP 366) 2006 2011
11 345(Wastewater Facilities Program Needs (CIP345)
*$1. SWWTP Far East Train (Train 4)
>>1. Primary Clarification 2024 2029
>>2. Aeration 2023 2029
>>3. Final Clarification 2022 2029
*$5. Effluent Disinfection Improvements Part 2 2022 2026
*S6. Headworks Part 4 (Schedule beyond 2020) 2032 2035
12 380(SWWTP Other Real Needs (CIP 380)
*5. SWWTP Floodway Bridge 2021 2026
*6. Headworks Part 3 2021 2026
*7. Effluent Pump Addition No.1 2021 2025
LEGEND
Subject to Schedule Revision in 2016




