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Section 1
Introduction

The System Wide Model (SWM) project has been conceived and initiated by the Metropolitan
Sewer District of Greater Cincinnati (MSD) to develop and calibrate a computer model of the
sewer system it manages (i.e. operates, maintains and improves). Sophisticated computer
modeling tools will be developed to enable model application for evaluation of various
planning scenarios, including the use of real-time controls (RTC) within the system. The
project will be performed jointly with MSD and consultant staff (Camp Dresser & McKee,
R.D. Zande & Associates and the Danish Hydraulic Institute) co-located in a project office.
Both formal arid informal training will be provided to MSD staff to ensure successful
integration of the model into MSD operations.

Through the SWM, a large and long-term investment is being made in a sophisticated tool that
will assist MSD in Qetter managing the large sewer system under its control. This investment
leverages MSD's previous and ongoing investment in a robust and successful geographic
information system (GIS) -the Cincinnati Area Geographic Information System, or CAGIS-
to manage the large body of sewer system information that resides within MSD. At its
conclusion, the SWM project will provide MSD with the resources necessary to support a
variety of sewer system management functions, which include sewer system overflow (both
SSO and CSO) control planning, improved operations and RTC implementation. The
resources that will be provided include: (1) trained staff; (2) robust model datasets; and (3)
reliable modeling software tools.

The SWM project will be conducted in four sequential and individually authorized phases. The
first phase will comprise the establishment of the project office and completion of this Project
Work Plan (PWP). Subsequent phases will include development of the model datasets; field
investigations to confirm system characteristics; a large flow, precipitation and groundwater
monitoring data collection effort; model calibration and verification supported by radar-based
precipitation data processing; model application, and MSD staff training.

The purpose of this PWP is to define the specific project activities that will be completed
through the subsequent phases of the project (Phases 2 through 4). These activities include
both technical procedures (e.g. modeling techniques, the protocol for flow monitoring, etc.)
and management functions (including stakeholder participation both within and external to
MSD). Additionally, the PWP documents decision processes for a variety of project elements,
including the selection of the modeling tools to be applied, the specific radar-based
precipitation data processing technology to be incorporated, and the computer resources that
will be established for the project.

SYSTEM WIDE MODEL PROJECT 1-1
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Section 2

Project Goals and Objectives
MSD's goals for the System Wide Model project can be summarized in the
following five brief statements:

.Develop a tool with which to understand MSD's existing sewer system by
accurately simulating the response of the system to varying groundwater and
wet-weather conditions. Specific responses to be simulated -which are often
inter-related -include inflowjinfiltration (I/I), surface runoff, sewer flow rates
and hydraulic gradients, sanitary sewer overflow (SSO), combined sewer
overflow (CSO), and varying tailwater (e.g. wwfP headworks water surface,
high river stage, etc.) boundary conditions.

.Fully integrate the collection system model into MSD's operations (in terms of
both computer technology and human resources) to support proactive collection

.""

system management. ; :
:\

.Provide a reliable predictive tool for evaluation of the various planning
scenarios, including the impacts of future growth/expansion of the system, .
various sewer system improvement alternatives and other collection system :
planning functions. The model produced under this project will also serve as
the foundation for more detailed modeling and planning in the future, as the
model is expanded to address portions of the system smaller than those included
in the model network (defined as combined sewers IS-inches or larger, and
sanitary sewers I2-inches or larger, within the MSD system).

.Establish the modeling foundation for real-time control (RTC) of the collection
system by providing the ability to simulate the operation of gates, inflatable
dams, and other facilities under various RTC scenarios.

.Integrate and enhance MSD's existing resources, especially CAGIS and project-
specific collection system models, to efficiently develop a comprehensive,

consistently-applied modeling technology.

Successfully achieving these goals requires that several specific objectives be
satisfied during project execution. These objectives are:

.Existing information about prior modeling studies performed by/for MSD must
be fully identified and inventoried. Other existing information that describes
relevant characteristics of the sewer system, and information about related
conditions (e.g. precipitation, wwfP influent flow rates, tributary sewershed
hydrology, etc.) must also be fully identified and inventoried.

SYSTEM WIDE MODEL PROJECT 2-1
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, Project Goals ,and Objectives

.The modeling tools that will best support MSD's modeling goals must be
identified. These tools include a variety of software components that fall into
the following classifications:

-the computational "engine" (e.g. SWMM, MOUSE, HydroWorks, etc.)
that will perform the numerical calculations required to produce the
sewer system simulations"

-the user interface to that computational engine (e.g. XP-SWMM, etc.),

-the GIS that will be used to mange the large spatial and attribute
datasets (e.g. ArcView, etc.)

-support tools such as databases for time series data management (e.g.
MS Access, etc.), statistical analysis software (e.g. SAS, etc.), specialized
analytical programs for flow data analysis (e.g. SHAPE, etc.), and others.

.The computer hardware and operating system software that will best support
MSD's model development, calibration and application (e.g. SSO management,
RTC, etc.) goals must be identified. Project office support (model data
management, simulations, etc.), internal and external outreach (e.g. intranet and
Internet websites) and integration with MSD's organization-wide IT systems
must also be considered.

.The model development procedures that will most efficiently produce models
that fully meet MSD's needs for model capability, accuracy and completeness
must be established and documented for the model network (defined as
combined sewers IS-inches or larger, and sanitary sewers I2-inches or larger,
within the MSD system). Procedures are required to ensure that reliable res.ults
are produced and can be efficiently distributed. Standardized evaluation
procedures (e.g. design storm characteristics, antecedent condition assumptions,
etc.) must also be determined.

.The field data required to supplement existing records (CAGIS and paper-based
maps) in building the models of the sewer system must be obtained.

.A flow monitoring protocol must be developed to ensure that the data required
for model calibration and verification are collected. The protocol must address
the needs for both permanent and temporary flow monitors, pumping data and

groundwater data.

.Precipitation data must be collected and processed in a manner that best
supports model calibration. For the system-wide modeling effort being

undertaken, this requires:

-A sufficiently dense network of reliable precipitation gauges,

SYSTEM WIDE MODEL PROJECT 2-2
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Project Goals and Objectives I

-The use of advanced (e.g. radar-based) techniques to minimize Iuncertainty in the spatial variability of rainfall between the gauges.

.A p!an and ~chedule for successful p~oject execution and coordination among t~e
lvarIous project team, MSD, commumty, regulatory and other stakeholders. This

plan must support effective integration of the System Wide Model across the
MSD organization to ensure its long-term effectiveness in supporting MSD's Icollection system operation and management.

The following sections of the Project Work Plan address each of the above I .

objectives.

"..j

.1

I
I
I
I
I
I
I
I
I
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Section 3
Summary of Existing Information
The purpose of this section is to summarize the existing data sources within MSD and outside
entities that were useful in preparing the PWP and will be used in developing the ~)ystem Wide
Model (SWM). The existing information is grouped into a number of categories and discussed
in the following subsections.

3.1 Sewer Network Data
The project team investigated various sources for sewer network data. The specific data of
interest were the physical layout of the sewers, sewer diameters and lengths, manh,ole invert
and rim elevations, and special structures including drop manholes, flow diversion chambers,
etc. The primary sources of information are discussed below. .

3.1.1 CAGIS D~ta
The sewer system attribute data in CAGIS are accessible through the MSD network using the
computer terminals in the project office. The sewer network data include the manhole and
sewer segment ill, sewer size, length of sewer, sewer shape, and construction material.
Unique information such as CSO outfall locations, crossovers between systems, and summit
manholes may not be readily available at this time, but will be developed during the modeling
project.

3.1.2 Paper-Based Sewer Mapping
The paper maps at 200 scale were obtained for the entire service area. In addition, a scanned
version of 50-scale maps is available on MSD's wide area network for download as needed.
These sewer maps provide data such as sewer layout, sewer sizes, and sewer lengths that will
be useful in supplementing the CAGIS data.

3.1.3 Sewer System Studies
As part of the Storm~\'atel-iWastewater Integrated Management Plan (SWIM), MSD developed
a report, Bibliographies and Report Abstracts, AI/gust 1988. This report summarized the
reports/sources related to the wastewater, stormwater, and combined sewer systems serving the
City of Cincinnati and Hamilton County. In addition, the SWIM study included field
investigations and development of a sewer system model for sewers greater than 30-inches.
The development of CAGIS in the early 1990s included the sewer system attribute data from
the paper maps, the sewer i~provements conducted in the 1980s, and the data used in the
SWIM study. Since initial development, CAGIS has been updated continuously to
incorporate the most current sewer system information.

The project team compiled a number of sewer studies that were completed since the SWIM
study. A list of the studies is provided in Table 3-1. The project team will collect and assess
the sewer improvements actually performed and use the sewer attribute data (as built in the
field) to support the model development.

Table 3.1
CIP Number Name Pro.ect Mana er

96-79/98-04 -Norwo-od-Ave-nueStudy.-- Penn Schmidt
96-12 .~ai:ri~rgQB~~.f_h~se_!L- ---Mike Flanders;

SYSTEM WIDE MODEL PROJECT 3-1
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i 96-39 I Marview Richmond/Orchard ! Botzner/Karle

96-40 Concerto/Sharonvilie I Botzner/Karle
! 94-23 : SS 87 Re lacement i Lisa Schafer

83-07 ~J::.!~~£o~~J!'--- Darc Re al
85-14 I Mill Creek Interceptor i WWE

I Re lacement ,94-31 Eastern Avenue CSO Stud ' Mike Flanders

I ~~=~~ I ~~a:~~ Sewer Stud. i Penn Schmidt
I ~~~~ I ~~I~~fardsewerse aration I TomSchwiers

! ~~-~~ 1J].~~~.Y_!3_~~-Q£-~1!!!Y_~L__! Mike Flanders
! ~~-~~ I Polk ~camore Basin I Ali Bahar
I 97-25 i Bold Face Pump Station ! Lisa Schafer
I I Elimination I

97-23 St. Clair Se aration I Penn Schmidt
I I ~~r!.9~!n/Paddison i Steve Jones
I ~ ~ ~ !Mica/Swift I Steve Jones
I gg-~~-2 i~~!?~Ok/.PiPpen~~__-! Dou Peters
I gg-~~ ! 9~~v.lQ1!3~~~ ! Ed Kesterman
! 83-08 ! SS # 155 ! Steve Jones
[ 92-86 I-~~~~~~~~~ ! Tom Schwiers

197-94 !-S_S~~~~~~-=i ~~!J!Jy~chm}dt I
! 85-15 L~~::!!.~!~1_~~~~L i ~~~c_~~~:,~_al I
! 96-68 i 160.160A 538 ~ g;or~~ Vil~ I

197-09 l_1~1E~~====::-_-=---=-~.~-:~i ~ike !I~n~ers I
: 85-13 ! Little Miami Relief : Lisa Schafer I

! 98-07 i Beechmont Flood Gates : Steve Jones I
i 98-42 i Spring-GroveSewerSep-- , Steve Jone~1
.,--- ~ ,
! 9r-49 : _~_a~~_~_~.1:1~._~':!.<1_~l~!!)g__- , Susan Moisio i
I 99-12 ! Harwinton i Mike Flanders i
! ; ~-\Aii~tE I! i Quest ' Various WWE ,

i 98-91 ! T_~ird Street §ep~r~tio~- ---Darcy R!~gal I
! 96-33 : Matson Steve Jones I
! 99-69 i Observator-y-and- -Monteith --: Dick Carlton It- , I
j 98-53 : Cedar Avenue Sewer Mike Flanders !, '

i 98-54 : Toluca Court Lisa Schafer i
~ i

! 00-59 !~)~~~-~-~!~_?~-,!,!,~~St_u!JY -~~~q Moisio i
i 98-84 i_Litt)~ M~.mL~l~~!..~~~jn P)an ~~- !

3.2 Sewershed Characteristics Data
Sources for the sewershed characteristic data were also investigated- The key sewershed data
to assist in the SWM development include sewershed delineation and area, land use, zoning,
parcels, population, ground contours, aerial photographs, and soils data.

3.2.1 CAGIS and Other Digital Data
The majority of the sewershed data required for the SWM development is available in CAGIS.
In addition, sewershed data such as land use, zoning, and population statistics can also be
obtained through other government agencies such as the Hamilton County Regional Planning

SYSTEM WIDE MODEL PROJECT 3-2
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Summary of Exisj1ng Information

Commission, OK!, the City of Cincinnati Planning Commission, and individual municipalities.
A good portion of this information is available through agency web sites.

3.2.2 Paper-Based Sewershed Mapping
Any hard copy mapping required that is not available through CAGIS may be obtained from
the sources mentioned in Section 3.2.1.

3.2.3 Studies and Reports .

The SWIM project reports are a good source of sewershed data and contain infom.lation on the
land use and population data. The most recent studies listed in Table 3-1, along with SWIM
report, will be reviewed as necessary to supplement the existing digital data available from
CAGIS and other sources.

3.3 Existing Sub-Basin Sewer System Models
--

The project team compiled a list of recent sewer system studies that included modl~ling tasks.
Table 3-2 provides a list of the studies and names of contacts to obtain information.

Table 3-2
Model Studies Pr r

CSO Strate Plan Ma
Tweed and Wakefield Ge san Moisio
Blue Ash/Hunt and Floral Ge san Moisio
Clearview Ge san Moisio
Beechmont Dic usan Moisio
Cleves Susan Moisio,". Matson Susan Moisio

SS#155 Susan Moisio
Northern Geor e Vila / Steve Min es
Wardall an Geor e Vila / Susan Moisio
Richmond/ Susan Moisio
North Colle Susan Moisio
SS # 1001 Ali Bahar

4 Mike Flanders
Mike Flanders

tor Ali Bahar
Ali Bahar

oolhouse Gerr
Lou
Susan CISlO

c roer Susan Moisio
Sharo .es
Camar rs
Linden Susan Moisio
Brill Susan Moisio
Delhi/ Susan Moisio
Colera Susan Moisio

v Dick Carlton
T us Lisa Schafer
S CSOs Lou LaCorti lia

SYSTEM WIDE MODEL PRO.JECT 3-3
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Model Studies Pr er
Bethesda -Oak St. Su
Nahant Ste
Covedale -to Ra id Run CSO Lou
North Bend & Harrison Su 1 10
Kinne Ave -Evanston WWE
Samoht Rid e Dou Peters

, Table 3-2 (continued)

3.4 Other Existing Data
The project team identified other existing data and sources that will assist in developing the
SWM.

3.4.1 Flow Monitoring
Table 3-3 includes'a list of sewer studies involving sewer flow data. Table 3-4 lists the
permanent flow monitoring sites. ADS monitors were installed at these sites in 1988 to gather
information for the SWW Study. Seven sites have been removed; however, historical data, as "
well as current data from the remaining nine sites, are available from WWC. Note that the
historical data will be used on a limited basis to evaluate the system performance for selected
storm events that caused operational problems. The Project Team will perform thorough
QA/QC checks prior to using any historical data for modeling analysis.

Table 3-3
Flow Monitorin Studies

Study Duration Contact Study Duration Contact

ViscounUDelhi 1997-1998 BBS Paddison/Berkshire 93/97 WWC
T oma IMadiera 1997- resent Zande Riverfront 1997- resent WWC

1997-1998 BBS Beechmeadow 1999 BBS
B IBlanchetta 92-93/97 BBS Can on Dr. 1997-1998 WWC
Lecon e 1998-1999 BBS Davis 1 Rolef NA BBS
SS# 155/355A CDM/97- BBS Grace 1 Belkenton 1997-1998 BBS
North W omin Nate 1990-1991 WWC Iv 1998- Zande
Mariemont Outfall 1997 -resent WWC K 1999- BBS
Little Miami WWTP 1995 WWC B ill 1993-1996 WWC
Colonial Dr 1994-1995 WWC T 1994-1995 WWC
Pleasant Run PS 1999-2000 Zande G 1993 WWC
Shad 91-92/95-96 WWC 0 1993 WWC
Nort en 1994-1997 WWC RI e .1993 WWC
Rive uddy 90-91/92-95 WWC Globe 1 Norwood 1998 BBS
Crk
Jessu ts 90-92194.96 WWC Ruth & Ruckle 1998 BBS
Veaz 90-91/1994 WWC Audro 1995-1996 WWC
Warren. .1997- present WWC Ross/Campus 1999-na BBS
sewers
SSO 700 1997- resent WWC Va 1997-1999 BBS
W nneburne 1997-1998 BBS Lo 1992 WWC
Tudor 1993- resent WWC An 1999- resent Zande

Table 3-3 (continued)

SYSTEM WIDE MODEL PROJECT 3-4
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Table 3-4
Permanent Flow Meter Sites

HISTORICAL DATA Duration
Camar 0 Rd. 1988-1996
Dal Road 1988-1995
Hunt I Fuhrman 1988-1996
Sharon I Mosteller 1988-1995
Wilmer 1988-1989

Kleybolte 1988-1989
Red Bank 1988-1989
CURRENT SITES
Beechmont 1988- resent
Bender 1988- resent
Cleves-Warsaw 1988- resent
Com ton 1988- resent
Exon Dr. 1988- resent
Oak I Creek Rd. 1988- resent
Pend 1988- resent
S rin field Pike 1988- resent
Stewart Rd. 1988- resent

3.4.2 TV Inspections
TV investigation reports are available from WWC. These reports include the work perfonned
by both MSD crews and the outside contractors. All reports prior to July 1999 are available in
hardcopy fonn. TV investigation results since July 1999 are stored electronically in a FoxPro
database. The database can be accessed from the MSD desktop computers, which are
connected to the WWC network in the Project Office. In the near future, an ArcView sewer
shape file will be created and maintained that will provide geo-references to the se\ver
segments televised and the corresponding results. The TV investigation results will be used to
assess the internal conditions of the sewers (sediment/silt conditions, sewer shape, sewer
internal wall conditions that affect the hydraulic capacity) during the model development. In
addition, results of the TV investigations will help identify the possible sewer improvements
that need to be considered during model development.

3.4.3 Water Use Records
The project team will access water use (i.e., consumption) records to estimate the base
wastewater flow from each catchment entering the sewer network. The water consumption
records for the entire MSD ser\'ice area will be collected from various water supply entities.
Cincinnati Water Works (CWW) supplies water for a significant portion of the study area. Mr.
Mark Menkhaus at CWW was contacted, and the winter water consumption data for the period
of 1997 through 2000 were obtained. In addition to CWW, the following suppliers 'were
contacted to obtain water consumption records, where available, for the remaining portions of
the service area.

lier Contact Name Phone

SYSTEM WIDE MODEL PROJECT 3-5
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Villa stan Carol Kolb 941-1313

Villa e of Cleves Bev Me ers 941-3490

Villa e of Indian Hill Dixie Durbin 561-6679

Villa e of Lockland Krista Proud 761-1124 'c

Villa e of Loveland Debbie Du an 683-0150

Cit of Norwood Kim Ford 458-4518

Cit. Nanc Stahl 733-5034

Cit. Ma el 821-7600
~

:,
The project team will complete the data collection from above suppliers during thl~ model'

development process. In addition, the project team will obtain the miscellaneous 'water records ~"
for the service areas in Warren County from MSD staff responsible for managing those :
records. ~":

":...3.4.4 Precipitation ;

The historical hourly precipitation records for the Cincinnati area are available starting in the
year 1950. In addition, since 1992, MSD operated 16 mechanical rain gauges in the service
area and collected the data on paper charts. Only the total daily rainfall data are available for
these sites, with a written note of the times when rainfall was greater than 0.50 inc:h in 15
minutes. After 1992, a majority of these mechanical gauges were systematically rc~placed with
radio gauges, and the rain gauge network was enhanced with additional radio gaul~es. MSD
currently operates and maintains 20 radio gauges and 9 mechanical gauges throughout the
service area. A majority of the existing radio gauges (i.e., 16) were in operation since 1996,
providing continuous digital data at IS-minute intervals with good spatial representation,
which will support continuous modeling objectives using historical data. The MSD desktop
computers at the Project Office, which are connected to the WWC network, can access the
radio rain gauge data.

3.4.5 WWTP Influent Flow Records
The project team compiled the influent pump station data at key wastewater treatment plants
(WWTPs). Table 3-5 summarizes the WWTP data. Additional information is listed for minor
treatment plants that will be further evaluated if they prove to have a significant impact on the
system model.

Table 3-5
Plant Information

NAME (Rate) CONTACT PHONE INLET SIZE PUMP/CAP DATA

Mill Creek (130mgd) Leroy Boone 244-5175 Aux,96" 2 -65 mgd Electronic 5

min avg,
Mill 93" 3 -30 mgd Venturi
Wbor 93" 4 -40 mgd
Ebor 96" -3 x 8" siphon
South 12'

Muddy Creek (15mgd) Bill Beyer 352-4923 Wbmc 36" (24/42) 3-7 mgd Chart
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, NAME (Rate) CONTACT PHONE INLET SIZE PUMP/CAP DATA

Ebmc 24" (42) 1- 5 mgd Totalizer/mag

meter
Bender 42" 1-3 mgd

Little Miami (38mgd) Charlie Kane 352-4921 Delta 24- (grav/FM) 5~ 40 mgd Chart total (Note 1)

.Newtown 72"
Lit Mia 72" (60 or48)
4 Mile 60" 48" FM 100

mgd
.Sycamore (6mgd) Jim Houchin 791-3508 42" (36 & 30) 4 @ 25mgd'. 'Chartltota:1 day

: (See Note 2) total

Polk Run (5.5mgd) Dan Siler 683-1857 24" (24 & 8) 2 @ 20 mgd Chartlmin-max
(See Note 3) total avg

24" Polk Run FM
Taylor Creek (5.5mgd) Bob Shokler 353-9940 24" FM (east) 2- 5 mgd Chart/mag ,
(Effective 4 mgd) outside plant meter.

12" FM (east) 2 -2.5 mgd

(out)
12" (south)

Indian Creek (1.5mgd)" B. Beyer (Mud Crk) 14"(8") Cleves FM 3 @ 2.9 mgd Flow
'. total meter/Effluent

24"
i .Minor Plants Parent Plant
i Arrow Street (.032) TC 8"

J Audubon Woods (.08) TC 12"

Mayflower Estates (.08) TC 8"(12" us)
Northeast Knolls (.022) SYC 8"(12" us)
Pebble Creek (.08) TC 12"(8" us)
Wesselman Woods (.03) TC 8"
Westfork Acres (.0368) TC 8"
White Oak Estates (.035) TC 8"
William Meadows (.045) LM .8"
Windmere (.0368) TC 8"
.Note 1 -Little Miami PS may not be effective at 40 mgd due to competing flows at common discharge
.Note 2 -20 max.mgd through Primary, 10 mgd throu9h Secondary, 20 m9d thru Tertiary .
.Note 3 -Future uP9rades -Wet weather detention, Polk Run PS moved to plant

3.4.6 Pump Station Data
The Treatment Division maintains an extensive database of various information pertaining to
each Pump Station, including pump details, electrical info, and generator records. j\ portion of
the information collected is included below:

PUMP STATION CAPACITY PUMPS DRAINAGE PLANNED
NAME GPM AREA Upgrade/l:lim

FRIES THIRD 255 2 CALIFORNIA

RIVER HILLS 250 2 CALIFORNIA

STANBERY PARK 220' 2 CALIFORNIA

TURPIN WOODS 80 2 CALIFORNIA

BERKLEY WOODS 100 2 CLOUGH ELIM

HIGH MEADOWS 220 2 CLOUGH ELIM

LAWYER POINT 80 2 CLOUGH

MOUNT WASHINGTON 300 2 CLOUGH UPGRADE,

PROSPECT WOODS 42 CLOUGH

TURPIN LAKE 80 2 CLOUGH
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PUMP STATION CAPACITY PUMPS DRAINAGE PLANNI:D

NAME GPM AREA UpgradeJElim
WESTPORT VILLAGE 155 2 MUDDY CREEK ELiM-?

COLE RAIN-BEVIS 2,400 4 NEW BAL T

ANDERSON WOODS 90 2 NEWTON

BECKMAN (SANC IVY HILLS) 320 2 NEWTON ELiM

NEWTOWN 400 2 NEWTON

RAVENS RUN 105 3 NEWTON

TREETOPS 275 2 NEWTON

DURANGO GREEN 270 2 NORTH BEND ELiM-?

SHADY LANE 225 2 NORTH BEND ELiM-?

SHADY LANE PARK(LOCAL) 235 2 NORTH BEND

, .PLEASANT RUN CENTRAL 5,150 5 PLEAS RUN

PLEASANT RUN EAST 2,200 3 PLEAS RUN

PLEASANT RUN WEST 3,800 4 PLEAS RUN

TIMBERS 100 2 PLEAS RUN
" HARPER AVE 4,450 3 POLK RUN UP-96

.HIGH POINT 675 2 POLK RUN,

HUNTINGTON 374 2 POLK RUN

.POLK RUN 5,900 3 POLK RUN ..

RETWOOD ESTATES 170 2 POLK RUN

RIVEROAKS 233.5 2 POLK RUN

SHELDON 188 2 POLK RUN .

.WELLER WOODS 350 2 POLK RUN

HUNTERSTON 400 2 PRUNWEST

KEMPER MILL VILLAGE 100 2 PRUN WEST

COUNTRY CLUB ESTATES 40 RAPID RUN UP-?

DELLERS GLEN 80 2 RAPID RUN

DELLWOOD ESTATES 45 RAPID RUN ELiM-? ..

FOLLEY FOREST 83 2 RAPID RUN ELiM-?

MUDDY CREEK PS 3,150 2 RAPID RUN ELiM-?

NORTH BAY VILLAGE 175 2 RAPID RUN ELiM-?

PLACID MEADOWS 200 2 RAPID RUN ELiM-?

.MUDDY CREEK PS 242 2 RAPID RUN ELiM-?

FITHIAN 400 2 RIVER ROAD IN PROGRE,SS

FOLEY ROAD 700 2 RIVER ROAD IN PROGI~ESS

PALISADES #1 100 2 RIVER ROAD ELiM-?

PALISADES #2 20 RIVER ROAD ELiM-?

RAPID RUN 800 2 RIVER ROAD IN PROGRESS

HONNERT RIDGE 80 2 SBMCTP

LASALLE PLACE 102 3 SBMCTP
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PUMP STATION CAPACITY PUMPS DRAINAGE PLANNI:D

NAME GPM AREA Upgrade/Elim
NORTH BEND CROSSING 400 2 SBMCTP

ORCHARD GATE 200 2 SBMCTP DEVELOPER

PONDEROSA 150 2 SBMCTP FUTURE. <::IP

PONDEROSA WOODS 28 SBMCTP FUTURE <::IP

TOWERS EAST 300 2 SBMCTP FUTURE <::IP

BOLD FACE 5,650 4 SBMMCTP

BAHAMA GARDENS 303 2 SMCTP 95-02

ELBROOK 30 SOUTH MCTP ELIMINATION

ROLLMAN ESTATES 185 2 SOUTH MCTP

ACOMB 20 2 SYCAMORE

KU~LER MILL 160 2 SYCAMORE

ARROWOOD 50 0 TCTP FUTURE (::IP

GARDEN HILLS 1,050 2 TCTP FUTURE (::IP

GREENRIDGE FIFTH 100 2 TCTP '"
t.o!

HAMPTON POINTE 580 2 TCTP

HENRIANNE COURT 55 TCTP 95-08 [.';

ORCHARD HILLS #1 87 2 TCTP 93-22 ;

SPRING LEAF 375 TCTP FUTURE <::IP

STRAFORD LAKE 55 TCTP

TAYLOR CREEK PS 7,000 TCTP

WHITE OAK ESTATES 75 TCTP

WHITE OAK TERRACE 30 TCTP 95-14

BRUESTLE 100 2 TCTP-MIAMI UP-?

CENTURION ESTATES 400 2 TCTP-MIAMI

CHURCHILL DOWNS 100 2 TCTP-MIAMI ELiM-?

DIAMOND OAKS 110 2 TCTP-MIAMI

HOMELAWN ESTATES 35 TCTP-MIAMI

REGENCY RIDGE 297 2 TCTP-MIAMI

STREAMWOOD 200 2 TCTP-MIAMI UP-?

TAYLOR ROAD 1,170 2 TCTP-MIAMI

YATES THIRD 51 TCTP-MIAMI ELiM-?

MARVIEW TERRACE 20 WBMCTP 95-09

ARROWHEAD 20 WBMCTP 95-01

Bt:.ANCHETTA 250 2 WBMCTP

CAMBERL Y ACRES 100 2 WBMCTP FUTURE I:;IP

CENTER HILL 60 2 WBMCTP

GREENPINE ACRES 150 2 WBMCTP FUTURE I:;IP

LOCUST VIEW 140 WBMCTP

MILLBROOK #1 100 2 WBMCTP

SYSTEM WIDE MODEL PROJECT 3-10

7/28/00



.
" Section 3

Summary of Existing Information

PUMP STATION CAPACITY PUMPS DRAINAGE PLANNE:D
NAME GPM AREA UpgradeJElim

MILLBROOK #2 65 WBMCTP

RIDGEWOOD ARSENAL 2,400 WBMCTP

SHERWOOD 78 WBMCTP FUTURE CIP

WILLOW RIDGE 270 .2 WBMCTP

WINTON WOODS #1 10D 2 WBMCTP FUTURE CIP

WINTON WOODS #2 40 WBMCTP FUTURE CIP

WINDMERE THIRD 110 2 WINDMERE TP ELiM

"
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Section 4
Model Selection
This section of the Project Work Plan documents the selection of the model and associated
modeling tools to be applied in developing the System Wide Model. Model requu'ements are
defined, and candidate models identified and evaluated, to enable the selection of 1:he preferred
modeling tools for the project.

4.1 Model Requirements
Model requirements are defined primarily by the physical processes to be modeledl, the specific
characteristics of the physical system to be modeled, and the time domain over which the
simulations are to be performed. Each set of requirements is described individually below.

4.1.1 Modeled Physical Processes
The physical proces'ses that must be simulated by the selected model include:

.Inflow/infiltration (1/1) responses of the sanitary sewer system to precipitation in the
separate sewersheds (referred to as rainfall-dependent 1/1, or RDI/I)

.Urban runoff responses of the combined sewer system in the combined sewersheds

.Base wastewater and groundwater infiltration (GWI) conditions in both the separate and
combined sewersheds

.Hydraulic routing of dry- and wet-weather flows through the modeled sewer networks,
defined by node/link-specific head/flow time series values

.Flow/head characteristics at hydraulic control structures (pumps, weirs, gate orifices, etc.)

.Sewer system overflows- both separate sewer overflows (SSOs) and combined sewer
overflows (CSOs), defined in terms of both event hydrographs and long-term
frequency/volume statistics

.Real-time control of existing and contemplated control structures within the sewer system
(see Section 4.1.4)

.Hydraulic conditions (flow rate and head) for flow delivered to and within the wastewater
treatment plants.

4.1.2 Modeled System Characteristics
The modeled sewersheds comprise seven individual sewer basin areas, as defined by the
wastewater treatment plants (WWTP) that service the study area, listed in rank order from
largest to smallest:

.Mill Creek

SYSTEM WIDE MODEL PROJECT 4-1

7128/00



"~""I

.

..Section 4
Model Selection

.Little Miami

.,Muddy Creek

.Sycamore

.Polk Run

.Taylor Creek

.Indian Creek

The larger segments of the sewer networks within each of these basins will be modeled. The
model networks will include all sanitary sewer conduits with diameters of I2-inches and
larger, and all combi~ed sewer conduits with diameters of IS-inches and larger. At the upper .;.
end of the size range, combined sewer trunks and outfalls in the MSD system can exceed
twenty feet in width. Interceptor sewers and separate sanitary trunk sewers of sizes up to eight '

feet or more exist within the system. MSD sewers have been constructed of a broad variety of ~
materials over the years- ranging from hand-placed stone to technologically-advanced plastics.

~;
Preliminary analysis of the regional geographic information system (CAGIS) which houses the:
available data describing these conduits indicates that approximately 45,000 model links/nodes
will be included in the modeled networks. These links/nodes are allocated among the seven
basin areas defined above. The large pipe network also includes a number of unique and
hydraulically complex physical structures- CSO regulators, SSO relief structures, internal
diversions, weirs, tide gates, sluice gates, pumps and other structures.

The modeled networks and associated basin models will be developed and managed as
individual model datasets for each of the seven WWTP ser\'ice areas, with modeling capability
enabled for development and testing ofRTC alternatives for MSD's sewer system. The
development and organization of the modeled network into sub-models is described further in

Section 6.1.

4.1.3 Time Domain
The selected model must be capable of simulating the physical processes identified above for
the modeled system in both single-event and continuous modes. The primary emphasis will be
on single-event simulation capability for three types of events:

.calibration and verification events,

.analysis of other real events (e.g., historical rainfall events that produced flooding or
SSOs) for problem evaluation and corrective action planning, and

.synthetic design storms to support various sewer system planning functions.
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Continuous modeling capability is also required. The selected model should be ca]pable of
handling input data streams (i.e., precipitation records) of periods ranging from one-month to
ten years. Continuous modeling applications will include:

.Hindcasting of SSO, CSO and other sewer system operational characteristics «~.g.,

monthly reporting, etc.)

.Frequency analysis for characterization and planning evaluations (e.g., average annual
SSO frequency, etc.).

4.1.4 Real-Time Control Simulation Requirements
MSD intends to identify, evaluate and define opportunities to implement real time control
(RTC) capability within the MSD sewer system during the later portions (phase 4) of the
System Wide Model project. The selected model must therefore support the simulation of
RTC facilities-both limited existing facilities, such as pump stations, and future RTC
facilities which may be contemplated. Future RTC strategies may include both in-system
storage facilities (e.g., the existing combined sewer gate system in Seattle) and dynamic flow
diversion (e.g., planned interceptor gate facilities in Philadelphia). The selected model must be
capable of simulating sophisticated control scenarios under both strategies.

4.2 Candidate Models
Within the context of digital computer models for simulation of sewer systems, the term
"model" has come to be used in several ways. "Model" can refer to. the program code that
solves the various algorithms that describe the modeled processes; this is often (and more
precisely) referred to as the "model engine". "Model" can also be used to refer to the datasets
that comprise the unique values for each modeled parameter associated with each modeled
element (e.g., pipe, catchment, etc.). During the past few years, the term "model" has also
come into use to describe software developed to take advantage of modern microcomputer
advances and combine sophisticated graphical interfaces and other support tools (e.g.,
relational databases, etc.) with the program code. In the model selection process described
below, both the model program code and the related support tools are considered.

With the above introduction as background, four "models" have been identified as viable
candidates for the project. To be considered as viable, a model must meet the project
requirements outlined in Section 4.1. In addition, two other basic criteria must be met:

1. The model must produce a dynamic (not steady state) characterization of sewer flow
hydraulics using the full dynamic flow (St.Venant) equations. This criterion
eliminates from consideration the relatively large group of steady-state models that can
be applied for sewer system analysis. These models, while useful for some planning
applications, cannot satisfy the analysis objectives of the System Wide Model project.
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2. The model must have an established user base and application history for large sewer
modeling projects, together with an established entity for user support. 1:hese criteria
are essential to ensure reliability, and eliminate from consideration unsupported
models, often research-oriented models with little or no practical application history
and no viable user support mechanisms.

The viable candidate models that meet th.e defined requirements and above criteria are listed
(alphabetically) in Table 4-1, along with an overview of the model software structure for each
model.

Table 4-1
.didate Models

Model Name/Acron m er Overview
H dro Works Com lete commercial acka e
MOUSE e Com lete commercial acka e
SewerCA T " el rowt er onsu tlng, Inc. Primarily a proprietary but 1110n-

commercial interface: limited internal
.'engines," but supports a variety of
en ine com onents

.SWMM (U.S. EPA U.S. EPA and Oregon State Primarily a suite of public domain
StormWater University "engines"; various public and
Management Model) commercial interfaces and other tools

available.

Each of the above models meets the basic modeling requirements outlined in Section 4.1, with
the exception of wastewater treatment plant hydraulics. None of the identified models
includes this capability; wastewater treatment plant simulation tools (e.g." Plan-It STOAT,
etc.) have generally been developed and applied distinct and separate from collection system
models. This will require (at least in the near term) a model linkage strategy to enable
comprehensive modeling of both collection system and WWTP hydraulics. The specific
modeling tools to be applied and the linkages to be developed will be detennined in later
portions (Phase 4) of the System Wide Model project, as this technology is expected to
advance significantly during the three-year duration of the project.

.All four identified models have modern, Windows::::-based user interfaces available. The
MOUSE and HydroWorks software packages are relatively more costly to purchase than
the various SWMM-based models (and SewerCAT, which is distributed at no cost),
however, software cost "vas not considered to be a significant criterion for selection.
Software cost was downplayed in the model evaluation as it is far exceeded by the other
costs in developing and maintaining a reliable system-wide sewer model (e.g., data
collection and maintenance, modeler labor costs, etc.). Other factors (e.g., reliability,
functionality, user support, etc.) are deemed far more critical to the success of the System
Wide Model. Each model is reviewed briefly in the following sections.

4.2.1 HydroWorks
HydroWorks is a complete commercial sewer modeling package, which includes the
computational engine and user interface as a bundled proprietary product. The core model in
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HydroWorks provides sewer network flow routing with an implicit numerical solu:tion to
compute flows and heads in the system. Additional tools include:

.Wastewater Generator: computes wastewater inflow hydrographs

.Rainfall Generators: design storm hyetographs

.Runoff Generator: hydrologic simulation

.Flow Surve'f Converter: flow monitoring data conversion for calibration

Key Features of Hydro Works:
The primary focus of the various tools integrated into HydroWorks has historically been on
support for applications to projects in the United Kingdom (U.K.); with relatively more recent
focus on modifying1he tools to support U.S. application requirements.

.User interface (Workbench) includes useful tools to manage project data files and
simulation results files.J

.Optional modules available as upgrades include:

-Quality Module: water quality simulation

-RTC Module: define batch mode RTC operating rules

-Interactive Module: enables interactive RTC testing during simulation

-Designer Module: design support tools.

.Proprietary source code; executable code distributed with license fee.

4.2.2 MOUSE
MOUSE, like HydroWorks, is a complete commercial sewer modeling package, which
includes the computational engine and user interface as a bundled proprietary product.
MOUSE was developed as microcomputer (DOS-based) program code, and has been
exclusively used on the microcomputer platform. MOUSE is structured and marketed as a set
of core components with "add-on" modules available for specialized application support. Core
modules now operate within a powerful 32-bit Windows@ interface; ongoing development of
MOUSE includes porting the full set of individual modules from the "classic" interface to the
full Windows interface.

The set of MOUSE modules available for various applications include:

.MOUSE NAM (recently reconfigured and expanded as separate Runoff and RDII modules):
surface runoff and III computation;

.MOUSE HD: sewer network hydrodynamics with an implicit numerical solution;
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.MOUSE RTC: add-on to MOUSE lID for reactive RTC simulation in batch mode;

.MOUSE T: long-tenD simulation statistics;

.MOUSE TRAP: various sub-modules for sediment and water quality simulation;

.MOUSE is linked to a mature and widely used and accepted graphical user int(:rface (MIKE
View) for input/output data managem~nt;

Key Features of MOUSE:
.As with HyClroWorks, MOUSE is of European origin, with historical emphasis on support

for combined sewer system applications over those for separate sanitary sewer systems. As
noted above, however, recent MOUSE development efforts have been directed at bolstering
the model's RDll simulation capability;

"
.MOUSE models can be linked to WWTP models with use of an ArcView extension (the

Integrated Catchment Simulator);

.Proprietary source code; executable code distributed with license fee.

4.2.3 SewerCA T
SewerCA T is an object-oriented modeling package, which includes a number of simulation
engines for both the hydrologic and hydraulic computational elements. Much of the
SewerCAT development effort has been focused on support for RTC, and the model includes
extensive support for RTC simulation. The object-oriented structure of the model enables
interactive (rather than traditional batch mode) operation, which in turn allows the user to
modify the system (e.g., RTC settings) during the execution. This interactive modeling can
more efficiently test RTC scenarios than batch mode modeling- where the user waits for the
full output file to be written, reviews the output file, then revises the input data and repeats the

process.

Key Features of SewerCA T:
.Hydrologic simulation is performed with one of three methods:

-Automated import of RUNOFF-generated hydrograph

-Internally generated hydrograph with SewerCA T Overland hydrologic model

-Manual input of artificial or observed flow time series

.SewerCA T also supports three computational engines for sewer network flow routing:

-Superlink

-RUNSTDY

-S WMM/EXTRAN
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The first two network routing engines employ implicit numerical solution schemes for solving
the dynamic flow equations. SWM1\.1/EXTRAN uses an explicit numerical soluti'Dn (see
below). SewerCA T executes hydraulic simulations with DLL versions of each engine, which
allows interactive (rather than traditional batch) processing of pipe network simulations as
noted above. Interactive processing enables RTC scenarios to be developed/modified during
simulation, which is not possible with batch mode operation. This approach is contrasted with
that of MOUSE (and HydroWorks without the Interactive Module), which uses separate
(linked) input files which contain RTC operating rules that are accessed by the main program
during batch execution.

.Proprietary source code (interface); model "engines" in public domain, executable code
distributed at no cost.

4.2.4 SWMM
SWMM is a highly versatile and powerful model used for a variety of urban drainage
modeling applications. SWMM was developed under the direction of the U.S.EPJ\ to provide
a tool to model the full range of physical processes encountered in urban drainage systems in
the United States. SWMM therefore actually evolved as a set of computational "engines", or
blocks. Use of SWMM on modem microcomputers has in turn prompted the development of a
number of commercial software products (and a few non-commercial programs) which provide
a graphical user interface, and a wide variety of support tools (both commercial and non-
commercial), for the SWMM computational engines.

.Following are the core SWMM computational blocks:

RUNOFF: surface water hydrology, groundwater infiltration and RDI/I routines are
included

TRANSPORT: sewer network routing using kinematic wave solution

EXTRAN: performs sewer network routing with an explicit solution (modified Euler
method) of the full dynamic flow equations

STORAGEfTREA TMENT: routes flow and pollutants through storage and treatment
facilities within the sewer system to simulate their performance (e.g., treated flow volumes,
mass removal of specified pollutants, etc.).

Key Features ofSWMM:

.SWMM was developed as, and continues to be maintained as, public domain source code.
SWMM has evolved over 25 years of application, testing, enhancement and verification.
SWMM has a very large user base that has grown over the model's long history. The
combination of open code, large user base and long history provide a high level of

reliability.

.The open source code also enables the model to be:.
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--easily customized to meet application-specific requirements;

--easily ported across multiple platforms (SWMM has been frequently migrated from
mainframes to microcomputers and various other computing platforms over its history).

.Recent improvements enable better support of continuous simulation:

-Dynamic solution switching (conditional disabling of full dynamic flow routing)

-Parallel processor support

.Source code and executable code in the public domain. Proprietary versions of executable
code and user interfaces distributed by a variety of vendors with license fee.

The computational engines in SWMM are typically applied using one of the numerous ..'
commercial user interfaces and proprietary versions of the model. (Non-commercial interfaces
are also available, but not considered viable for the project due to performance and support
limitations.) The following SWMM user interfaces were identified for consideration due to
their recognized acceptance in the SWMM user community.

4.2.4.1 MIKE SWMM (Danish Hydraulic Institute)

Developed by DHI in collaboration with CDM to provide the state-of-the-art SWMM user
interface for experienced sewer modelers. Supports public domain version of the SWMM
engine code as maintained and distributed by Oregon State University (Dr. Wayne C. Huber).
Best tool available for experienced SWMM modelers; not as well suited to novice users, as
less user help than other SWMM interfaces. Software product backed by the largest and most
stable user support resources (for sewer modeling) of the available SWMM interfaces.

4.2.4.2 Model Turbo Vie\v (MTV; 10Brooks Sofnvare)

Directed at high-end SWMM modelers with many sophisticated and useful features. The most
mature of the graphical post-processor tools, and for nearly ten years recognized by
experienced EXTRAN modelers as the post-processor tool of choice. Little recent
development activity; limited user support resources.

4.2.4.3 PC-SWMM (Computational Hydraulics International)
Excellent SWMM interface for novice to experienced users. Excellent GIS support. Very
useful specialized support tools for precipitation data analysis and sensitivity analysis and
calibration support. CHI is a very small organization with limited product development and
support resources. Significantly less costly license fee than the other SWMM interface

products.

4.2.4.4 Visual SWMM (CAiCE Software Corp.)
Visual SWMM is a component module of Visual@Hydro. The vendor is a relative newcomer
to the SWMM interface marketplace, although the product resulted from CAiCE.'s acquisition
of rights to XP-SWMM (a very mature product; see below). The product provides excellent
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support for SWMM in design-oriented applications. Product supported by large s:oftware firm
but relatively small base of SWMM-related resources. '

4.2.4.5 XP-SWMM (XP Software)

Support is focused on XP's proprietary version of the SWMM computational eng:ines. Recent

enhancements to GIS support through cooperative arrangement with CHI have enabled

significant improvements in this area. Some advantages to the proprietary version of the
; model, including better support for RTC simulation. Longest user history and larJ~est SWMM

user base of the available SWMM interfaces. Recent merger and subsequent split with CAiCE
has caused significant staff changes. User support history is mixed.

.

4.3 Model Selection Process
, Key criteria for model selection include:.

"

-Reliability of model engine (proven code)

: -Model engine support for VI and other project-specific needs

-User interface

-Support for RTC

-Customization for application-specific needs

-Support for continuous simulation '

-Vendorsupport

-Support for WWTP model linkage

Each of the four candidate models has been evaluated against the criteria listed above. The
results of the evaluation is summarized below on Table 4-2.

Table 4-2
Summ~ Evaluation of Candidate Models

Model Attribute HydroWorks MOUSE SewerCAT SWMM
Reliability of Proprietary source code; Proprietary source Various model 'Open source
Model Engine modest user base. code; large user engines supported Icode; largest user

base. (see Section base; longest user
4.2.3); small user history
base.

Model Engine Moderate Recent Varies with model Good
support for III improvements; engine (see Sec.

faidY-9-ood. 4.2.3)
User interface Good; useful scenario Excellent Excellent for RTC; 'Varies with

management tools average for other specific interface
uses. _lsee Sec. 4.2.4t

Support for RTC Excellent Good; no Excellent RTC can be
interactive user simulated but
control. difficult to set~
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no support for PID
PD version

Customization Difficult or impossible to Possible, but Possible, but Public domain
for application- obtain requires vendor to requires code source code can
specific needs perform owner (RCCI) to be readily

perform (except customized as
EXTRAN en ine re uired

Support for Primarily intended for Primarily intended Model engines Developed for
continuous single (or "multiple") ,for single events; provide various single events;
simulation event simulations MOUSE T levels of support; Version 4

enables improved model interface (RUNOFF) and
support support is limited recent EXTRAN

modifications
enable improved
su ort

Vendor support Overseas vendor with Overseas vendor Limited support Engine support by
U.S. agent; limited track with U.S. since non- either large user
record in U.S. subsidiary; good commercial base and/or

support available package vendor; vendor
in U.S. su ort variable

Support for None -linkage may be GIS-based link to None Open code
WWTP possible WWTP Model supports custom
mopeling linkage to WWTP .l.

model
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Other Factors

Execution speed: This is often cited as an advantage of implicit numerical solutions over
explicit. While this advantage has been demonstrated for large river models, it h~; not been as
clearly shown for pipe networks, where hydraulic conditions can change much more rapidly.
Little rigorous testing has been performed and published for sewer networks. Limited
anecdotal observation from the project team's experience has shown little or no speed
advantage for the implicit (MOUSE) solution over the explicit (EXTRAN). Varialble time
stepping used in the implicit models may have greater benefit than the actual numc:rical
method employed in the solution. As computer processing speed increases, the concern for
execution speed steadily fades in importance. Concern is now generally limited to continuous
simulation of long precipitation time series and/or larger pipe networks.

Numerical stability:, Implicit models generally are more stable than explicit solution models.
A principal cause of explicit model instabilities is violation of the Courant condition limitation
on time step size. However, in some cases convergence problems and numeric attenuation can
occur with implicit solution techniques, and these problems can be more difficult to identify
than time-step induced problems with explicit models. Dry pipes (e.g., overflow conduits after
an event has ended) and flow reversals (e.g., low-lying CSO regulator pipes) are particularly
prone to create instability problems in implicit models. In addition to Courant condition-
induced instabilities, weirs (especially in surcharge), steep pipes and other conditions can
cause instability problems in explicit models.

WWTP model linkage: Since WWTP and sewer network models have historically been
developed and applied as fully independent tools, some form of model linkage will likely be ..

required for the System Wide Model project. The open code tools have an advantage in this
regard, as code changes to support model linkage with proprietary models are susceptible to
the plans, cooperation and schedules of the code owners.

Selected Model
The selected model is the U.S.EPA SWMM model, with the MIKE SWMM user interface.
Reasons for selection of this modeVinterface include:

.Open (public domain) engine source code provides proven reliability from the large
international user base and long and extensive application history

.Existing SWMJ\iI application base within MSD service area

.Flexible and robust 1/1 simulation capability

.Customizable for application-specific needs and WWTP linkage. .

.Multiple-level support strategy for RTC simulation:

0' Moderately comprehensiveRTC support possible in native SWMM environment

(variable orifices).

SYSTEM WIDE MODEL PROJECT 4-11
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'0' More sophisticated RTC simulation can be handled by porting the SW'M1vf models
(or sub-models, as required) to either:

.MOUSE (with RTC module): dataset conversion required, but e~;ily
accomplished through common MIKE View interface

.SewerCAT: no dataset cot;lversion required; EXTRAN datasets can be
executed directly in the SewerCAT environment for simulation ofRTC.

.User support is readily available from the large user base with active user grou:ps for the
SWMM model engine; and the large vendor organization (DH!) with a solid support history
will support the model interface.

.Good continuous simulation support through recent enhancements:
"

.Conditional disabling of full Q/H solution provides for significantly f'aster
runtimes (4x in testing for Philadelphia) during continuous simulations by

eliminating unnecessary computational complexity during steady state (dry)
periods;

.Parallel processing of Q/H computations on multi-processor workstations enables
faster solution (roughly 30%) of the full dynamic equations required for wet

periods.

It should be noted that while MIKE SWIvrM will be the standard model interface for the
project, it is possible to use other interface products for specialized modeling capabilities that
they may provide. Specifically the precipitation analysis and calibration tools available in PC-
SWMM and the unique results display capabilities in MTV -EXTRAN are potentially useful.
These interfaces may also be obtained for use on the project to meet specialized needs. It
should also be recognized that the model interface decision is neither exclusive nor
irreversible. Although maintaining and supporting multiple interfaces is not necessarily ideal,
it is possible for some users of the system wide model to use another interface if they so "-
choose. It is also possible to change interfaces with only relatively minor cost and logistical .

consequences.

4.4 Model Support Tools
The following tools are all identified as useful computer tools for sewer system modeling
which are used in conjunction with the SWIvrM model engine and interfaces described above.
It is anticipated that these tools will be used by the modeling team for the SWM project.

III Analysis: SHAPE
The rainfall and flow monitoring data will be analyzed to develop an understanding of the
system RDI/I characteristics using the SHAPE computer program. The primary objective of
SHAPE is to minimize the labor required to perform these analyses and allow the project
resources to be focused on performing data analyses, rather than trying to ,organize a vast
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amount of flow and rainfall data. SHAPE consists of a number of utility compute]: programs to
evaluate the complete records of flow and rainfall data, isolate typical dry- and wet-weather
periods, define characteristic sanitary flows, detennine seasonal dry-weather infiltration rates;
and develop unit hydrographs representative of 1/1. Using the SHAPE program, the project
team will detennine the appropriate unit III hydrograph parameters for input into the SWlv1M
models. This allows the SWMM model to easily incorporate monitoring results, and facilitates

;: the calibration of the SWMM model, as well as evaluating planning scenario alternatives.

GIS support: ArcView; AV/SWMM, MOUSE GIS

Arc View

ArcView GIS will be used to support the model development as well as to present the medel
results. ArcView employs several components that pennit the user to visualize, tabulate, chart,
and layout geographic data, and customize the graphical ,:!ser interface (GUI). This GIS tool
will be used to interface with CAGIS and to perform a number tasks including extracting
sewer system and sewershed attribute data, and to perform query data queries and spatial
analyses. In addition, the model results (e.g." system dry- and wet-weather capacities) will be
displayed using ArcView GIS.

AvSWMM
An ArcView GIS interface (known as AvSWlv1M or SWMMTools) has been created for
viewing and facilitating development of SWlv1M RUNOFF and EXTRAN models. The
interface is a group of Avenue scripts (Avenue is a programming language bundled with
ArcView) that allow users to visualize a SWMM model in conjunction with existing GIS data.
The scripts have been published as open code in the public domain, allowing easy access for
other SWMM modelers and offering users the opportunity to make their own enhancements,
similar to the communal efforts that have characterized SWMM advancements over the years.
The scripts permit viewing of model input and output summary data within ArcView, allowing
modelers to exploit GIS tools for analyzing model configurations and output. They do not
substitute for existing commercial software interfaces for SWMM, as they do not pennit
viewing of conduit profiles, dynamic display of results, or editing of input data. ArcView's
strengths do not lie in display of three-dimensional or dynamic data, so it would be
cumbersome to develop such tools within ArcView. The scripts are designed to facilitate
modeling for engineers who have access to other SWMM visualization tools. However,
SWMMTools also provides a basic GIS interface for SWMM for users who might otherwise
only use the core SWMM program, provideq they have access to ArcView.

MOUSE GIS
MOUSE GIS operates within ArcView to enable GIS functionality to support sewer system
modeling. There are two components to MOUSE GIS: (1) the Network Editor; and (2) Results
Presentation. The Network Editor enables import of the sewer network into ArcView for
manipulation of the pipe network data, include sophisticated tools for automated simplification
of the modeled network. Results Presentation enables display of model results in a GIS
environment. This complements the pipe profile display of model results, by enabling a map-
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based (plan view) display of spatially-oriented information (e.g., exceedance oftl:lreshold
elevations for flooding or overflow, etc.).

Data management and specialized analysis: MS Access, MS Excel, SystatlSAS
There will be relatively frequent need to analyze supporting data and model results outside the
M1KE SWMM modeling environment. As noted above, other SWMM interfaces (pC-SWMM
and MTV) will be used for specialized purposes, including specialized model output displays,
model calibration display, precipitation data analysis and other needs. Additionally, data
management and analysis will be performed using MS Access, MS Excel, and Systat and/or
SAS (for advanced statistical analysis, e.g., plant inflow frequency distributions, etc.).

..
~\."
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Section 5
Project Office Computer Resources
This se~tion of the Project Work Plan (pWP) defmes the computer resources required to support

the project.

5.1 Requirements

5.1.1 GIS and Data Management

GIS use will include high-end ARC/INFO based polygon processing, specialized Avenue

script development, pre-processing of model input datasets, map generation for model data and

results, and screen display of various modeling information. One workstation will be equipped

with ARC/INFO to provide occasional support for high-end GIS needs. The otheJ:

workstations will all be equipped with ArcView for general GIS support.

5.1.2 Model Simulations

Model simulations will be performed extensively during the model development, data set

debugging, calibration and application phases of the project. Simulations will generally be

performed on model subsets for limited (single-event) real or synthetic hyetographs. These

simulations can be performed satisfactorily with contemporary mid-range to high-end, single-

processor PC (Windows@ NT) workstations.

Some simulations, particularly continuous simulations, and possibly longer event simulations

for large portions of the modeled network or complex RTC simulations, may impose

undesirably long runtimes on conventional PC workstations. Two high-end workstations
should be included in the project computer resources to handle these more demanding

(especially in terms of I/O) and computationally intensive simulations. The high-end

workstations can potentially be either UNIX or Windows@ NT computers; both platforms are

considered below (see Section 5.2). These workstations should be equipped with multiple

(dual or greater) processors to take advantage of recent enhancements to the EXTRAN model

to support parallel processing. High disk storage capacity should also be available to handle

the output from large simulations.

5.1.3 Intranet Website Hosting

The project will establish a website on the MSD intranet, which will be hosted on the project

office server. This site will enable MSD staff who are located remote to the project office to

access (with password protection) the project office website to download/review documents,

model results, GIS data, etc.

5.1.4 General Computing Functions

Word processing, email, spreadsheets, statistical analysis, specialized analytical software (e.g.,

SHAPE, etc.) must be performed on all the workstations in the project office.
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5.2 Workstations
Four classes of workstations are required for the project office, defined as follows:

.Model simulation workstations

.Basic modeling workstations

.General use workstations

.Portable workstations

Each class is addressed separately below.

Model simulation workstations
Modeling workstatioQs will be used by the modeling staff for model simulations or other
computationally intensive processing tasks. Two (2) simulation-level workstations will
initially be required. The modeling workstations must support the following functions and
software described in Table 5-1.

Table 5-1
Model Simulation Workstation Re. ts

.S lications
Access. rac e
View, A V SWMM, MOUSE GIS

multi-processor parallel execution
RUNOFF

Presentations ower Oint
E-mail Outlook
Web Browser Internet Ex lorer

Viable options for intensive modeling use include both high-end Windows@ -based
microcomputer workstations and UNIX-based workstations. Review of both options has
determined that the use of high-end Windows@ -based microcomputer workstations is
preferred for the following reasons:

.This option will facilitate more seamless integration of the selected model user interface
(MIKE SWMM) and the other supporting software with the model engine software.

.Maintaining the entire network on the common Windows NT platform will also provide for
more efficient networking than with integration of UNIX workstations into the network.

.Finally, the high-end workstations will be more versatile (i.e. to run other software) on a
Windows platform than under UNIX.

These workstations will be assigned for use by two of the modeling staff. Assignment may
vary according to project needs.
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Recommended base specifications for the high-end model simulation workstations are as
follows:

Processor: Dual (2) Intel@ Pentium@ III XeonTM processors at 933 MHz
clock speed

.Memory: 2 GB RDRAM
Disk storage: Dual (2) 36 GB SCSI drives (72 GB total)
Monitor: 2l-inch high-resolution
Network card: 3Com 10/100 Network Interface Card (NIC)
Modem: 56k
Additional storage devices: CD-RW 8X drive, 250 MB Zip@ drive

(Note: Final specification of the high-end model simulation workstations is subject to price
negotiation with the selected vendor. Minor modification to the above specification is
possible and may be ~ecessary.).
Basic modeling workstations

Basic modeling workstations will be used by the modeling staff. Six (6) workstations will
initially be required. (One additional workstation of this configuration will be added later for
the additional MSD modeler.) The basic modeling workstations must support the functions
and software described in Table 5-2.

Table 5-2
Basic Modelin Workstation Re. s

Function ications
GIS ArcView, AV S , EGIS
Model Dataset Mana ement MIKE SWMM
Data Handlin SHAPE, Oracle. SAS, etc.
Simulations EXTRAN, RUNOFF
Presentations PowerPoint
E-mail Outlook
Web Browser Internet Ex

,
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Recommended base specifications for the basic modeling workstations are as follows:

Processor: Intel@ Pentium@ III processor at 667 I\.1Hz clock speeq
Memory: 256 MB RDRAM
Disk storage: Dual (2) 18 GB SCSI drives (36 GB total)
Monitor: 19-inch high-resolution
Network card: 3Com 10/100 Network Interface Card
Modem: 56k
Additional storage devices: CD-R W '8X drive and 250 MB Zip drive

General use workstations
General use workstations will be used by the technical and administrative support staff. Three
(3) general use workstations will initially be required. The general use workstations must
support the functio~ and software described in Table 5-3.

"
,

Table 5-3
General Use Workstation Re uirements

Function Software A lications
Word

nt MIKE SWMM
"SHAPE Access '

S Excel

PowerPoint
E-mail Outlook
Web Browser Internet Ex lorer

Recommended base specifications for the general use workstations are as follows:

Processor: Intel@ Pentium@ III processor at 600 MHz clock

speed
Memory: 128 MB RDRAM
Disk storage: 30 GB hard drive
Monitor: 17-inch high-resolution
Network card: 3Com 10/100 Network Interface Card
Modem: 56k
Additional storage devices: CD (read/write) and/or 250 MB Zip@ drives

Portable workstations
Portable workstations will be used by the senior staff, to provide both office-based computer
resources (Word, Excel, Outlook, etc.) for these staff and for portable use to enable
presentations to be made at remote locations to MSD stakeholders and others outside the
project office (PowerPoint, ArcView, etc.), Three (3) portable workstations will initially be
required. The portable workstations must support the functions and software described in
Table 5-4.
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Table 5-4
Portable Workstation R~uirements

Function Software Applications
Word ProcessiJ!g Word
Presentations PowerPoint, MIKE SWMM

'GIS ArcView

~eadsheet Excel
E-mail Outlook
Web Browser .Internet E~lorer

,
, ..c

Recommended base specifications for the portable workstations are as follows:

C Processor: Intel@ Pentiurn@ ill processor at 650 MHz cloc.k

speed
.' Memory: 128 MB SDRAM
: Disk storage: '.. 12 GB hard driv~

Network card:" 3Com 10/100 Network Interface Card
, Modem: 56k

Docking station: With full-size (17-inch) monitor and keyboard

Server
-Recommended base specifications for the project office network server are as follows:

,

Processor: , Single Intel@ Pentium@ ill processor at 550 MHz

clock speed
Memory: 256 MB RAM
Disk storage: 108 GB hard drive (total). '

Network card: Ethernet Network Card(s)

Backup: 35/70 GB external tape backup unit

5.3 Networking

5.3.1 Local Area Network
The office will be networked with an Ethernet-based 10/100 local area network (LAN).
Ethernet CAT 5 wiring will be installed in the project office. A single 24-port hub will be

installed to accommodate: wiring, computers and peripherals/printers. Windows NT 4.0

networking capability will be used to provide LAN functionality. All workstations will be
equipped with Ethernet cards to enable LAN 'networking.

5.3.2 Wide Area Network
The Ethernet LAN installed in the project office will be connected to the City MAN. The
LAN will include a new 24-port hub, which will be tied into the existing router at the project
office to enable access to the City MAN, including to CAGIS.
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5.4 Integration with Existing MSD IT Systems
Any existing MSD Token Ring installations that will be preserved will also be tied to the new

Ethernet LAN through the new 24-port hub. CAGIS staff will provide software for both the

project office server and the individual Ethernet workstations to access CAGIS.

5.5 Peripherals
Peripheral devices to be connected to the Ethernet LAN include: an E-size color plotter, a

printer/copier, a color printer (llx17), a laser printer, and a scanner.

5.6 Vendor Selection
Leasing arrangements for the equipment will be established through an approved Small

Business Enterprise, if possible.

"

5.7 Network and Workstation Installation and Support
"'. The consultant team will provide the necessary services to install and configure the individual

workstations, network the workstations into the new Ethernet LAN, and install the new 24-port

network hub. The consultant team will also maintain and support the network throughout the

duration of the SWM project. MSD assistance may be required to link the new project office

network hub into the existing City router to provide CAGIS access, and to establish MSD staff

workstation integration into the MSD network.
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Section 6
Model Development Procedures
This section of the Project Work Plan defines the procedures to develop the model, including
mapping, data management, detennination of flow inputs, and model calibration procedures.
Also, potential model applications to evaluate system-wide sewer improvement scenarios
(including real-time controls, or RTC) are identified. Critical data needs (sewer data, rainfall
data, flow and groundwater data, etc.) for model development are identified and dl~scribed.

The model development process will apply the U.S.EPA's StormWater Management Model
(SWMM:; Huber, W.C. and RE. Dickenson, SWMM: Users Manual, Version 4,1988; and
Roesner, L.A. et ai, SWMM Users Manual, Version 4 -Addendum 1: EXTRAN, 1988) as the
modeling environment in which the sewer network and sewershed catchment data will be
formulated, maintained and calibrated. The SWMM: model was selected as described in
Section 4 of this PrQject Work Plan.

\

6.1 Basin/Sub-Basin Model Organization and Linkage
The MSD service area is divided into drainage basins and sub-basins at several different levels.
These delineations will be used to organize and manage the model datasets. The various basin
delineations, and their significance to the modeling effort, are discussed individually below.

Major Drainage Basins

.Mill Creek Drainage Basin

.Little Miami Drainage Basin

.Great Miami Drainage Basin

The three major Drainage Basins define the coarsest.level of basin delineation. These basins,
identified in Figure 6-1, follow the three major river basins that divide the MSD service area.

Modeled WWTP Service Areas

.Mill Creek

.Little Miami

.Muddy Creek

.Sycamore

.Polk Run

.Taylor Creek

.Indian Creek
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These areas follow WWTP service boundaries, rather than river basin boundaries, and thus
more closely reflect the topology of the sewer system. This delineation is directly relevant to
the modeled network organization, as this delineation represents the seven distinct model
networks that will be developed. However, since there exists tremendous difference in the size
of the individual networks, further delineation of sub model boundaries is required.

6.1.1 Drainage Sub-Basins
The three major Drainage Basins in the MSD service area have been delineated into seventeen
(17) Sub-Basins. These areas are shown on Figure 6-2. These areas serve to delineate sub-
basin areas within the larger major drainage basins, and represent a basic level of model and
sub-model organization. Modeling team assignments will be organized at the Sub-Basin level.

6.1.2 Sewershed Areas
.;" A finer level of bas~ delineation is at the sewershed level. The seventeen drainage sub-basins

have been subdivided into approximately 400 sewershed areas to provide a finer level of detail
in supporting project execution. Flow monitoring in particular is organized at the sewershed
level. Modeling work will also be organized at this level, especially during the calibration
stage of the project. Figure 6-3 identifies the individual sewersheds that have been delineated
for the study area.

6.1.3 Catchment Areas
The finest level of basin delineation is at the catchment level. This level of delineation is the
level at which individual model basin areas (i.e., RUNOFF catchments) will be delineated.
These basins will be delineated during model development to represent the drainage area
associated with each flow loading point on the modeled sewer network. The sewershed
characteristics (i.e., I/I parameters for separate sewersheds, and runoff parameters for
combined sewers) will be determined at the catchment level and used as model input.

6.2 Network Data Development

6.2.1 CAGIS Transfer
Modeled sewer network data will be derived from CAGIS as the primary data source. Direct
transfer of the digital files defining the network elements (individual database records with
unique identifiers), spatial data (topology, x-y grid coordinates, invert elevations, etc. for each
record) and attribute data (pipe diameters, plan lengths, pipe material, etc. for each record) will
be made between the project office computer network and CAGIS network (see Section 5 of
this Project Work Plan for details regarding the computer networks and their connectivity).
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The CAGIS data files will then be queried and the combined sewers ~18 inches in diameter
and sanitary sewers ~12 inches in diameter, along with the associated manholes, will be
extracted from the CAGIS data tables. These sewers and manholes will be stored in separate
ArcView shape files and Microsoft Access database files on the project office computer
network. The modeled sewer network is shown on Figure 6-4.

6.2.2 Dataset Development Pr~cedure
The manhole and sewer pipe data stored in Microsoft Access will be used to develop
EXTRAN model input files. Using a set of existing Access database queries written
specifically for use with CAGIS data, the modeling team will pull the data needed for the
SWMM/EXTRAN input files and create database tables containing the necessary model input
parameters. These database tables are then exported to SWMM input data files. The database
queries allow the modelers to efficiently develop the model input files and initiate a review of
the model input data.

" ,.,
The manholes in the SWMM model will be identified using the existing 8-digit CAGIS
identification number, e.g., 30402001. Pipes will be identified using the existing 17 -digit 1:

,.

CAGIS ID. The CAGIS pipe ill format is "upstream manhole-downstream manhole" (e.g., t;

30402001-30315007).
r;

Currently, SWMM code will not allow a string this long as a pipe name. During the initial
stages of the model development, the project team will modify the SWMM source code to be
compatible with the CAGIS naming conventions. In addition, MIKE SWMM will also be
updated (by DR!) to be compatible with CAGIS pipe identification numbers. These updates to
the SWMM code and the MIKE Sw:M:M: interface will allow the models to be consistent with
the CAGIS numbering convention and avoid having two separate IDs (i.e." one for System
Wide Model purposes and another in the existing CAGIS system). In addition, these Sw:M:M:
code changes will allow for more efficient model development processes and communication
with MSD staff outside the project team.

Once the EXTRAN input file is created, the model network (i.e." plan and profiles) will be
viewed using MIKE SWMM. The modeler will review the plan view of the model to
determine any connectivity data gaps. Similarly, the modeler will review the profiles
generated using MIKE SWM:M to identify any questionable sewer system attribute data or data
gaps. When such data problems are found, the modeler will first review the CAGIS sewer
system attribute data and attempt to resolve any data transfer problem. If the problem is not
related to data transformation, the project team will then use the procedures outlined in Section
7 to resolve using intense paper records search or through field investigation.
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" Section 6
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6.2.3 Network Data Verification Procedure

Once the data problems have been resolved by the paper records search or through field
investigation, the Access database files and the ArcView shape files stored on the project
office network will be updated immediately and the model input files will be revised. If
appropriate, an electronic file containing the corrections will be submitted to Msb staff
responsible for CAGIS data maintenance to update the CAGIS database.

6.3 Basin/Sub-Basin Data Development
Two key aspects of sewer system behavior are defmed by the basin and sub-basin areas that
are hydraulically connected to the system: (1) base, or dry-weather, flow conditions; and (2)
wet-weather flow conditions. Each aspect is discussed individually below.

6.3.1 Base Flow Development
\

There are two components of base flow: (1) the sanitary wastewater component (or base
wastewater flow, BWF); and (2) the groundwater infiltration (GWI) component. Each
c,?mponent is addressed below.

6.3.1.1 Sanitary Wastewater Component
The sanitary wastewater component of base flow (BWF) has historically been developed from
several sources, often used together to define both sanitary and groundwater flows. The
typical approach involves the use of population data, oftentimes derived from land use data (or
census data), together with an assumed unit wastewater flow rate (gallons per day per capita)
to define BWF. Flow monitoring data within the system, as well as flow data collected at the
WWTP, are then used to define the composite base flow (BWF plus GWI). Finally, the
difference between the observed flow and the computed BWF is attributed to GWI.

The above procedure normally requires allocating the observed WWTP flows to individual
modeled basins, which introduces uncertainty as the actual BWF from a basin may be very
different than the allocated amount. For this reason, water use records have recently been used
in lieu of population as a basis for BWF estimates. Water use is more reliable as an basis for
BWF estimates and it is generally available at a better resolution- in fact the resolution is so
fine (the individual parcel level) that it has only become feasible recently with GIS that can
handle the large datasets with the larger data storage/processing capability now available.

The project team has investigated the use of water consumption (use) data for the SWM
project. Water use data capture and transfer procedures have been reviewed by the project
team with Cincinnati Water Works staff, and the availability of water use data for other
jurisdictions has also been preliminarily investigated. Detailed discussion of the transfer and
integration of water use data is provided in Section 3.
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6.3.1.2 Groundwater infiltration component
The system wide model will incorporate groundwater infiltration (GWI) estimates based on
three sources of data. Each data source provides increasingly less precise estimates, but:
applies to increasingly larger areas.

1. Direct measurement of GWl- the SWM project includes a set of pieziometer installations
for long-term data collection of GWl levels. Very precise estimates are provided at the
relatively few direct measurement sites.. Seasonal variation in GWl for the test sites will
be established, and used (together with long-term WWTP flow records) to estimate
seasonal variation across the entire system..

2. Inferred measurement of GWl- the dense network of flow monitors used for model
calibration (see Section 8 of this Project Work Plan) will provide data that can be used to
estimate GWl ~oughout the system.. This will be accomplished in the smaller basin
areas where diumallow flows can be attributed primarily to GWl.. The specific procedure
is described below (see Section 6..3..2..2) in greater detail.

3.. WWTP flow-based estimates- at the WWTP service area level, GWI is attributed to the
difference between observed flows and the estimated BWF for the service area..

Taken together, the above sources of data will enable accurate, seasonally-adjusted GWl
estimates to be made at the modeled-basin level of precision..

6.3.2 Hydrologic Response to Wet Weather Conditions
Two very different hydrologic processes are involved in the sanitary and combined sewer
systems in response to wet weather. The more straightforward and well understood process is
that of the combined sewer system, where surface runoff is the predominant response. Surface
runoff is defmed by rainfall excess and overland flow routing, both of which can be modeled
with a high degree of confidence using reasonably available spatial (map-based) data
(catchment imperviousness, pervious area infiltration characteristics and basin geometry, slope
and roughness) with the selected model (the RUNOFF block of SWMM).

However, hydrologic processes in the sanitary sewer system are not as well understood, nor are
they as accurately modeled with reasonably available data. As a result, empirical data are used
to estimate the hydrologic response in the sanitary sewer system, rather than detenhinistically
model the physical process.

Each of the approaches is described below.

6.3.2.1 Sanitary Sewer Basins

The rainfall and flow monitoring data will be analyzed to develop an understanding of the
system RDI/I characteristics using the SHAPE computer program. SHAPE actually consists
of a set of computer utility programs to evaluate the complete record of flpw and rainfall data,
isolate typical dry- and wet-weather periods, define characteristic sanitary flows, detenhine
seasonal dry-weather infiltration rates; and develop unit hydrographs representative ofI/l.
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The project team using the SHAPE computer program, will divided the measured flow data
into characteristic flow components appropriate for flow forecasting. As illustrated in Figure
6-5, these components are dry-weather flow (DWF), and rainfall dependent infiltration and .

inflow (RDI/I) in response to wet-weather conditions. DWF consists of base wastewater flow
(BWF) from residential, commercial, and industrial users, and groundwater infiltration (GWI)
that enters the collection system through defective pipes, pipe joints, and leaking manhole
walls. Decomposition of the flow data into each of the major wastewater components is
essential to understanding the sources of flow in the system, the relative quantities of I/I into
the system, and whether 1/1 is excessive in the system.

DnI-Weather Flow Characterization
The characteristic flows for each catchment will be determined in the following manner:

1. Identify periods, wh,ere flows are clearly not influenced by rainfall.
,

"
2. Identify the minimum flow each day (this usually occurs about 4:00 a.m.). In residential ""

~reas, a?out 10 percent of this flow is wast~water, with the rest representing groundwater it
mfiltratIon. Subtract each day's GWI, leavmg a base wastewater flow (BWF) hydrograph. ~iV'

3. Divide the BWF hydrographs into weekdays and weekends. Statistically evaluate the r~

weekday and weekend hydrographs for the period of record to determine characteristic
hydro graphs for the meter.

4. Allocate the meter's BWF hydrographs to each tributary catchment in proportion to the
catchment's winter quarter water consumption.

5. Statistically evaluate the GWI for the period of record to determine average GWIand
seasonal minimum and maximum GWI.

6. Use groundwater monitoring data to determine the percentage of each catchment's sewers
lying within the groundwater table during average, minimum, and maximum GWI.

7. Allocate the meter's average, minimum, and maximum GWI to each tributary catchment
according to this percentage.
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Ra;n all-De endent In dtrat;on/In ow RDI/l Character; at;on
The project team will use a unit hydro graph approach to determine a characteristic relationship
between rainfall and RDI/I for each meter. Figure 6-6111ustrates how the RDI/I from a single
hour of rainfall with an intensity of I is characterized under this approach. Experience
indicates that it often requires up to three unit hydro graphs to adequately represent the various
ways that precipitation becomes RDI/I. Each unit hydrograph is characterized by the
following three parameters:

.R: The fraction of rainfall volume that enters the sanitary sewer system

.T: The time to peak in hours

.K: The ratio of time to recession to the time to peak

This approach allows estimating unit flow parameters appropriate for forecasting design flows.
This method of hydro'graph decomposition considers a range of parameters including rainfall
depths, sewered area, antecedent moisture conditions (AMC), and groundwater elevations to ."

better quantify individual wastewater flow components in the system. Unit hydrograph ~~,"
parameters are developed through a systematic analysis of measured flow and rainfall. Once
developed, these unit hydrograph parameters and design rainfall hyetographs can be used to
define RDI/I inflow hydrographs for collection system modeling/evaluation. The approach to
developing RDI/I unit hydro graph parameters follows:

1. First, the project team defined RDI/I events by subtracting the characteristic dry-weather
flows (BWF and GWI) from the measured flow record, as illustrated in Figure 6-5. For
each event, the total R was calculated for the event by dividing the RDI/I volume by the
rainfall volume. .

2. Then, the project team will identify events where most RDI/I is due to direct inflow and/or
very rapid infiltration. Typically, these are intense, short-duration thunderstorms preceded
by relatively dry antecedent conditions. These events are used to determine RI, TI, and
KI, characterizing the first unit hydrograph.

3. Next the project team will identify events where infiltration is maximized. These are
typically long duration, low intensity events preceded by wet antecedent conditions. These
events are used to determine R2, T2, and K2, characterizing the second unit hydrograph.
If these events have very long recession limbs, it will be necessary to develop R3, T3, and
K3, for the third unit hydrograph.

4. R, T, and K parameters for the three unit hydrographs characterizing RDI/I at the meter are
assigned to all catchments tributary to the meter.
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5. Finally, the project team will verify the R, T, and K parameters by using them along with
catchment areas to develop inflow hydro graphs for a more complex rainfall event. These
hydro graphs are then routed through the collection system with the model developed and
compared with measured hydro graphs for this event.

Using the above procedure, the proj ect team will determine the appropriate R, T, and K values
of the above-mentioned hydrographs for input into SWM:M. This allows the SWM:M model to
easily accommodate monitored system hydrographs, and facilitates the calibration of the
SWMM model, as well as evaluating rehabilitation alternatives.

6.3.2.2 Combined Sewer Basins
The system wide model will actually use two SWM:M model components (or "blocks" as
described in the model documentation) -the RUNOFF block, which simulates the rainfall-
runoff process in e~h CSO basin area, and the EXtended TRANsport (EXTRAN) block,
which simulates the flow and head within the interceptor sewer network, combined sewer
trunks, and the CSO outfall points.

RUNOFF simulates the response of the modeled catchments to precipitation. For the system
wide model, precipitation data for each catchment are generated using the network of rain
gauges installed in conjunction with an advanced radar image processing system. The next
section provides further discussion of the precipitation data collection and processing facilities
used to support the CSO models. The catchment data consists of the drainage area ill,
RUNOFF conduit ill to which the area drains, the basin acreage and representative width,
average overland slope, the percent of impervious area directly connected to the drainage
network, Manning's n's for overland flow on both the impervious and pervious fractions,
depression storage in inches for both the impervious and pervious fractions, and infiltration
parameters as required by the Horton equation. The catchment data for RUNOFF model
development are managed using a relational database developed to support the modeling

process.

RUNOFF simulates surface runoff from a drainage area using three "planes" of overland flow.
One plane represents the directly connected impervious areas (DCIA), i.e., all impervious
surfaces that are directly connected to the sewer system and possess initial abstraction or
surface detention storage (puddles, cracks, etc., which do not permit immediate runoff). A
second plane represents all pervious areas, including impervious areas not directly connected
(NDCIA) to the sewer system. The third plane is defined as a fraction of DC lA, which
provides no detention storage and thus produces runoff immediately. The flow off the
drainage area is the sum of the flow off the three planes.

For each drainage area, the user inputs the percent of directly connected impervious area
(DCIA), the acreage, the basin width, and the average ground slope. The three rectangular
flow planes are established by RUNOFF, with the acreage of each plane determined by the
total acreage, percent impervious, and the fraction of impervious area with zero detention. The
kinematic wave approximation is used as the basic flow routing algorithm across the three
planes of flow. This approximation assumes that the friction slope is equal to the ground slope
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of the plane. For this condition, the equations of continuity and unifonn flow must be solved
simultaneously to defme the depth of flow and the outflow for each plane at each time step.
This flow routing algorithm is applied sequentially to the impervious (with detention) plane,
the pervious plane, and the impervious (without detention) plane. The rate of infiltration into
the soil is computed by either the Horton method or the Green-Ampt method. For either
method an upper limit can be imposed.

Hydrologic routing techniques that apply' the kinematic wave approximation algorithms are
then used to route the overland flow through the pipe, culvert, channel, and lake network as
required. The .RUNOFF results -runoff hydro graphs, are saved in binary format for input to
the EXTRAN block of Sw:MM to perfonn hydraulic routing through the network of regulators
and interceptor sewers, as described below.

6.4 WWTP,Flow Rates and Hydraulics
The WWTP hydraulics will be modeled at two levels: (1) initially as a boundary condition for
the sewer system model; and (2) ultimately (in Phase 4 of the SWM project) as a set of linked

; modeled elements. Each level of modeling ofWWTP hydraulics is discussed below.

6.4.1 Boundary Conditions
Data will be collected from the available WWTP influent flow records for the purpose of
building boundary condition descriptions at each of the seven downstream (WWTP) individual
model boundaries. The project team has investigated the available data in a series of meetings
with MSD Treatment Division staff and is currently working with MSD staff to defme specific
data acquisition requirements, which will vary from plant to plant based on the specific data
collection processes and equipment used at each plant. Initially, influent flow rates and water
surface elevation at the plant headworks are the data of interest, as these data will be used to
defme boundary conditions. The specific representation of each boundary condition will be
established after detailed review of the data and after reviewing plant headworks operating
practices with each plant manager.

6.4.2 WWTP Hydraulic Simulations
During Phase 4 of the SWM project, the capability to model actual WWTP hydraulic
conditions will be added to the system wide model. As this task is completed, more detailed
plant data (individual flow/stage data for the various process components, to the extent that
they are available) will be obtained for the purpose of building the actual linked model
elements for the WWTPs. These operating data will be used in conjunction with the spatial
and attribute data describing the physical characteristics of the plant facilities to build and
calibrate the linked WWTP models.

6.5 Model Calibration Procedures
Model calibration involves collection offield monitoring data (rainfall and sewer flow
rates/elevations) and development of an initial model input dataset, followed by successive
applications of the model by adjusting calibration parameters until the model results are in
agreement with the observed data. Note that the model calibration is a critical step in ensuring
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the model will properly simulate the prototype system over a range of storm events. Model
calibration is accomplished by adjusting initial estimates of the selected variables, within a
specified range, to obtain a satisfactory correlation between simulated and observed values.

The variables selected to adjust or calibrate are the parameters that cannot be observed
precisely (e.g." percent impervious, soil infiltration parameters, etc.), and which have the
greatest effect on the accuracy of the resul.ts. The calibration parameters are prioritized
according to their influence on the model results, which can vary from one drainage system to
other. The calibration parameters are prioritized based on lmowledge of modeling case studies
of similar sewer systems.

The calibration procedures for the combined and separate sewer areas are quite different: as the
physical processes involved in the generation of wet-weather flow are generally (though not
always) quite differ!::nt. The specific procedures are described individually in this section of
the project work plan for each type of sewer system.

6.5.1 Model Calibration -Combined Sewers ,
The calibration procedure for the combined sewer system (CSS) is described in this section. In .,

.particular, the RUNOFF model calibration parameters that are key for the success ofCSS
model development are described. Note that percent impervious and infiltration parameters
primarily control total volume and peak magnitude of runoff. Drainage area width, and
gutter/channel length parameters control the peak timing and shape effects of flow routing.
The RUNOFF calibration parameters are as follows:

6.5.1.1 Impervious Area Coverage

RUNOFF simulates surface runoff from a drainage area using three planes of overland flow.
Flow from the drainage area is the sum of the flow from each of the three planes (DCIA plane,
pervious plane, and DCIA without detention). The three rectangular flow planes are
established by RUNOFF, with the acreage of each plane determined primarily based on the
total acreage, percent DCIA area, and the fraction of the DCIA area with zero detention.
Therefore, percent DCIA is a key calibration parameter that will significantly affect the runoff
quantity computed by the RUNOFF model. For the purpose of an initial model setup, percent
DCIA estimates will be developed from CAGIS coverages of impervious area (if available),
and/or from previous modeling of the combined sewer system (e.g., the SWIM Master Plan
and subsequent CSO Facilities Plan), and adjusted, if necessary, during the model calibration

process.

A third method may also be used to define imperviousness for the residential areas, which
dominate land-use on a system wide basis. It has been demonstrated that surface
imperviousness is closely correlated to population density (PD), and estimates based on
correlations to PD as the independent variable are often preferred over those based on land use.
This is because land use classifications often provide inadequate resolution at the higher
densities, for which significant differences in imperviousness may exist. Since combiped
sewer areas often serve the high density residential areas, this limitation of land use
classification~ can be important.
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Two PD-based regression equations have been used successfully for prediction of
imperviousness: Stankowski and Manning. Both relate imperviousness directly to PD,
although Manning is generally more accurate for the higher density urban areas. These
expressions are typically applied at the census block level, for which census data are available.
The results of both expressions are typically used and averaged (except at the highest densities
where Manning alone is used).

6.5.1.2 Inf'lltration Parameters
The quantity of runoff from the pervious plane is inversely related to the amount of
precipitation that can infiltrate into the soil. Infiltration parameters significantly affect the
runoff estimates from the more pervious drainage areas. The rate of infiltration is a function of
soil properties in the drainage area, ground slopes, and ground cover. RUNOFF computes the

\ rate of infiltration into the soil using either the Horton method or Green-Ampt method, as
" selected by the user,\ A complete description of application of these two methods is well

documented in the literature and SWMM user's manual. In each method, a set of infiltration
parameters is required to represent soil properties. Initial estimates of the infiltration

; parameters will be based on thorough review of soil types in each drainage area, using the soil
type coverage available in CAGIS. These initial values represent the average infiltration
parameters for the respective soil types. During the calibration of runoff from the pervious
plane, these values will be adjusted, if necessary, to ensure that infiltration losses are

accurately represented.

6.5.1.3 Other Parameters
Other RUNOFF calibration parameters include: Manning's n values for overland flow on both
the impervious and pervious fractions; ground slopes; characteristic drainage area width;
gutter/channel length; and depression storage values for both the impervious and pervious
fractions. These parameters, except drainage area width, typically have a minor effect on the
estimates of volume and peak magnitude of runoff compared to percent impervious and
infiltration parameters, which primarily control the ratio of rainfall to runoff in impervious and
pervious areas, respectively. Sensitivity analysis will be used to confirm the sensitivity of
model results for the MSD study area to the various RUNOFF parameters.

Channel characteristics that represent a drainage area's internal flow routing, if not included in
the model, will have an effect on the hydrograph shape and peak timing of the runoff. The
internal flow routing is accomplished in the model, without modeling in-system storage and
pipe networks within the drainage area, by reducing the characteristic width, which will
increase flow length and storage, resulting in effective attenuation of the runoff hydrograph. In
addition, the appropriate characteristic width is a secondary parameter that can be adjusted,
within limits, to calibrate the runoff volume and peak flow rate. However, this conventional
approach of accounting for a drainage area's internal routing by reducing characteristic width
may result in over-estimate of infiltration and under-estimate of runoff volumes from pervious
areas, especially in large drainage areas. Therefore, when calibrating large drainage areas, care
must be taken not to under-predict runoff volume from pervious areas during characteristic
width adjustments. This can be accomplished by delineating large drainage areas into smaller
areas or by using large trapezoidal channels to account for the internal routing/attenuation of
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drainage area's rainfall response. Note that the Manning's n values and ground slopes can also
be adjusted to calibrate the shape of a runoff hydrograph.

Finally, EXTRAN parameters, especially those used to defme headloss across special
structures, may be calibrated as required for critical structures. Parameters typically adjusted
in EXTRAN calibration include weir and orifice coefficients and Mannings "n" where
significant minor losses are incorporated.,

6.5.2 Model Calibration -Separate Sewers
This section presents the calibration procedures for the RUNOFF/EXTRAN linked model for
the separate sewer system that includes the correlation of the simulated HGL and flow rates
with the observed values at the flow monitoring sites during the calibration storm events".

6.5.2.1 Dry-Weather Flow Calibration"
The dry-weather flow'input for the model will be generated from actual winter month water
consumption for the project area. Using the DWF analysis of the measured flow data, the
diurnal flow patterns will be established. These patterns are then applied to the average DWF
from each catchment that are estimated based on the average water consumption rates. The
estimated DWF with appropriate diurnal patterns will be used as flow inputs to the model and
then calibrated using the measured flow monitoring data during dry-periods. In addition, land
use and population data may be used to support the dry-weather calibrations.

6.5.2.2 Wet-Weather Flow Calibration
The project team will use field data collected from the flow monitors to perform the wet-
weather calibration of the RUNOFF/EXTRAN linked model. At least three (3) storms from
the flow monitoring data will be selected for the model calibration and verification in each
sub-model. Additional events will be used for further verification if required for specific sub-
models. Note that the storm events selected for wet-weather calibration of the sewer-system
model shall produce a sewer-system response to a range of antecedent moisture conditions. As
the initial model development, sensitivity analysis testing, and flow monitoring tasks are being
completed, a calibration work plan will be prepared (individually for the Group 1 and Group II
sewersheds) that defines the specific procedures to be followed, including the number of
events to be used and parameters to be adjusted for specific areas. Where appropriate these
parameters will include EXTRAN parameters, as described for the combined sewer areas.

The model calibration and verification will be performed using estimates ofR, Tand Kduring
selected storm events, which are derived based on the flow monitoring data. The model
calibration efforts will be performed to obtain the best correlation of the simulated and
observed flow data for the three events. These efforts include adjusting base flow rates to
calibrate antecedent flow conditions and adjusting the R, T and K parameters to produce the
sewer system response similar to the measured values for the calibration and verification
events. Through the calibration and verification effort, the representation of the sewer system
hydraulic characteristics and 1/1 response will be confirmed.
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To be able to extrapolate from measured conditions to non-measured conditions, the project
team will develop a statistical model, using parameters such as rainfall volume, antecedent 1-
month rainfall volume and GWI. The statistical model allows the project team to extrapolate
to those unknown conditions for the design storm analysis. The project team will use this
statistical model, along with the sewer system model, to analyze the sewer system response to
the design storm for a variety of antecedent moisture conditions.

6.6 Model Application Requirements
A variety of model applications will be developed after the calibration phase of the system
wide model project. These applications include real-time control (RTC) simulations, system
wide III scenarios, and a variety of system improvements. This section identifies the types of
applications that are currently envisioned. Model applications will be defined in greater detail
and developed during Phase 4 of the SWM project.

6.6.1 Real-Time Control Implementation Plan
Real-time control (RTC) of the wastewater collection system can enable increased capture of

i wet-weather combined sewer flow by the system in two ways: (1) in-system storage; and (2)

dynamic flow diversion. In-system storage enables the storage capacity of the existing
combined sewer system to be utilized during wet weather, by temporary blocking CSO outfalls
and allowing flow to backup into the otherwise unoccupied pipe volume. Dynamic flow
diversion enables the existing hydraulic conveyance capacity of the system to be more fully
utilized during wet weather, by shifting flows from overloaded lines to those with available
capacity. Both aspects ofRTC will be addressed in the System Wide Model project.

The SWM will be applied to identify opportunities to implement RTC within the MSD service
area. Once those opportunities are identified, an RTC implementation plan will be developed.
The plan will include a description of the RTC modeling strategy to be applied, and the SWM
model project focus will shift to enhancement of the system wide model to incorporate RTC
simulation capability, and application of the RTC-enhanced model to test various RTC
scenarIos.

6.6.2 System Improvement and Rehabilitation Scenarios
Various 1/1 scenarios (e.g., future conditions under various rehabilitation and/or deterioration
scenarios), RTC scenarios, storage/conveyance options (e.g., tunnel facilities), etc. will be
evaluated with the system wide model, as directed by MSD, during Phase 4 of the project.

6.6.3 Development of Design Conditions for Scenario Evaluation
In evaluating the various system improvement and rehabilitation scenarios, it will be necessary
to establish design conditions that reflect the MSD objectives for system improvement.

Initial review of these objectives with MSD has established that the current design flow will be
based on the model-projected peak sewer flow rate with a recurrence interval often years. The
design flow for sanitary sewers will be comprised of three components:
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.Base wastewater flow (BWF);

.Groundwater infiltration (GWI);

.Rainfall-derived inflow/infiltration (RDll).

(The design flow for combined sewers wit! use the surface runoff component in place of the

RDll component used for sanitary sewers.)

The project team will work with MSD to establish appropriate design conditions that reflect

the various flow components in both sanitary and combined sewer systems.

6.6.4 CAGIS -Model Output Integration Plan

The model output s~ch as sewer average and peak dry-weather capacities, the percent of sewer

capacity used by dry~weather flow, peak wet-weather flow in response to selected rainfall

events, etc., will be stored in Access database and exported into ArcView GIS. This will be

accomplished by creating additional data fields in the sewer data tables obtained from CAGIS

and importing the model output into new fields from model result database. The project team

will perform a thorough QA/QC of the data accuracy after transferring into ArcView GIS.

Once the QA/QC is completed, at the end of the project, the data will be forwarded to CAGIS

administrator.
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Field Investigations
This section describes the requirements and protocol for field investigations that will be
necessary in the course of the model development. The primary objective of the field
investigation protocol is to develop a focused approach that will result in optimal effort and
expenditure in conducting the field investigations. In addition, this protocol will enable MSD
to systematically identify and correct the deficiencies in CAGIS data, and eventually updatethe CAGIS sewer system database. .

7.1 Field Investigation Requirements
The field investigations will primarily include verification of the sewer attribute data from
CAGIS that are in question and filling missing values. In general, the requirements include
verification of manhole invert and rim elevations, sewer sizes, pipe material, and attributes of
special structures (mop manholes, flow diversion chambers, flow control gates, etc.). Other
activities are expected to include verification of sewershed delineations, confirmation of land

: use data, and other miscellaneous data that affect estimation of the model input parameters.

7.2 Field Investigation Protocol
The modeling team will initially generate the model sewer networks and profiles using the
selected modeling software and the sewer system attribute data that resides within CAGIS.
After a thorough review of these plan and profile views, the modeling team will assess the
completeness and reliability of the sewer system data from CAGIS. Subsequently, the
modeling team will prepare a list of sewer system data deficiencies and discrepancies that
require verification. As a next step, the modeling team will review the paper based sewer
maps and recent sewer system studies obtained during data collection task to resolve the data
issues. In addition, the modeling team will request MSD WWE staff to review their records to
address data problems. Finally, if the data verification can not be achieved by review of the
paper maps and sewer system studies, the modeling team will prepare a Request for Field
Investigation (RFI) for each data discrepancy and or data gap.

The modeling team will document in a spreadsheet the process to determine the need for field
investigation. This spreadsheet will include, at minimum, the following fields:

St I Ste 3
Item Description Paper Maps! Problem Problem Need Field RFI Comments
No. of CAGIS Records Resolved'! Review Resolved Invesitigatiol1 No.

Data Review (yes or no) (yes or (yes or no) (yes or no)
( esorno) no)
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Each RFI will be assigned a unique tracking number and include detailed information such as
manhole and/or pipe ill, a map indicating the location of the manhole/pipe that need to be
investigated, and a list of sewer attribute data to be verified or recorded. The modeling team
will also indicate the any specific directions for field crew for observing and measuring special
features during field investigation (e.g., sewer connections in a drop manhole, flow regulator
configuration in a SSO or CSO diversion structure). A blank RFI is depicted in Figure 7-1. '

The modeling team will provide the RFI to the field investigation team on as needed basis
during the model development. The field investigation team will then schedule the work and
perform the field investigations according to the RFI. The field investigation team consists of
experienced staff who will document the results in a Field Investigation Report (FIR). This
team will sometimes be accompanied by the modeling team that initiated the request, as
required (e.g., especially critical, unusual, or otherwise key features of the system).

A unique tracking n'Umber (with reference to RFI) will be assigned to each FIR. Figure 7-2
includes a blank FIR to show the key results that will be recorded. The field team, as an

,
attachment to the FIR, will prepare a detailed sketch that depict the location of the subject t.

manholes and pipes and specific locations where the field measurements are obtained. In ~,;:
.addition, digital photographs will be obtained and attached to the FIR. Note that Figures 7-1
and 7-2, if necessary, will be fmalized during the initial stage of model development, prior to
commencing any field investigations.

In addition to verifying sewer attribute data, the field investigations during model development
may require confirmation of the sewershed delineations, land use data, and other miscellaneous
data that affect estimation of the model input parameters. The modeling team will include a
detailed description of the request in the RFI and necessary maps to enable the field team to
perform the investigations. The field observations will be documented in the FIR.

The field investigation team will comply with OSHA requirements for confined space entry
and other safety procedures during entering/investigating manholes and similar structures. In
addition, the field team will coordinate the investigations with MSD staff. The coordination
involves advance notification of the field activities, scheduling the field work to avoid conflict
with other MSD operations, and requesting the presence ofMSD staff to perform
investigations, if required.

The modeling team will use the field investigation results to supplement the CAGIS data to
develop sewer networks and forward that information to MSD if the CAGIS data require an

update.
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Section 8
Flow Monitoring Protocol

8.1 Flow Monitoring Objectives
The p.fimary goal ~or the flow monitoring program is to measure flow in separate ,..anitary and
combIned sewers In response to a range of storm events, which will provide an accurate basis
for calibrating and verifying the System Wide Model. The number and magnitude of the events
monitored and the location of the monitoring sites affects the reliability of the calibrated model
results. This section provides the protocol for systematically monitoring the flow across the
County wide s,ewer system during the 3-year period of the project.

The components of the flow monitoring plan are:

1. General criteria for flow monitoring.
2. Pre~imi~ary locations for flow monitoring (Group 1 and Group 2 major drainage

basIns).
3. High-end monitoring (i.e., locations with complex hydraulics that require high-end

technology equipment) and permanent sites.
4. Site selection criteria.
5. Equipment selection appropriate for the project.
6. Flow monitoring procedures and documentation for all activities.
7. QAlQC for flow data obtained.
8. Data format and access for project office use.
9. Groundwater monitoring.

8.2 General Criteria for Flow Monitoring
The Group 1 and Group 2 major drainage basins will be monitored separately for four (4)
months' duration: Group 1 will be monitored from February 1,2001 through June 1,2001;
Group 2 from February 1, 2002 through June 1, 2002. Group 1 efforts will monitor the Mill
Creek Drainage Basin as a single unit, and Group 2 will monitor the Little Miami Drainage
Basin and the Great Miami Drainage Basin, each as single units. Because of the necessity to
understand the functioning of the entire sewer network, all monitors in a given phase must be
operational by the beginning of that phase. If within the 4-month monitoring period for either
group, the storm events monitored do not provide sufficient data for the calibration require-
ments as originally intended, an assessment will be made regarding additional monitoring re-
quirements in relation to the project objective

8.3 Preliminary Locations
The entire MSD service area was divided into three major drainage basins: the Little Miami
Drainage Basin, the Great Miami Drainage Basin, and the Mill Creek Drainage Basin. A thor-
ough review of the ,sewer system maps for each major drainage basin further delineated con-
tributing sewersheds, with each representing a significant portion of the flow in that drainage
basin.

The preliminary location of the flow monitors focuses on isolating the flow in each sewershed.
This requires detailed monitoring of the inflows from other sewersheds and the outflows to the
trunk sewers and outflow through CSOs, SSOs, and PSOs. The elements essential for the de-
termination of the preliminary locations include:

SYSTEM WIDE MODEL PROJECT 8-1
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1. Thorough understanding of the system layout-Certain system features have flow
characteristics, which define system performance. The understanding of these features
is critical to properly representing the system with a hydraulic model, and often, there-
fore, require flow monitoring. These features include active SSOs, CSOs, pump sta-
tions, pump station overflows (PSOs), treatment plants, and outfalls.

2. Determination of subbasin discharge points to the trunk sewers-The confluence of
major tributary subbasins with trw1k sewers provides the primary locations for the
flow monitors. This is especially true when a subbasin comprised of sanitary sewers
flows into a combined sewer.

3. Upstream of key SSOs, CSOs, and PSOs-Monitors are located upstream of active
SSOs or PSOs tributary to major sanitary subbasins. Some SSOs, CSOs, and PSOs
have tribu~ry areas sufficiently small to have no significant impact on the sewer sys-
tem hydraulic,s; these require no monitors.

4. Pump Stations-System wide, there are 134 pump stations ranging in capacity from
20 gpm to 7000 gpm. Selected pump stations will be monitored if the pump station
records, at the desired resolution, are not available. Each pump station will be re-
viewed to determine the degree to which the flows affect the system performance; and
consequently, whether additional flow monitoring is required. Figure 8-1 shows the
decision flow chart. The following questions will be asked of each pump station:

a. Does the pump station have an elapsed time meter (ETM), a flow totalizer, or
other monitoring device at necessary resolution?

b. Is the pump station an influent lift station for a treatment plant?
c. Is the peak capacity less than 200 gpm?
d. Does the pump station have an associated PSO?
e. Does the pump station have significant hydraulic impact on the system?

5. Trunk sewer or interceptor-Flow meters will be located at critical points along the
trunk sewer, including points of major confluence and upstream of crossover points
between parallel trw1k sewers.

6. Treatment plants-Locate flow monitors on all influent lines to the treatment plants.

7. Priority areas for CIPs-Locate flow monitors for high priority CIP projects, such as
Richmond/Orchard and Madeira.

SYSTEM WIDE MODEL PROJECT 8-2
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Yes

Yes

: '."
Yes

Yes

DO NOT
MONITOR MONITOR

Figure 8-1
Pump Station Flow Monitoring Decision Flow Chart

The project team, using the criteria above, identified 294 preliminary locations for flow monitor-
ing covering all the major drainage basins. Figures 8-2 through 8-4 depict these preliminary
locations. A budget reserve of 20 percent will be maintained to provide for additional months of
flow data, should prolonged dry weather occur, or if additional monitoring sites are identified
during project execution. This will allow for up to two additional months of data 'as needed from
either Group 1 or Group 2 major drainage basins. Figure 8-5 shows how the monitors will be
supplied for each phase of the project. Monitors for permanent locations in Group 2 will be
temporarily used in Group 1.

Figure 8-2
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Flow Mol:litoring Protocol

A number of sites within the county wide system have been selected as potential sites for per-
manent monitoring. The permanent sites broadly represent the county wide sewer system, and
will provide long-term flow records to recalibrate the model following improvement projects.
In addition, the long-term flow data will provide an excellent management tool for MSD to
support its system operation. The actual sites will be selected based on the maintenance re-
quirements of the individual monitors during the project monitoring. Other considerations for

; permanent installations include major tributaries, treatment plant influent lines, downstream
location from major replacement/repair projects, and key trunk sewers.

GROUP!

I- PERMANENT MSD MONITORS -1

Hi h End Permanent: Temporary Add itio,na I Monitors ~eserv 9 Group 1 : Group 1 supplied by RDZ e

10 50:' -35 46 14

r,"-- ...141 Monitors ,

/

I

i
i

i

! GROUP II
i
,

I--- PERMANENT MSD --'
r--- MONITORS ~".

H h E d Jermanent Additional Monitors
:::J19 n eserve

Group 2 supplied by RDZ

5 35 113 15

I~ 153 Monitors ,

Figure 8-5
Utilization of MSD Permanent Monitors

8.4 High-End Equipment
While the majority of sites in the system will be monitored with small portable flow monitor-
ing equipment, a number of sites have large size pipes or complicated hydraulic conditions.
These conditions cannot be adequately monitored by the portable equipment. The term high
end will be used to refer to the variety of equipment that is available for these conditions. This
equipment includes Accusonic. Badger 5000, Quantum, OCM Pro. OCM. and MGD. To be
considered for application as high-end equipment for this project, the equipment must make

SYSTEM WIDE MODEL PRO.JECT 8-7
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measurements of the flow at a variety of points across the pipe in two or three dimensions, and
from this develop a three dimensional profile of the flow in the pipe. Averaging of the results
of multiple sensors, which do not define a profile, will not be considered.

8.5 Site Selection
Prior to field investigations, the detailed sewer maps will be reviewed with MSD staff. In the
proximity of each preliminary location, several candidate manholes will be identified. From
these candidates a primary manhole will be selected. Detailed field investigation of the pri-
marymanhole and the other candidates will yield a single site for each preliminary location.
These investigations will include verification of existing flow boundaries, physical inspection
of manholes, pump station operation, and any other pertinent items that influence the selection
of a specific flow monitoring site. The full site report resulting from the inspection will include
various factors discussed below:

Sewer Hydraulics
The flow characteristics in the selected sites must be suitable for accurate flow measurement.
The flow patterns in the proximity of the selected manholes must show no evidence of non-
uniform flow, which is normally caused by the existence of bends, flow diversions, junction
manholes, etc., close to the selected site. In addition, the monitoring sites will avoid areas with
sediment or debris, which negatively impacts the flow characteristics. Based on these assess-
ments, the suitability of each flow monitoring location and a recommendation of an appropri-
ate flow monitoring device (from the list included in Section 8.6) to match the site conditions
will be made. In some cases, the site's hydraulic suitability will be determined after reviewing
the first week's data, and an alternate site will be used for better hydraulic conditions. On a
case-by-case basis, MSD field crew will clean sewer segments both upstream and downstream
of the candidate sites to provide suitable hydraulic conditions.

Pump Stations
Locating the flow monitors sufficiently upstream of the pump stations will minimize the influ-
ence of the backwater from the pump station on the monitors. While modem velocity-area
monitors will account for surcharging and backwaters in the flow measurements, their accu-
racy diminishes under these conditions. Therefore, it is preferable, to the degree possible, to
place the monitors several pipe reaches upstream of the pump station, as long as this does not
exclude key suspected sources of 1/1.

Structural Condition of the Manhole
A selected manhole site must be structurally sound. Visual inspection will confirm the suit-
ability of each site for flow monitor installation.

Access to the Site
The selected manhole location must be easily accessible, for efficient installation of the moni-
tors. Poor access can significantly affect routine maintenance of the flow monitors. Some of
the factors to be considered are the amount of traffic, and ease of transporting equipment, if the
manhole is located off the street. Each site report will include specific notes on the accessibil-
ity of the site.

SYSTEM WIDE MODEL PROJECT 8-8
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Other Safety Considerations
The project team realizes the importance of safety issues related to the flow monitoring pro-
gram. The field investigation will thoroughly evaluate the safety related factors such ~ pres-
ence of hazardous gases, wastewater with high amounts of industrial flow, etc., which may
potentially affect the field crew. Of particular concem and note will be whether traffic at a site
is suitable for download by a one man crew. The site reports will provide recommendations
for every site, with necessary precautions ,to be taken to avoid potential safety problems.

In some cases, the primary monitoring manhole may not meet the requirements of the selection
criteria; consequently, the investigations will continue to check upstream and downstream
manholes. The manhole inspection process will be documented in a standard site inspection
report. Once the suitable location for each monitoring site is identified, a [mal site report will
be generated that includes the location of the manhole, pipe sizes, flow direction, hydraulic
conditions, depth of sediment, traffic conditions, and special notes on the access to the man-
hole, etc. For some ,flow monitoring locations that do not meet all the selection criteria and
have no substitute manholes, a special monitoring plan will be prepared that includes best ac-
cess to the manhole, special equipment required to open the manhole for data collection, best
time for data collection, whether the manhole is in a busy street, and special safety equipment
required.

8.6 Equipment Selection
Portable wastewater flow monitors will be totally self-contained, microprocessor controlled
units that measure and record both depth and velocity of flow in the sewer at 5-minute inter-
vals. Each flow measuring site is to be equipped with its own local data logger. The data log-
ger will record depth and velocity (unless level only) readings in order to compute flow and
measure surcharge levels. The data logger housing should be made of corrosion resistant mate-
rials and must be suitable for installation in a sanitary sewer. The data logger's programs must
be non-volatile in case of power disruption. Other features will include: water tight pressurized
housing, non-rechargeable alkaline battery power supply with a minimum life of 1 month un-
der normal usage, and capable of storing a minimum 1 month of 5-minute data before over-
write occurs. Field personnel should be able to view collected data and perform diagnostic
tests while at the monitoring site. The data logger must meet the following criteria:

1. Activate the transducers in the sensors to make measurements of velocity and
level.

2. Store the level and velocity data for 1 month at 5-minute sample intervals.

3. Provide for manual collection with a battery-powered ffiM compatible laptop

computer.

Software is to be furnished for data collection, storage, flow quantification, capacity analysis,
statistical accuracy, and net flow.

The conditions at each site will be evaluated prior to selection of individual monitors. The
following models will be considered for use on the System Wide Model.

SYSTEM WIDE MODEL PROJECT 8-9
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Portable
1.) ADS 1600
2.) MARSH McBIRNEY260
3.) NNUS PCM3
4.) SIGMA 910-970

ADS 1600
Depth is measured by a quad redundant ultrasonic sensor installed at the top of the pipe facing
down toward the water surface. The monitor measures the time of travel of a 40 kHz signal
from the face of the sensor to the water and back to the sensor. The time of travel is converted
to distance by applying the speed of sound in air. The speed of sound in air is adjusted for
temperature by one of two temperature sensors located in the ultrasonic sensor head. The dead
zone is usually less than I inch. Depths down to zero can be measured.

Up to 4 of the 12 sen~or pairs are in operation at any moment and the operator can remotely
diagnose the operating pairs for strength and quality of signal. The operator can remotely add
and remove sensor pairs from operation. When activated for a reading, each pair in turn meas- -:
ures distance 32 successive times for a total of 128 readings. Errant readings from each sensor :
pair are discarded and 4 depth readings are recorded. The sensors have zero drift but perform-
ance is affected by sites with turbulence or waves.

Doppler velocity measurements are made by transmitting an ultrasonic signal upstream and
measuring particle velocity, similar to police radar. The sensor receives echoes from the parti-
cles and records the frequency shift (velocity) and the strength of each echo. The signal
strength from the echo depends on the sixth power of the particle size. Thus, larger particles
will provide the maj ority of the echo received back by the sensor.

The wafer velocity probe (only 0.5 inch high) contains paired transmitting and receiving crys-
tals in a PVC casing. A 250 kHz signal is transmitted from the face of the sensor at an angle
of 45 degrees. To convert the received signal to an average velocity uses ADS' third genera-
tion velocity technology (V3). V3 technology assumes that the fastest particle in sewage re-
mains constant from moment to moment, regardless of its size. V3 technology measures the
velocity of the fastest particle in sewage and converts it to average velocity. The ratio of aver-
age to peak velocity is around 0.9 in most sewers, and velocity profiles are used to determine
the ratio in unusual flow. A minimum energy is required to separate high frequency noise from
the peak velocity. The determination of this minimum affects the value selected as the peak
velocity .

MARSH McBIRNEY 260
Depth measurement uses a submerged pressure transducer. One side of the stainless steel dia-
phragm is exposed to the atmosphere; the other side, submerged beneath the flow, measures
both the liquid head and atmospheric pressure. A piezoelectric crystal converts the pressure
difference to a voltage that is transmitted to the data logger. Atmospheric pressure is brought
to the stainless steel membrane by a plastic tube vented inside the data logger. Moisture is
prevented from entering the data logger by a replaceable desiccant. The depth measurement is
corrected for velocity-induced depth errors. The depth can be measured down to about one
inch.
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7/28/00



..." "C!"

.
-

Section 8
Flow Moni;toring Protocol

The electromagnetic velocity transducer operates on the Faraday principle, which states that a
conductor moving through a magnetic field produces a voltage that is directly proportional to
the velocity of that conductor. A magnetic field is created by the velocity transducer. The
voltage produced from the moving fluid is converted to a velocity by the flow monitor elec-
tronics. No particles are required in the moving fluid; therefore, this monitor is acceptable in
clear water. A 30 hertz signal is used to pulse the electromagnetic field; therefore, 30 velocity
measurements are taken each second. BeC?ause the strength of the magnetic field and the re-
sulting current response decreases with distance from the surface of the probe, confidence in
the raw velocity measurement decreases with flow depth. For deeper flows, it is necessary to
determine the relationship between the point velocity measured by the probe and the average
velocity. This is accomplished by profiling the flow under both low and high flow conditions.

NIVUS PCM3
i Depth measurement uses a ceramic pressure transducer housed within the data logger. A plas-.,
i tic tube brings the submerged pressure to one side of the stainless steel diaphragm; the other
" side, submerged beneath the flow, measures both the liquid head and atmospheric pressure. A

piezoelectric crystal converts the pressure difference to a voltage read by the data logger.
I: Moisture is prevented from entering the data logger by a water repellent membrane. The depth
l! measurement is corrected for temperature-related drift errors. Because the submerged pressure'

is brought into the data logger, the NIVUS PCM3 clears the tube with compressed air prior to
each depth reading. The probe requires no calibration when it is received from the factory. It
can be immediately installed in the field. Depth can be measured down to about one inch.

Doppler velocity measurements are made by transmitting an ultrasonic signal upstream and
measuring particle velocity, similar to police radar. The sensor receives echoes from the parti-
cles and records the frequency shift (velocity) and the strength of each echo. The signal
strength from the echo depends on the sixth power of the particle size. Thus, larger particles
will provide the majority of the echo received back by the sensor.

The velocity sensor has a hydrodynamic shape and contains paired transmitting and receiving
crystals, which transmit the signal at 750 kHz, at an angle of 45 degrees. The PCM3 is a con-
tinuous wave Doppler. The returning signal is sampled at different times to provide a meas-
urement of the velocity at different depths. If a portion of the resulting profile of the pipe ve-
locity is not consistent with the remainder of the profile, it is discarded and estimated from a
normal profile.

The datalogger comes with onboard display and keypad programming.

SIGMA 910
Depth meaSurement uses a submerged pressure transducer. One side of the stainless steel dia-
phragm is exposed to atmospheric pressure; the other side submerged beneath the flow is ex-
posed to both the liquid head and atmospheric pressure. A piezoelectric crystal converts the
pressure to a voltage, which is transmitted to the data logger. Atmospheric pressure is brought
to the stainless steel membrane by a plastic tube vented near the data logger. Moisture is pre-
vented from entering the tube by a combination of a water repellent membrane and a replace-
able desiccant. The depth measurement is corrected for velocity-induced depth errors. Depths
can be measured down to about one inch.
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Doppler velocity measurements are made by transmitting an ultrasonic signal upstream and
measuring particle velocity, similar to police radar. The sensor receives echoes from the parti-
cles and records the frequency shift (velocity) and the strength of each echo. The signal
strength from the echo depends on the sixth power of the particle size. Thus, larger particles
will provide the maj ority of the echo received back by the sensor.

The velocity sensor contains paired transl1:1itting and receiving crystals utilizing a 1 megahertz
ultrasonic Doppler sensor for measurement of average stream velocity. The sensor is ap-
proximately 1 inch high. The Doppler signal is directed at 20 degrees upward from the chan-
nel bottom. The energy spectrum received back by the sensor is shaped before calculation of
the first moment of the distribution, which is recorded as the average velocity. Flow direction
is separately obtained by detecting the relative phase difference between the actual transmitted
wave and the return signal. Only Doppler waves exactly 90 degrees out of phase are used to
determine flow direction. The 911 is an intrinsically safe version of the 910.

~SIGMA 920 ,~,

This monitor utilizes the same basic technology as the 910, and with upgrades can support two
-"'"

area velocity sensors, an ultrasonic probe, a modem, and AC power. -;:
;~c

i
tc

SIGMA 930
This monitor utilizes the same basic technology as the 910, and with upgrades can support
three area velocity sensors, multiple ultrasonic probes, a modem, and AC power. The 940 is
an intrinsically safe version of the 930.

SIGMA 950
This monitor utilizes the same basic technology as the 910, and with upgrades can support a
modem, AC power, and an onboard display.

High-End Equipment
1. ACCUSONIC
2. BADGER
3. MGD
4. OCM
5. OCM PRO
6. QUANTUM

ACCUSONIC
The water velocity is determined using the multi-path ultrasonic time-of-flight method. The
elevation of the water surface above the site datum is called the "Level," and the variable com-
ponent of this value is input to the flow computer in analog form from one or two sensors,
(typically downlooker ultrasonic units or pressure transmitters). A single arbitrated value for
Level is obtained from the two inputs. The wetted cross section area is computed from the
Level and parameters stored in the computer defining the shape of the conduit. The integration
technique for computing the flow from the velocity data is determined automatically from the
water level and from the quality of the velocity data.

When the Level is too low for any ac~ustic paths to operate (or if they are submerged and have
failed), flow will be computed using Manning's equation. When the level is higher and ultra-
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sonic paths are operating, a trapezoidal integration method is used. When the conduit is sur-
charged, either the same integration alogorithum may be used (modified to allow for the fric-
tion effect of the top of the conduit), or alternatively the "Pipe" mode may be used. The flow
monitor may be configured to provide determinations of flow in up to four separate and dis-
similar conduits or "Sections," each with one or two analog Level inputs and a number of
acoustic paths. The total number of Level inputs allocated among the Section is limited to 4,
and the total number of paths allocated am,ong the Sections is limit;d to 8.

BADGER 5000
The Badger 5000 measures depth with redundant level detectors. The first is a submerged
pressure transducer, the second a non-contact reflective ultrasonic sensor. Velocity is meas-
ured by a single acoustic transit time path and a redundant Doppler acoustic velocity senso.r.

MGD
A transducer assembly is mounted on the invert of a pipe or channel. Piezoelectric ceramics
emit short pulses along narrow acoustic beams pointing in different directions. Echoes of
these pulses are backscattered from material suspended in the flow. As this material has mo-
tion relative to the transducers, the echoes are Doppler shifted in frequency. Measurement of
this frequency enables the calculation of the flow speed. A fifth ceramic mounted in the center
of the transducer assembly, and aimed vertically, is used to measure the depth. Depths down to
zero cannot be measured.

The ADFM divides the return signal into discrete regular intervals that correspond to different
depths in the flow. Velocity is calculated from the frequency shift measured in each interval.
The result is a profile, or linear distribution of velocities, along the direction of the beam.

OCM
Depth is measured by an ultrasonic sensor installed at the top of the pipe facing down toward
the water surface. The monitor measures the time of travel of an ultrasonic signal from the
face of the sensor to the water and back to the sensor. The time of travel is converted to dis-
tance by knowing the speed of sound in air. The speed of sound in air is adjusted for tem-
perature sensors located in the ultrasonic sensor head.

Doppler velocity measurements are made by transmitting an ultrasonic signal upstream and
measuring particle velocity, similar to police radar. The sensor receives echoes from the parti-
cles and records the frequency shift (velocity) and the strength of each echo. The signal
strength from the echo depends on the sixth power of the particle size. Thus, larger particles
will provide the majority of the echo received back by the sensor.

The velocity sensor has a hydrodynamic shape and contains paired transmitting and receiving
crystals, which transmit the signal at either 750 KHz or 2 MHz, depending on the probe model
selected, at an angle of 45 degrees. The OCM is a range gated Doppler. The returning signal is
sampled at different times to provide a measurement of the velocity at different depths. If a
portion of the resulting profile of the pipe velocity is not consistent with the remainder of the
profile, it is discarded and estimated from a normal profile.
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OCM PRO

The OCM Pro measures depth by a submerged ultrasonic transducer directed vertically up-
ward. The monitor measures the time of travel of an ultrasonic signal from the face of the sen-

sor to the water and back to the sensor. The time of travel is converted to distance by knowing
the speed of sound in water, The speed of sound in water is adjusted for temperature, Depths
down to zero cannot be measured.

The OCM Pro sends pulsed ultrasonic si~als into the liquid that are reflected from the parti-

cles in the flow. These reflected signals are then digitized and stored as a pattern. Every point

in the flow cro,ss-section is characterized by its own individual reflection pattern. This pattern

moves with the flow. The changes in flow velocity between the reception time of the two pat-
terns and the two transmitting pulses is very small, but significant for the small time interval.

This time difference is the measurement for the velocity of flow, With a mathematical corre-
lation method, the v~locity of flow can be computed for every point in the vertical profile.
With the signal velocity information and the corresponding flow profile, the OCM Pro calcu-,

lates the velocity profile. A 3-d profIle is inferred from the 2-d profile calculated from the av-

erage velocity.

~;
QUANTUM
The principles of operation of the Quantum multipath flow monitor are identical to the Accu-
sonic, with the following improvements. The signal from the receiver to the data log-

ger/integrator is transmitted digitally, the frequency of the transmitted signal is adjustable, and
the unit has an onboard display.

All level monitors will be ultrasonic. Depth is measured by an ultraSonic sensor installed at the

top of the pipe facing down toward the water surface. The monitor measures the time of travel
of an ultrasonic signal from the face of the sensor to the water and back to the sensor. The time

of travel is converted to distance by applying the speed of sound in air. The speed of sound in

air is adjusted for temperature by sensors located in the ultrasonic sensor head.

8.7 Flow Monitoring Procedures and Documentation

Safety Plan

A written field Safety Plan specific to the System Wide Model will be prepared during Phase 2

of the SWM project and submitted to MSD by September 30, 2000, This will include at a
minimum a confined space entry (CSE) program, and a site safety program. The Safety Plan

will be consistent with all applicable Federal, state, and local regulations for manhole work

and CSE.

Site Inspection
Prior to installation of a monitor, the site will be visited and inspected as detailed in Section

8.5. A copy of the Site Inspection Form is provided at the end of Section 8, The essential

elements of the site inspection will include:

1. Document traffic conditions and site access;
2. Measure and record level and velocity of normal flow;

3. Inspect pipe and manhole including:
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a. If necessary, measure pipe size in two directions if circular, or detailed
measurements of irregular pipes,

b. Document conditions that affect installation (i.e., grout, roots, condition of
bench wall), and

c. Report evidence of manhole surcharge;
4. Sketch manhole and bench walls;
5. Photograph site, manhole, and pipe.

The site will not be considered approved for installation until the information has been re-
viewed with the project manager.

Site Record of Calibration and Installation
., The flow monitor will be calibrated and installed under the direct supervision of MSD- .

:~'i approved personnel. The monitor will be calibrated according to the manufacturer's recom-
i1 ~endations. Properc~libration of.the ~onit~rs is critical for the suc~ess of the flow monitor-

mg program. All detaIls of the cal1bratIon wIll be recorded. All cabl1ng between the
probe/band and the data loggers is to be secured tightly to the sewer or manhole walls. The
data logger's housing and cabling in the sewer manholes should be installed to minimize re-

~: strictions for access to the manholes.

The documentation of the installation process will include:

1. Both the measured level and monitor reported level of flow;
2. Adjustment to level setting of monitor as necessary per manufacturer's rec-

ommendations;
3. Location and method of level of flow measurement;
4. Clock position of probe installation;
5. Depth of sediment;
6. Distance upstream of back of probe from butt of pipe;
7. Photograph of completed installation.

The installation will not be considered complete until the written information on the site record
and the photographs have been reviewed with the project manager. A copy of the Site Record
Form is included at the end of this section.

Maintenance
Comprehensive maintenance procedures will be provided for the flow monitors, sensors, and
software. These procedures are designed to minimize monitor downtime and produce reliable
data to support the calibration needs of the model. Acquired data will be furnished to MSD in
an approved format. Duplicate records will be kept in separate, secure locations to avoid data
loss.

The flow monitors will be visited twice weekly. During the first site visit of the week, the
flow data will be recovered, the operation of the monitor checked, and the installation in-
spected. Site visits will include the following activities:

1. Flow data collection.
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2. Operation of Monitor-The real time operating status of the monitor will be

checked. Level, velocity, signal strength, temperature, and battery voltage (as

applicable to the model) will be recorded at the site. Desiccant and batteries

will be replaced as required.

3. Installation inspection-The pro~e and all portions of the band will be visually

inspected by descending the ma;nhole or with a remote inspection camera.

Prior to any adjustments, the probe/pipe will be photographed. Any mis-

alignment of the probe or attached debris will be corrected. After any work,

the ~robe/pipe will be again photographed.

During the second site visit during the week, the same procedure will be followed, except the

data collection will not be perfonned.

If required by the manufacturer, the pennanent flow monitors will be removed and recalibrated

annually. Additional maintenance services will consist of scheduled preventative maintenance

and repair services, including all parts and labor required to keep the hardware, software and

system perfonnance in compliance with this protocol. A copy of the maintenance record "'1[','

forms, including Flowmonitor Download, Detailed Field Record, Flow Monitor Replacement, .~.{
and Temporary Flow Monitor Removal, are provided at the end of this section. Note that the ~.

field forms will be further rermed to address all the specific needs during the initial stages of f,.'

the flow monitoring program.

Removal

At the time of removal, the level will be measured in accordance with the manufacturer's rec-

ommendations. The monitor will be cleaned and disinfected prior to storage. A copy of the

Removal F onn is provided at the end of this section.

8.8 QA/QC

After collection of the first round of data, a depth versus velocity scatter plot will be devel-

oped. Based upon a review of the data, it will be determined whether the site has hydraulic

characteristics conducive to meeting the objectives of the study. If appropriate, a recommen-

dation will be made to change the monitoring configuration, equipment, or location.

The data obtained weekly will be promptly reviewed. The scattergraph of the data obtained

since the last download will be plotted and overlaid on the scattergraph of the previous data.

Data problems associated with sensor fouling or drift will be identified and the field mainte-

nance crew alerted for appropriate action. Upon any changes in system hydraulics indicating a

need for pipeline maintenance, MSD will be alerted.

8.9 Data Format and Access

Data Processing

The data processing services will consist of the following activities:

1. Submission of two copies of a monthly report, including the maintenance results. The

monthly report will identify preventive maintenance and repair services conducted

during the month.
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2. Weekly meetings with MSD to review previously collected data and system perform-
ance.

3. Provision of flow data and maintenance records on a database to facilitate project of-
fice use.

The monthly report will include raw data, and total flows plotted and reported using the Conti-
nuity Equation. The report will also include depth and velocity scattergraphs, depth and ve-
locity hydrographs, and calibration reports.

Final Report
At the conclusion of the monitoring period, a fin~l report will be prepared with the following
information:

1. Executive Summary.
2. Map sho~ing flow monitoring locations.
3. Site Directory and flow schematic.
4. Technical summary including descriptions of equipment, field procedures, cali-

bration procedures, and method of flow quantification.
5. Calibration and field maintenance records
6. Hydrographs of 5-minute flows and rainfall for the entire monitoring period. In

addition, daily, weekly, and monthly summaries will be developed.
7. Depth-velocity scattergraphs of all data collected on a monthly basis.
8. Data loss and limitations

Final data will be delivered in hard copy and electronic format.

8.10 Groundwater Data Collection
Groundwater levels will be monitored at up to 11 locations throughout the County to provide a
sampling of the groundwater levels. The levels will be measured either by a piezometer lo-
cated adjacenuo the bedding of the pipe at the level of the invert, or by surface water eleva-
tions during ground water discharge. The sites will be monitored during the same period as the
flow monitoring in that area.

These sites will be used to establish the seasonal variation of the groundwater table on a sys-
tem wide basis. These system wide results can be correlated to monitored infiltration patterns.
If the flow monitoring indicates that in certain areas the infiltration pattern varies significantly
from the expected seasonal variation, additional groundwater monitoring sites may be selected
as necessary.

In addition, a long-term groundwater infiltration study initiated prior to the System Wide
Model is being continued under this project. This study will provide useful long-term sewer
infiltration data for a four-site pilot study area. These results will be integrated with those of
the II supplemental sites to characterize groundwater infiltration within the MSD Sewer Sys-
tem.
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I --Sile Name

~n~pection Form ~ I
;~~_:::-:: .::S R.D. Zande M
E., Metropolitan Sewer District & Associates I
=_P' ~ 0 0 .10560 Ashview Place .
M s-~ of Greater CInCInnati Suite 110 I

.Cincimlati, Ohio 45242

(513) 769-5009

(514) IStreet Address or Description of Location:

CAGIS Manhole Number: I

c" For Field Use

.,J
Time: Field Supervisor:

,\Date: / / "

Manhole Sketch SO
t D o t o :

~I[e uescrlutlon

MH Structural Condition: I

0 Good DFair 0 Poor

Safety Conditions(hazardous gases,etc): f
DGood DFair 0 Poor

Flow Condition: r

0 Suitable DNot suitable

Pipe Size:
HorizontaJin I

Vertical in

Water Velocity: ft\scc .I

Watcr Depth: inches

0 Sediment / Silt Present l

Sitc Acccss: 0 Good 0 Adequate 0 Inaccessible 1.,.

Traffic Control required: 0 Yes 0 No Crew Size(People): 0 One 0 Two 0 Three

Site Accepted: 0 Yes 0 No

Conuncnts:

0 Site Picturc taken 0 MH Picture takc~ 0 Pipe Picture taken
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,

.-

~ --:.-- ~. .::a R.D. Za nde

= , Metropolitan Sewer District & Associates
~.. ~ ...JO560A,\"hvie~v Place
---=-: of Greater Cll1cmnatI Suite J J 0
m S D C " ' Ok ' mCtnnatl, 10 45242

(.513) 769-5009
Authorized by: ' Date: I I

Recorder ill Number: Probe ill Number:

Type of Recorder:

CAGIS Manhole Number: "
'.

Street Address or Description of Location:

For Fjeld Use

Time: Field Supervisor:

Date: I I

Measured Depth: in. D Depth W.1S ud.iusted per manufucturer's

Monitor reported Depth: in. recommendutioll.

I~ A -~ ~ ::
--~~~~ --- C .

III-0 .

'. D ill.
/ \ I

Clo\:k position of prohe:

Distan\:e upstream of back of'pr()he from hutt of pipe: in.

Commcnts:

D Pipc picture post insl,lllation ulken

I I -



c

-: .

Site Name: I

i 1 o::o:::::~::trict :..~ ~ 10560 Ashview Place
-, ~ of Greater Cincinnati Suite 110 "

IM S D Cincinnati, Ohio 45242 .

(513) 769-5009
Eouioment to be Removed

Recorder ID Number: Probe ID Number: I
Type of Recorder:

I
EouiRment to be Installed

Recorder ID Number: Probe ID Number: :1
Type of Recorder:

For Field Use I

Time: Field Supervisor: I
Date: I I

Level Measured: in. I

Comments: I

I
I
I

.I

-~ .I

I
I
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r -Site Name_= -

.' -Flow Monitor Removal -~

;~ ::!§1 R.D. Za 14~de J~:~
E"1 Metropolitan Sewer District & Associates
~.. ~ " .10560 Ash1-'iew Place---=-' of Greater Cmcmnali Suite 110
M S D C '. . Oh '

452mCl1mall, 10 42
.(513) 769-5009

Authorized by: Date: f I

Recorder ill Number: Probe ID Number'.
Type of Recorder:

"

CAG.IS Manhole Number: "

Street Address or Description of Location:

,

For Field Use

Removed

Time: Field Supcrvisor:

Date: f I

~~COI1Uncnts: ,!

, .

-0 Monitorclcancd'

0 Monitor disinfected '

.'

I ..
,

.,
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I ' SiteN:e -~

~o.:rary Flow Monitor Removal '" 8~ I
:::-:-'.i-::-:~~ ,;:5 R.D. Z4rt nde J~:~
8' Metropolitan Sewer District & Associates I
~ ~ of Greater Cincinnati JO560AshviewPJace l-
In S ~ .Suite 110

Cincinnati, Ohio 45242
(513) 769-5009 I

Authorized by: Date: I' I

Recorder ill Number: Probe ID Number:

Type of Recorder: ", ..

Comments:

lc

F . ld ,J or FIe Use "

Removed I

Time: Field Super\1sor:

Date: I I 'I

Comments:

Reinstalled
Time: Field Supervisor:

Date: / I

Comments:

I I .I
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Section 9
Precipitation Data Collection and Proce~.sing

9.1 Precipitation Data Requirements
Precipitation data provide the basic time-variable input to the System Wide Model, and
therefore the precision, accuracy, and resolution of these data are of critical importance to the
project. Inadequate precipitation data intrQduce calibration errors, or misrepresent model input,
which in turn reduce model accuracy and reliability for simulation of the sewer system.

Precipitation ~ta have historically been provided for sewer modeling by precipitation gauges
distributed throughout the many sewer systems that have applied computer models over the
past several decades. The accuracy of the precipitation data is typically a function of the
equipment, its location, and maintenance. Precision is a function of the type of equipment
used. Accuracy and precision are, however, typically much less problematic than resolution
when working with-precipitation data. It has become wid~ly recognized in recent years that
the calibration and application of our ever-more precise sewer models is significantly
compromised by limitations on precipitation data resolution. Since it is impractical, if not
impossible, to achieve the desired resolution by simply adding additional precipitation gauges,
radar technology has recently emerged as a viable means to enhance the spatial coverage of
precipitation gauge data.

MSD currently operates 29 rain gauges throughout its service area. Figure 9-1 depicts the
location of existing rain gauges. The rainfall data collected at these locations provide good
measurement of rainfall at the point of collection. These measurements, however, do not
define the actual rainfall characteristics between the rain gauge locations due to the spatial
variability of the rainfall. Accounting for the rainfall spatial variability is important to develop
accurate models necessary for identifying proper solutions for issues related to SSOs, CSOs,
and flooding. Therefore, the project team will apply the state-of-the-art radar-rainfall
technologies to derive rainfall data between gages and obtain catchment-specific rainfall data
to support the model calibration.

The radar measurements collected using the National Weather Sel;Vice's (NWS) NEXRAD
(NEXt generation RADar) will provide reliable aerial templates of rainfall at the desired
resolution; however, they may not provide data that represent actual ground capture rates. The
rain gauges, if installed and maintained properly, provide reliable point estimates of the rainfall
reaching the ground surface (i.e., ground capture rates). Combining these two types of rainfall
measurement techniques will provide reliable aerial distribution of the rainfall, which is
accomplished by calibrating (or ground truthing) radar data using rain gauge measurements.
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Precipitation Data Collection and Processing

I

Radar-rainfall data application to urban hydrologic modeling is rapidly growing and currently
used in a small number of major cities (e.g., Indianapolis, Pittsburgh, Seattle,
etc.). Currently, several companies specialize in value-added radar-rainfall services. Note that
the raw radar data from NWS can be directly purchased through their authorized vendors. The
radar-rainfall companies, however, will obtain this raw data from NWS vendors and provide
value-added services such as QAlQC the radar data, obtain and QAlQC the rain gauge data,
calibrate the radar data, and deliver the gauge adjusted radar data in desired format. In general,
the data will be provided with a spatial resolution of 4krnx4km pixels or [mer with a time
interval of I hour or less. Graphical images and pixel- and/or catchment- specific time series
of radar rainfall are the typical data formats.

Two distinct radar-rainfall data requirements must be considered in selecting a specific vendor
to support the project:

1. Rainfall data f9r selected events to develop and calibrate the System Wide Model (SWM)
and subsequent~odel applications

2. Real-time data to support MSD operations

It is essential to identify the appropriate radar-rainfall technology that will provide adequate
data (i.e., temporal and spatial variation, ground truthing, etc.) for model calibration as well as
the capability to deliver real-time data in a format that MSD operations staff can efficiently
use. While the requirements for SWM calibration and application are different than those for
MSD collection system operation, it is impractical and inefficient to establish and maintain
two different radar-rainfall technologies and vendor service arrangements. Therefore, both
needs have been considered together to select a single vendor.

Sections 9.2 and 9.3 provide a detailed description of the evaluation of the radar-rainfall
technologies and the selected radar-rainfall service provider.

9.2 Evaluation of Candidate Radar/Rainfall Technologies
The project team, using prior experience with radar-rainfall technology and detailed
information provided by the candidate vendors, evaluated four companies that provide value-
added radar-rainfall services. These are:

.NexRain Corporation;

.RadHyps;

.RHEA; and

.Vieux and Associates

All the above radar-rainfall data providers obtain data through NWS authorized vendors,
process the radar data with site-specific rain gauge data, and deliver the gauge-adjusted radar-
rainfall data in one or more desired formats. In addition, these companies also provide raw
radar data in near real-time data (i.e., with 5 to 7 minute delays) in several formats.

SYSTEM WIDE MODEL PROJECT 9-3

7128/00



.
..

Section 9
Precipitation Data Collection and Processing

The fundamental approach used by all four radar-rainfall companies are similar, however, the
actual ~adar and rain gauge data processing, and the end products (spatial and temporal
resolution, data accuracy and data formats) varies considerably.

All four radar-rainfall companies provided detailed information on their radar-rainfall services
to evaluate their qualifications and capabilities, and to assess how they would meet MSD
requirements for both the SWM proj ect a~d operational support.

The request for information included the following specific tasks to be addressed:

Task 1, Review the adequacy of the existing rain gauge network -This task will
require the radar-rainfall provider (Provider) to determine the adequacy of the existing
rain gauge network, provide recommendations on any additional rain gauge
requirements, and modify or relocate the existing rain gauges to support accurate

; radar-rainf~l data calibration.

Task 2, Review of NEXRAD facilities and data pertaining to MSD's service area
-In this task the Provider will determine the appropriate NEXRAD site(s) to be used
to support the project. A detailed evaluation will be performed to identify the
limitation of each radar site and recommendations will be made.

Task 3, Develop Data Processing Protocol -The Provider will prepare a detailed
data processing protocol detailing the specific procedures to collect the radar-rainfall
data and rain gauge data. This protocol will address the specific processes involved in
data collection, data QA/QC, specific procedures for calibrating the radar-rainfall data,
and data delivery.

Task 4, Project Setup -The Provider will perform the initial setup, which will include
the geo-referencing between the NEXRAD pixel grid system and the MSD GIS
mapping for the service area. In addition, procedures will be developed for deriving
the radar-rainfall data for pre-defined drainage areas within the MSD service areas.
The Provider will prepare a report on the setup efforts and provide the GIS maps and
products developed as part of this task.

Task 5, Post Processing Data -The Provider is required to provide the processed
radar-rainfall data for selected rainfall events during 200 I through 2003. The number
of selected rainfall events will be in the range of 6-20 for this period. The data will be
provided for I-km x l-km or 2-km x 2-km pixel size at 5 to 15 minute intervals. The
Provider should delineate the issues and describe advantages and disadvantages in
using specific pixel and time resolution with respect to the MSD needs for radar-
rainfall data. The Provider will obtain the NEXRAD data and the local rain gauge data
and perform data processing. In addition, for each data processing effort, the Provider
will document the data QA/QC, and any limitation of the source data and ultimately
the final radar-rainfall data. Comparison of rain gauge, radar data, and calibrated data
(e.g., scatter plots, tables, etc.) will be included in the documentation. The Provider
will provide the processed data within 4 weeks of the request. The data will be
delivered in both time series (ASCII or spreadsheet) and image format. The images
will be provided in Arc View GIS shape file format.
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Task 6, Real-time Data -The Provider will provide the uncalibrated radar-rainfall
data in real-time at 15 minutes to hourly intervals with a pixel resolution of 4-Ian x 4-
Ian or less. The data will be delivered in real-time in both time series and image
fonnat. The images will be provided in ArcView GIS shape file fonnat. In addition, if
not previously performed, on a monthly basis the Provider will calibrate the radar data
using the ground rain gauge network, and replace the real time data previously
provided. The Provider, each data processing month, will document the data QA/QC,
and any limitation of the source data and ultimately the fmal radar-rainfall data.
Comparison of rain gauge and radar data (e.g., scatter plots, tables, etc.) will be
included in the documentation.

Task 7, As-Needed NEXRAD Data -The Provider, on an as-needed basis, will,
provide the radar images and rainfall estimates for storm events of interest within one
week of the request. The data should be at 15 minute to hourly intervals with a pixel
resolution Qf 4-Ian x 4- Ian or less. In addition, the Provider will provide calibrated
radar-rainfalldata within the month of the request date. Documentation related to data
processing is required as described in Task 6.

The project team received information from all four radar-rainfall providers in response to the
above specific tasks. These responses were used to assess their ability to adequately address
the radar-rainfall requirements outlined in Section 9.1. Note that Tasks 1 through 4 are related
to both the radar-rainfall requirements (i.e., model calibration and operations). Task 5 is
required for the System Wide Model. Finally, Tasks 6 and 7 are related to MSD operations

The following criteria were used to assess the capabilities of the radar-rainfall providers:

Technical Aspects

1. NEXRAD data products proposed for the project.

2. Knowledge of rain gauge network setup.

3. Techniques that will be applied to calibrate the radar data using the ground gauge data.

4. Spatial and temporal resolution of the radar-rainfall data both in real-time and post
processed.

5. Delivery of real time data in both time series and images in GIS format.

6. Deliverable format for post -processed data (ASCII, spreadsheets, GIS shape files,
etc.).

7. Overall data quality in relation to the project goals.

Other Aspects

1. The experience and quality of the Contractor will be assessed based on the experience
and knowledge gained working with NEXRAD data, rain gauges, and hydrologic and

hydrau-lic modeling.II
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2. Proposed key project personnel and their experience in the areas of project
management and customer service, technical analysis, and data processing.

3. Experience with hydrological and hydraulic modeling applications and related client
references.

4. Cost of services for the defined tasks.

9.3 Selected Radar-Rainfall Technology
The project team reviewed the information provi~ed by the radar-rainfall companies using the
criteria listed in Section 9.2. Based on this review, the project team selected Vieux and
Associates (V AI) to provide radar-rainfall data for model development, as well as to support
MSD operations. The project team determined the overall services offered by V AI would best
meet MSD requirements. This selection was based on the following factors:

.V AI demonstrated exceptional knowledge of the NEXRAD system and its operation, which
is critical for developing accurate radar rainfall data for the project. One of the key project.
team members proposed by V AI was involved in a number of research projects related to
NEXRAD and is thoroughly familiar with NEXRAD current and future operations, and
radar data products. In addition, V AI demonstrated their ability to provide more reliable
radar rainfall data to calibrate MSD rain gauges.

.V AI demonstrated their understanding of the rain gauge data requirements for accurate
radar-rainfall processing. They proposed experienced field personnel to perform detailed
investigation ofMSD rain gauge network, and to recommend improvements. Accurate rain
gauge data is critical to properly calibrate radar-rainfall data.

.V AI services provide radar-rainfall data with adequate spatial and temporal resolution to
calibrate the model (lkrnxlkm at 5-minute time interval) as well as support MSD operations
(4krnx4km at I-hr time step in real-time).

.V AI provides the radar-rainfall images and data in ArcView GIS shape file format. This
will allow a cross-section ofMSD staff to use this data efficiently without learning a new
data management system

.V AI's proposed services and cost would result in maximum benefits (products and services)
to MSD in return for funds expended.

9.4 Assessment of Existing Rain Gauge Network
The location and performance of theiridividual rain gauges, depicted in Figure 9-1. will be
thoroughly reviewed by V AI using qualified personnel under the direction of CDM. As part of
this review V AI will evaluate items such as rain gauge spatial distribution, number of gauges,, .
gauge siting, and other relevant factors that impact the radar-rai~fall data processing. V AI ~ill
also have qualified professionals visit each existing rain gauge site to assess and document s!te
conditions (possible obstructions from trees and buildings, wind effects created by surrounding
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buildings, etc.) that may adversely affect accurate rainfall measurements. Detailed
performance testing will be conducted for each rain gauge. A technical memorandum will be
prepared that will include an assessment of the existing rain gauge network and will discuss
further any refmement/enhancement necessary to the existing rain gauge network with respect
to gauge siting; spatial coverage and number of gauges; and other relevant changes that will
support accurate processing of the radar-rainfall data. The project team will coordinate the
rain gauge evaluation efforts with MSD st.aff who maintain and operate the rain gauges.

9.5 GIS Integration
The radar-rainfall data will be fully integrated into the MSD GIS system. As part of the radar-
rainfall services, V AI will geo-process the radar-rainfall pixels to derive rainfall data for
catchment-specific rainfall data to support model development and calibration. In addition,
V AI will provide the radar data, in near real-time, in the GIS shape file format to support .MSD
operations.

-\; "

) ;

9.6 Website Data Deployment ~
~"

The radar rainfall data used for the model simulations will be stored on the project office
intranet site. In addition, this data can be made available for access from MSD intranet and r
internet sites for distribution to support other MSD projects and operations.
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Section 10
Project Coordination and Schedule
This section of the Project Work Plan defines the guidelines for project coordination between
MSD and consultant staff members and various external entities that are involved. Routine
project coordination procedures-including communication, documentation, project status
meetings, etc.-are described.

10.1 Project Team Organization and Communication
The key project team members are identified below on Table 10-1 (MSD) and Table 10-2
(Consultant Team).

Table 10-1MSD .
Person Role

Susan Moisio Pr
Steve Donovan... Te er
Lori Lan Pr rmation tech nolo art

Other MSD staff with whom communication will occasionally be required, but who are not
directly part of the project team include:

Patrick Kamey Director
Robert Campbell Deputy Director
Steve Minges Superintendent, Wastewater Collection
Tony Huang Chief Sewers Engineer
Pete Schneider Superintendent, Wastewater Treatment
Barbara George Information technology (IT) manager
Dale Oppenheimer Mapping and CAGIS data manager

In many cases, the above individuals may designate staff who will be involved with the project
team on their behalf.

Table 10-2Consultant Team Pr .

Role
Te Pro
Sri Mo
Jo Flo
Jes Mo Leader
Ha Co

All communication between MSD and the consulting team regarding project direction,
technical matters, financial matters, staffing, office administration or other issues will be
directed through the Project Managers (Ms. Moisio and Mr. Burgess).

Coordination of routine project activities will be addressed at weekly status meetings. These
meetings are currently conducted each week on Monday morning; a weekly project status
meeting schedule will be maintained throughout the project. These meetings include all

SYSTEM WIDE MODEL PROJECT 10-1

7/28100



,~ '." ..., '"1'1""'. Wf'!,

" .Section 10

Project Coordination and Schedule

project staff (both MSD and consultant team) and enable coordination between the project
managers and staff.

Copies of all written correspondence generated during the project, including technical
memoranda, correspondence, invoices and meeting minutes will be placed in the project files
maintained at the project office. Digital copies of all material generated by the project staff
will also be maintained on the project office computer network (to be installed during Phase
2). .

10.2 Proj~ct Schedule
The following schedule has been developed for the project. ,-

se 1 tion Date
blishment of Pr 2000
ect Work Plan -' ort 000 !
ect Work Plan -ort

! ,

Phase 2
Procure/I are/software Au ust 31,2000
Rain Gau 0 , 2000
Rain Gau Ja , 2001

i Flow Mo issued ! A , 2000
Model D I Sewersheds Ju 001
Flow Mo I Sewer Sheds Fe 1, 2001

! Phase 3 I

Model Develo ment for Grou II Ma 31, 2002
Flow Monitorin Time Frames for Grou I i Feb~ 1through~e 1, 2001 I
Flow Monitorin Set u for Grou II Sewer Sheds F~~~~~.Q~ I
Model Calibration, Validation, MSD Acceptance and ; May 31, 2002 i

r Training for Group I Sewer Sheds I .-1

Phase 4 '; ' '
Model Calibration, Validation, MSD Acceptance and i April 1, 2003 !
~ining for Group II Sewer Sheds ! i.
Flow Monitorin Time Frames for Grou II ~~.!:~-1-!!!!:2-':!.9!l June 1, 2002 I
.Q.@!!.-Elnal Report :~~~J_..?003;

~ Report I_Ae!.!!.1._2SJQ~ ~

Group I sewersheds are those sewersheds within the Mill Creek WWTP service area. Group II
sewersheds are all other sewersheds within the project area for the System Wide Model.

The project schedule is depicted in Gantt chart format on Figure 10-1.
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10.3 Coordination with External Stakeholders

10.3.1 Organization-Wide Model Integration at MSD

Project workshops will be conducted on a regular basis with MSD staff, to include

representatives from the Wastewater Engineering, Collection, Industrial Waste and Treatment

divisions ofMSD. The purpose of these workshops is to help foster integration of the SWM

across the MSD organization. In addition to an initial kickoff workshop, routine progress

workshops with MSD staffwill be convened on a quarterly basis throughout the project to

review and discuss SWM project objectives, progress and current status. Additional

workshops toward the conclusion of the project may be used to ensure comprehensive

understanding of the model throughout the MSD organization. These workshops will

supplement monthly workshops with the core MSD SWM user group.

The project will develop and maintain an intranet site which key MSD staff (with password-

protected authorization) can access to review working documents, GIS maps, model results

and other information during the project. Additionally, a project internet site (with open

access) is currently being developed and will be maintained for general distribution of

information about the project.

10.3.2 Kickoff Workshop with MSD Stakeholders

A kickoff workshop for the project has been scheduled for August 1,2000. This workshop

will provide an opportunity for MSD staff across the organization to understand the project

objectives, scope, schedule and work plan.

10.3.3 Public Advisory Committee

Hamilton County's Public Advisory Committee (PAC) will serve as an outside review group

for the SWM. The project team will review and discuss project objectives, progress and

current status with this group on a regular basis. Meeting schedules and agendas will be

developed with the PAC as the project proceeds.

10.3.4 Technical Review Committee

A Technical Review Committee (TRC) has been established for the project. The TRC is

composed of three of CDM's most senior sewer modeling experts. This TRC team is

scheduled to meet during the week of July 17, 2000 to review this draft Work Plan. Foremost

among the review will be model development strategy. During the project. theTRC will be

consulted on an ad-hoc basis to address project issues- especially unique model development

situations- and provide feedback on the project. Formal TRC meetings will also be convened

during the Group I and Group II model calibration periods to review interim calibration results

and assist the project team in finalizing the calibrations.

10.3.5 Regulatory Agency Interaction

It is expected that the project team will meet with representatives of interested and appropriate

regulatory agencies (i.e. OEPA, US EPA Region 5) occasionally during the project to brief

these agencies on the progress of the project. An initial meeting or meetings during the early

stages of the project, to brief these agencies on project startup, is planned. Depending on the
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level of interest at these agencies, regular briefmgs on progress may be scheduled by MSD
management during the project.

10.3.6 Community Outreach
A number of entities within the community may be interested in the project and its progress
and results. These entities include: other City departments, Hamilton County officials, other
local agencies (e.g. the cities of Madeira, Wyoming, etc.), ORSANCO, and the news media.
CDM staff will work with MSD public relations staff to develop brochures, internet site
content, press releases, special presentations and other forms of outreach and information
dissemination ~o the community. MSD management may also elect to establish formal .
presentations of the project to other City departments, Hamilton County officials, and other
local agencies.

"-;' ...."
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Addendum to Model and Data Collection Work Plan revised Febrilary 2002

Model and Data Collection Work Plan Addendum.

This Addendum was prepared in response to comments raised by USEPA/Ohio EPA, is
incorporated as part of the Model and Data Collection Work Plan and is enforceable as part of
the Interim Partial Consent Decree on Sanitary Sewer Overflows.

1. The MSDGC is fully committed to the development of all four phases of the System Wide
Model Project and intends to meet the following schedule as long as the rlecessary
rainfall is received: '

Phase One -May 1, 2000 -July 28, 2000
Phase Two -August 9,2000 -August 4,2001
Phase Three -February 1, 2001 -January 31, 2002
Phase Four -February 1, 2002 -April 1, 2003

2. The MSDGC will address SSOs on sewers smaller than 12" in diameter through local
sewer models. These local sewer models will be incorporated into the SVlfM.

, 3. MSDGC will site 15 additional rain gauges, 'four of which have been sited i3nd are listed
.below:

.11864 Chesterdale Rd.

.5923 Wintonridge
.2126 Madison @ Grandin Springer School
.Polk Run WWTP

Four additional sites are planned to be located in the Little Miami watershed and seven
additional sites are planned to be located in the Great Miami watershed.

4. The descriptions of the four groundwater monitoring instrumented manholes on Sewer
No.3 that were used to directly monitor groundwater are:

.Manhole Number 30208013 Catalpa and Sundale

.Manhole Number 30201005 Catalpa and Emerson

.Manhole Number 27913006 Betts and Innes

.Manhole Number 27913011 Betts and Innes

5. Groundwater infiltration (GWI) flow is established using water consumption data
obtained for the winter months flow. The assumption is made that 90% of the water
used is returned to the sewer. This information is then compared to the flow monitoring
data and a Groundwater Infiltration rate is obtained.

6. The primary goal for the flow monitoring program is to measure flow in separate and
combined sewers in response to a range of storm events, in a manner that will provide
an accurate basis for calibrating and verifying the System Wide Model and adequately
support the development of a Capacity Assessment Plan, Capacity Assessment Report
and Capacity Assurance Program Plan.
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Addendum to Model and Data Collection Work Plan .revised Febr~/ary 2002

7. Adequate numbers of independent storms will be used for calibration and verification.
The exact number will be established as the project proceeds, to account for event-
specific characteristics (e.g. spatial variability, intensity, duration, magnitlJde of sewer
response, etc.). Each of the roughly 300 monitored locations will serve as a calibration
point in the model. Calibrations to observed data at these locations will be tailored to
specific needs of both the combined and separate sewershed models, as 1:hese sewer
systems function very differently (even if the response appears similar) and the model
representation of the respective areas is consequently very different.

Factors considered during selection of appropriate storms for calibration 21nd verification
include the spatial variability relative to storm volume/duration/intensity, ,antecedent
moisture conditions, nature and magnitude of the sewer response, qualit)f of
flow/precipitation/radar data available, specific parameters of concern and modeling

objectives.

The models will be regarded as successfully calibrated when the verification results show
observed-simulated agreement to within generally accepted standards for sewer network
models. The model performance characteristics of interest that will be e\Jaluated for
observed-simulated agreement in assessing model calibration include: average dry-
weather flow rate, peak dry-weather flow rate, and a range of wet-weather
characteristics. Wet-weather characteristics to be evaluated for the selected events
include: total event volume, peak flow rate, time to peak flow rate, peak hydraulic grade
line elevation and general hydrograph shape.

8. The MSDGC will extend the data collection period as necess~ry to acquire adequate data
!;" if rainfall in the initial four month data collection period is not sufficient.

9. MSDGC follows the manufacturer's recommendations on proper maintenance and
calibration of the flow monitoring equipment as weather permits. During the SWM
Project (Model Building, Data Collection and Model Calibration/Verificatiorl) some monitor
site conditions have required MSDGC to adopt more intensive maintenanc:e activities,
which go beyond the manufacturer's recommendations. For example:

.Twice weekly inspections are conducted at sites observed to have potential
sensor fouling or drifting problems. Weekly inspections are conducted for the
sites with a history of reliable meter performance.

.Regular site checks involve a number of activities, including real time depth and
velocity checks, photographs documenting meter installation, battery checks, etc.
This work is accomplished above ground.

.Twice-monthly depth measurements/checks are being made. This work includes
diving the manhole and measuring the depth.

Weekly inspections would not include the depth measurements only the depth checks. A
depth check is made by looking at the data above ground either with a laptop computer
or at the meter itself. A depth measurement is made by entering the manhole.
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I 10. Calibration, routine maintenance and Q/A field checks of rain gauges amj GW monitoring
equipmE~nt are as follows:

I a. Rain Ciauges will be maintained according to manufacturer's recommendations.

b. Groundwater monitoring equipment is calibrated prior to shipment by the manufacturer.
I The ~onitoring equipment is c.h.ecked to make sure there is enou~Jh voltage in the

batteries and to check the condition of the desiccant before each reading.

11. Q/A revie'N procedures for flow, rainfall and GW data are as follow:
I a. Flow Q/A ..

During data download in the field, the current readings are checked 1:0 ensure there
.are readings for all meter channels, e.g. level, velocity, etc. and verified to be within

18 a range of measurements that would be valid for that site.

I The battery voltage is checked ~~ ensure sufficient life exists to pOWE~r the meter until
the next scheduled download VISit.

The data is loaded into a spreadsheet where monthly "flow hydrographs", "level and
I velocity hydrographs", and "level vs. velocity scatter graphs" are generated. From

these graphs it is observed, on a weekly basis, whether there are dal:a gaps, channel
loss, or reading drift. Additionally, it can be observed whether a pos~;ible obstruction

I exists in the system near the meter. If potential problems are obsented, the field
crew is alerted and a site check is performed to clean the probe, clean the sewer,
adjust the meter depth to match the observed depth, or in the worst case, replace
the meter.

I b. Rainfall Q/ A

Because most of the gauges are radio reporting, communication prot>lems will be
I observed immediately if the receiving system does not receive a daily transmission,

even in dry weather. In addition to inputting the rainfall data into th,e hydraulic
model, which may alert us to potential problems due to inconsistent I:alibration

I parameters, daily totals for a month are input into a spreadsheet for easy access and
Q/A checks.

It is observed whether a gauge underreports or doesn't report any r21infall relative to
I other gauges in the proximity. When potential problems are observed, the field crew

is alerted to perform a service visit to the gauge site.

I c. Groundwater Monitoring
The piezometers are installed in the ground and cannot be checked once they are
installed.

I
I
.I
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Addendum to Model and Data Collection Work Plan revised February 2002

12. The Model and Data Collection Project will result in the collection of all nE~cessary
additional data, and the development of models that, together, will allow for the
development of a Capacity Assessment Plan, Capacity Assessment Repor1: and Capacity
Assurance Program Plan in accordance with Paragraphs VII.[C] -[E] of the Interim
Partial Consent Decree on Sanitary Sewer Overflows entered into between the United
States, the State of Ohio, the Board of County Commissioners of Hamilton County, Ohio
and the City of Cincinnati.

13. A flow monitoring protocol must be developed and implemented to ensurl~ that adequate
data are collected to allow for model calibration and verification. The data also must be
adequate to allow for development of a Capacity Assessment Plan, Capacity Assessment
Report and Capacity Assurance Program Plan in accordance with Paragraphs VII.{C] -[E]
of the Interim Partial Consent Decree on Sanitary Sewer Overflows entered into between
the United States, the State of Ohio, the Board of County Commissioners of Hamilton
County, Ohio and the City of Cincinnati.

"

14. Precipitation data must be collected and processed in a manner that best supports model
calibration and verification. The data also will be used in developing a Cclpacity
Assessment Plan, Capacity Assessment Report and Capacity Assurance Program Plan in
accordance with Paragraphs VII.[C] -[E] of the Interim Partial Consent Decree on
Sanitary Sewer Overflows entered into between the United States, the St3te of Ohio, the
Board of County Commissioners of Hamilton County, Ohio and the City of Cincinnati.

15. Frequency and volume analY$is for characterization and planning evalual:ions (e.g.,
average annual SSO frequency, SSO discharge volumes, etc.) as needed to support the
development of a Capacity Assessment Plan, Capacity Assessment Repor1: and Capacity
Assurance Program Plan will be developed.

16. Hydraulic routing refers to the computation of time varying flow rates and depths
through the modeled sewer network in response to the input hydrographs.

17. An assessment of the adequacy of the collected data for calibrating and verifying the
System Wide Model and for supporting the development of a Capacity Assessment Plan,
Capacity Assessment Report and Capacity Assurance Program Plan will be included in the
final report.

18. The final report will be delivered in hard copy to U.S. EPA and OEPA February 29, 2004.

19. MSDGC will provide USEPA and OEPA the locations of the temporary flow monitoring
sites and the existing and proposed permanent flow monitoring, groundwater, and rain
gauges 30 days after the lodging of the Consent Decree.

The detailed maps and schematics showing all major Sewer System components
(effectively the portion of the system modeled) will be submitted on February 29, 2004.

MSDGC will notify U.S. EPA and Ohio EPA on an annual basis of any charlges in locations
of any permanent monitoring locations that MSDGC has made and describe the reasons
for the changes in a report submitted pursuant to Paragraph IX.C of the Iconsent decree.
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