
Countywide Recycling and Disposal Facility 
Weekly Progress Report 

03/21/08 
 
This Weekly Progress Report is prepared by Countywide and submitted to the OEPA weekly by the close of 
business on each Friday.  This meets the requirement of Order No. 5 of the December 31, 2007 Findings and 
Orders to provide updates on progress of field activities. 
 
In addition, this report provides updated presentations of data being collected.  All information presented in this 
report originates from the publicly-available data being gathered as part of the normal operational requirements 
of the facility or as part of the Director’s Findings and Orders.  This report covers the period March 15, 2008 
to March 21, 2008. 
 
PROGRESS ON FIELD ACTIVITIES TOWARD DECEMBER 31, 2007 ORDERS 
 
See the attached Table 1. 
 
DATA PRESENTATION 
 
Bold font in comments column means updated version included with this report. 
 
Attachment        Attachment No. Comments 
 
Wellhead Temperature Graph   1  Updated Feb 15, 2008 
Downhole Temp. Graph    2  Updated March 21, 2008 
FBMP Max. In-Situ Temp. Graph  3  Updated March 7, 2008 
Inclinometer Max. In-Situ Temp. Graph  4  Updated March 7, 2008 
Leachate Sump Temperature. Graph  5  Updated March 14, 2008 
LCS Temperature Graph   6  Updated March 14, 2008 
Weekly Cumulative Sett. Graph   7  Updated March 21, 2008 
Quarterly Cumulative Sett. Graph  8  Updated Jan. 4, 2008 
CO Graph     9  Updated Feb. 1, 2008 
Leachate Volume Graph   10  Updated March 7, 2008 
Leachate COD Graph    11  Updated Feb. 29, 2008 
Leachate TDS Graph    12  Updated Feb. 29, 2008 
 
Appendices (transmitted separately)     Appendix No.  Comments 
 
Wellhead Temperature Zone Map  A  Updated March 7, 2008 
4-Week Cumulative Sett. Front Map  B  Updated Feb. 29, 2008 
Carbon Monoxide Zone Map   C  Updated Feb. 1, 2008 
 
AMBIENT AIR SAMPLING ACTIVITIES LOG 
 
See attached Table 2. 
 
OUTSTANDING ISSUES 
 
Significant documents pending OEPA review, comment, and/or approval: 
 

• Fire Suppression Plan submitted May 25, 2007 
• Permit-to-Install (PTI) “Needs Analysis” submitted May 29, 2007 
• Data Reduction Request submitted September 6, 2007 
• Dewatering and EGES Enhancement Work Plan submitted on Jan. 14, 2008 
• West Slope Monitoring Reduction Request submitted on Jan. 16, 2008. 
• Work Plan for Additional Ambient Air Testing, submitted Feb. 22, 2008 
• South Slope Phase II Investigation Work Plan submitted on March 3, 2008 
• PTI Modification Extension Request submitted March 11, 2008 



TABLE 1

WEEKLY PROGRESS REPORT FOR DECEMBER 31, 2007 F&Os
COUNTYWIDE LANDFILL
WEEK ENDING 03-21-08

Units Estimated Previously Completed Total Est. to be
Work Item of Required Completed This Completed Completed Comments

Measure or Goal* Period to Date Next Week

Install Vertical Relief Wells ea. 4 1 2 3 1
RW-1 was previously completed.  RW-2 and RW-4 were completed this week.  RW-3 will 
be completed before March 25. Next week, each of the RW wells will be equipped with 
pumps and monitoring of the performance of the wells will be undertaken.

Install Perm. Dewatering Pumps and 
Infrastructure ea. 44 44 0 44 0

Have fully satisfied the requirement to have at least 37 pumps in by Feb. 15.  and have 
installed pumps in all wells as identified in the Dewatering Work Plan (which was 
submitted on Jan. 14).  Freezing has limited the uptime of the pumps to this date.  
However, with warmer weather on the way, emphasis will now be placed on increasing 
uptime of pumps and working toward a fully-operation field.

Install 4-inch HDPE Liquid Discharge 
Line l.f. 3200 3000 0 3000 0 Have fully satisfied the requirement for a minimum 37 gas wells required by Feb. 15.

Install 2-inch HDPE Air Supply Line l.f. 10500 10300 0 10300 0 Have fully satisfied the requirement for a minimum 37 gas wells required by Feb. 15. 

Install and Test Compressors ea. 2 2 0 2 0

Both new compressors are in place and in service, meeting the F&O required schedule of 
Jan. 31. It has been determined that a third, large electric air compressor will be needed to 
supply the 99 pumps currently installed.  The compressor has assembled.  When weather 
allows access to the new compressor installation location, new pole-mounted transformers 
will be installed, the compressor pad will be constructed, and the assembled compressor 
will be installed in-place.

Relocate Flares from Top of Landfill ea. 2 0 0 0 0 The committed schedule for relocating the flares is May 12.  No work was performed this 
period due to poor weather and access conditions.

Install New Gas Wells ea.
14 (original 
goal was 

10)
2 2 4 0

New gas well drilling  began on, Monday, March 3.  Drilling progress has been severely 
hampered by snow, rain, freeze, thaw, and related limitations to access proposed drilling 
locations.  In addition, Countywide has elected to add three more new gas wells in the Cell 
7 area and may add more yet.  At this time, it is estimated that, due to progress being 
hampered by weather, and the addition of more wells, it will take until late April to complete 
this work.

Replace Compromised Wells ea.
22 (original 
goal was 

12)
5 1 6 5

Replacement gas well drilling began on Tuesday, Feb. 26. Three more replacement gas 
wells have been added to the program since the last weekly update.  See narrative for 
"Install New Gas Wells" above for more information.

Install 4-inch HDPE Liquid Discharge 
Line for new gas wells l.f. 600 0 0 0 0

An assessment will be made to determine if the new and replacement wells need a pump 
after the first liquid level monitoring event following installation.  If a pump is needed, the 
air and liquid conveyance lines will be promptly installed.

Install 2-inch HDPE Air Supply Line 
for new gas wells l.f. 1000 0 0 0 0

An assessment will be made to determine if the new and replacement wells need a pump 
after the first liquid level monitoring event following installation.  If a pump is needed, the 
air and liquid conveyance lines will be promptly installed.

Measure Achievable Drawdown ea. 99 0 0 0 0
This process is scheduled to start after new and replacement wells are in place and after 
the pumping system has been operating well.  Currently, this task is scheduled to begin 
May 20.

Establish Baseline Flow ea. 1 0 0 0 0 This will be performed after measuring achievable drawdown and is estimated to be 
completed July 28.

*  The estimate of "required" or "goal" items may change as project progresses.

Note:  This table presents one-time field activities and does not address recurring activities such as liquid level measurements,
          downhole temperature profiles, liquid sampling, etc.



Table 2
Log of Field Activities and Conditions

Per Order No. 2.B of Feb. 7, 2008 Orders

Approx.
Date Time Contractor

3/9/08 N/A None
3/10/08 7:00-16:30 AEG
3/10/08 11:00-12:30 AEG
3/10/08 8:00-11:00 AEG
3/11/08 8:00-18:30 AEG
3/11/08 8:00-18:30 AEG
3/11/08 11:00-17:00 Layne
3/12/08 8:00-18:30 AEG
3/12/08 7:30-23:59 Frontz
3/12/08 7:30-12:00 Layne
3/12/08 7:30-18:00 AEG
3/13/08 8:30-18:15 AEG
3/13/08 8:30-18:15 Layne
3/13/08 10:15-13:00 AEG
3/13/08 13:00-15:30 AEG-Liner
3/13/08 0:00-23:59 Frontz
3/13/08 8:00-18:00 AEG
3/14/08 8:00-18:30 AEG
3/14/08 10:00-17:15 Layne
3/14/08 0:00-23:59 Frontz
3/15/08 8:00-18:30 AEG
3/15/08 0:00-15:15 Frontz
3/15/08 8:00-18:15 Layne

Field Activity or Potentially Odor-Causing Incident.

Drilling Relief Well #2.
Drilling Relief Well #3.

Blackhawk pump Maintenance
Drilling Well 173.

None
Blackhawk pump Maintenance

The blower at Flare 1 had holes in it and was shut down for repairs.
A crack under the liner was repaired by AEG on top of the 88 acres.

Blackhawk pump Maintenance

Blackhawk pump Maintenance

Drilling Relief Well #3.
A crack under the liner was repaired by AEG on top of the 88 acres.

A liner crew welded a cap over the repair/backfill in the temporary cap area on top of the 88 acres.
Drilling Relief Well #2.

The blower at Flare 1 was replaced and wired in.
Drilling Relief Well #3.

Blackhawk pump Maintenance

Drilling Well 339.

Drilling Relief Well #3.
Finished drilling Relief Well #2 and worked to complete the well.

Blackhawk pump Maintenance
Completed well construction on Relief Well #2.

Drilling Relief Well #3.



ATTACHMENT 2

Downhole Temperatures
Monthly Maximums and Averages
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The maximum is the temperature of the highest single reading recorded during that month.

The above graph was generated using data from those wells within the 88-acre area (excluding 
Cell 7) that met the March 2007 F&O criteria for performing downhole temperature 
measurements, i.e. a wellhead temperature greater than 150 degrees F.



Weekly Settlement Survey
in "Reaction Area"

Countywide Landfill
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