
 

 

Countywide Recycling and Disposal Facility 
Weekly Progress Report 

08/29/08 
 
This Weekly Progress Report is prepared by Countywide and submitted to the OEPA weekly by the close of 
business on each Friday.  This meets the requirement of Order No. 5 of the December 31, 2007 Findings and 
Orders to provide updates on progress of field activities. 
 
In addition, this report provides updated presentations of data being collected.  All information presented in this 
report originates from the publicly-available data being gathered as part of the normal operational requirements 
of the facility or as part of the Director’s Findings and Orders.  This report covers the period August 23, 2008 
to August 29, 2008. 
 
PROGRESS ON FIELD ACTIVITIES TOWARD DECEMBER 31, 2007 ORDERS 
 
See the attached Table 1. 
 
DATA PRESENTATION 
 
Bold font in comments column means updated version included with this report. 
 
Attachment        Attachment No. Comments 
 
Wellhead Temperature Graph   1  Updated August 22, 2008 
Downhole Temp. Graph    2  Updated August 22, 2008 
FBMP Max. In-Situ Temp. Graph  3  Updated July 25, 2008 
Inclinometer Max. In-Situ Temp. Graph  4  Updated July 25, 2008 
Leachate Sump Temperature. Graph  5  Updated August 29, 2008 
LCS Temperature Graph   6  Updated August 29, 2008 
Weekly Cumulative Sett. Graph   7  Updated August 29, 2008 
Quarterly Cumulative Sett. Graph  8  Updated June 27, 2008 
CO Graph     9  Updated August 22, 2008 
Leachate Volume Graph   10  Updated August 22, 2008 
Leachate COD Graph    11  Updated August 22, 2008 
Leachate TDS Graph    12  Updated August 22, 2008 
Odor (Nasal Ranger) Readings   13  Updated August 29, 2008 
 
Appendices (transmitted separately)     Appendix No.  Comments 
 
Wellhead Temperature Zone Map  A  Updated August 22, 2008 
4-Week Cumulative Sett. Front Map  B  Updated July 18, 2008 
Carbon Monoxide Zone Map   C  Updated August 29, 2008 
 
AMBIENT AIR SAMPLING ACTIVITIES LOG 
 
See attached Table 2. 
 
OUTSTANDING ISSUES 
 
Significant documents pending OEPA review, comment, and/or approval: 
 

• Fire Suppression Plan submitted May 25, 2007 
• Permit-to-Install (PTI) “Needs Analysis” submitted May 29, 2007 
• Data Reduction Request submitted September 6, 2007 
• Dewatering and EGES Enhancement Work Plan submitted on Jan. 14, 2008 



TABLE 1

WEEKLY PROGRESS REPORT FOR DECEMBER 31, 2007 F&Os
COUNTYWIDE LANDFILL
WEEK ENDING 08-29-08

Units Estimated Previously Completed Total Est. to be
Work Item of Required Completed This Completed Completed Comments

Measure or Goal* Period to Date Next Week

Install Vertical Relief Wells ea. 4 4 0 4 0 RW-4 is currently not pumping, and is in an actively settling area; this situation is under 
assessment to determine if this well can be maintained.

Install Perm. Dewatering Pumps and 
Infrastructure ea. 44 44 0 44 0

Install 4-inch HDPE Liquid 
Discharge Line l.f. 3000 3000 0 3000 0 Due to capping activities, segments of this line were temporarily decommissioned.  It will 

be replaced in like segments as soon as possible following capping in a particular area.

Install 2-inch HDPE Air Supply Line l.f. 10500 10500 0 10500 0 Due to capping activities, segments of this line were temporarily decommissioned.  It will 
be replaced in like segments as soon as possible following capping in a particular area.

Install and Test Compressors ea. 3 3 0 3 0

Relocate Flares from Top of Landfill ea. 1 1 0 1 0

Install New Gas Wells ea.
37 (original 
goal was 

10)
37 0 37 0

Replace Compromised Wells ea.
23 (original 
goal was 

12)
23 0 23 0

Install Perm. Dewatering Pumps in 
New and Replacement Gas Wells ea. 20 18 0 18 0

Install 4-inch HDPE Liquid 
Discharge Line for new gas wells l.f. 2000 2500 0 2500 0 Due to capping activities, segments of this line were temporarily decommissioned.  It will 

be replaced in like segments as soon as possible following capping in a particular area.

Install 2-inch HDPE Air Supply Line 
for new gas wells l.f. 2000 2500 0 2500 0 Due to capping activities, segments of this line were temporarily decommissioned.  It will 

be replaced in like segments as soon as possible following capping in a particular area.

Measure Achievable Drawdown ea. 73 73 0 73 0

Establish Baseline Flow ea. 1 0 0 0 0
A meeting was held between Countywide and OEPA, wherein a proposal was made for 
the standard to be achieved prior to performing a baseline gas flow.  Countywide will 
formalize this proposal and submit it soon.

*  The estimate of "required" or "goal" items may change as project progresses.

Note:  This table presents one-time field activities and does not address recurring activities such as liquid level measurements,
          downhole temperature profiles, liquid sampling, etc.



Table 2
Log of Field Activities and Conditions

Per Order No. 2.B of Feb. 7, 2008 Orders

Approx.
Date Time Contractor

8/17/08 N/A N/A
8/18/08 7:00 - 17:30 BVR
8/18/08 7:00 - 17:00 AEG
8/18/08 7:00 - 16:30 AEG
8/18/08 17:30 - 18:15 AEG
8/19/08 7:00 - 17:30 BVR
8/19/08 7:00 - 18:30 AEG
8/19/08 8:00 - 9:00 AEG/JMW
8/19/08 7:00 - 8:00 AEG/JMW
8/19/08 7:00 - 17:00 AEG
8/20/08 7:00 - 17:30 BVR
8/20/08 7:00 - 18:30 AEG
8/20/08 13:00 - 14:00 AEG
8/20/08 8:30 - 9:00 AEG/JMW
8/20/08 14:30 - 17:00 AEG/JMW
8/20/08 7:00 - 17:00 AEG
8/21/08 7:00 - 17:30 BVR
8/21/08 7:00 - 8:15 AEG/JMW
8/21/08 7:00 - 17:00 AEG
8/22/08 7:00 - 17:30 BVR
8/22/08 7:00 - 17:00 AEG
8/22/08 8:00 - 9:30 AEG/JMW
8/22/08 9:00 - 10:30 AEG/JMW
8/22/08 7:00 - 17:00 AEG
8/23/08 7:00 - 17:30 BVR
8/23/08 7:30 - 12:00 AEG
8/23/08 7:00 - 15:00 AEG

Blackhawk pump maintenance and O&M leachate sampling.
Small amount of leachate escaped from broken 2" HDPE line in Area "N"

Field Activity or Potentially Odor-Causing Incident.
No activities monitored

Open excavation in Area "N" on the west slope of Cell 5 for the Leachate/LFG collection system
Leachate outbreak at Cell 4 Riser area in Area D

Blackhawk pump maintenance and O&M leachate sampling.
Open excavation in Area "W" on the west slope of Cell 5 for the Leachate/LFG collection system

Open excavation in Area "N" on the west slope of Cell 5 for the Leachate/LFG collection system
Open excavation in Area "N" on the west slope of Cell 5 for the toe-drain

Leachate outbreak in Area "N" on the west slope of Cell 5 S. of V-1
Leachate outbreak near D-2 on the South slope of Cell 5, west of the buttress road

Blackhawk pump maintenance and O&M leachate sampling.
Open excavation in Area "N" on the west slope of Cell 5 for the Leachate/LFG collection system

Open excavation in Area "N" on the west slope of Cell 5 for the toe-drain
Maintanence on RW-1

Leachate outbreak on the S. side of the "y" road between Cell 4 & 7.
Leachate outbreak on the S. side of the "y" road between Cell 4 & 7.

Leachate found in Area "D" west of the Cell 4 Riser near the 3 cleanouts.

Open excavation in Area "W" on the west slope of Cell 5 for the Leachate/LFG collection system
Blackhawk pump maintenance and O&M leachate sampling.

Leachate outbreak at the Cell 5 C/D sump

Leachate found in Area "D" west of the Cell 4 Riser near the 3 cleanouts.
Blackhawk pump maintenance and O&M leachate sampling.

Open excavation in Area "W" on the west slope of Cell 5 for the Leachate/LFG collection system
Open excavation in Area "N" on the west slope of Cell 5 for the toe-drain

Small leachate outbreak in Area "D" near the Cell 4 Riser
Blackhawk pump maintenance and O&M leachate sampling.



DRAFT Attachment 5

Weekly Leachate Temperatures in Cell Sump
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DRAFT Attachment 6

Weekly Leachate Cleanout Riser Temperatures
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Weekly Settlement Survey
in "Reaction Area"

Countywide Landfill
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ATTACHMENT 7

On March 17, 2008, added
additional acreage to calculation
thereby slightly increasing apparent
settlement  volume from this 
date forward



Total Nasal Ranger Readings at Level 4 or Higher
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30-Acre Cap 
Completed

Installed and 
Connected 26 
New Gas Wells

Installed 61 Gas Well Pumps, 4 
Relief Wells, Sampled Gas Wells 
per Nov. 7 Orders, Installed 53 
New  or Replacement Gas Wells

Notes:
1)  Nasal Ranger reading of 4 is considered "distinct" 
(above "noticeable" but below "objectionable" per the 
manufacturer).

2)  Approximately 4,000 Nasal Ranger readings are 
measured per month

Excavation 
Activity for 
USEPA Capping 

ATTACHMENT 13
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