
Countywide Recycling and Disposal Facility 
Weekly Progress Report 

01/23/09 
 
This Weekly Progress Report is prepared by Countywide and submitted to the OEPA weekly by the close of 
business on each Friday.  This meets the requirement of Order No. 5 of the December 31, 2007 Findings and 
Orders to provide updates on progress of field activities. 
 
In addition, this report provides updated presentations of data being collected.  All information presented in this 
report originates from the publicly-available data being gathered as part of the normal operational requirements 
of the facility or as part of the Director’s Findings and Orders.  This report covers the period January 17, 2009 
to January 23, 2009. 
 
PROGRESS ON FIELD ACTIVITIES TOWARD DECEMBER 31, 2007 ORDERS 
 
See the attached Table 1. 
 
DATA PRESENTATION 
 
Bold font in comments column means updated version included with this report. 
 
Attachment        Attachment No. Comments 
 
Wellhead Temperature Graph   1  Updated Jan. 23, 2009 
Downhole Temp. Graph    2  Updated Jan. 16, 2009 
FBMP Max. In-Situ Temp. Graph  3  Updated Jan. 23, 2009 
Leachate Sump Temperature. Graph  5  Updated Jan. 16, 2009 
LCS Temperature Graph   6  Updated Jan. 16, 2009 
Weekly Cumulative Sett. Graph   7  Updated Jan. 23, 2009 
Quarterly Cumulative Sett. Graph  8  Updated Dec. 31, 2008 
CO Graph     9  Updated Dec. 19, 2008 
Leachate Volume Graph   10  Updated Jan. 16, 2009 
Leachate COD Graph    11  Updated Jan. 9, 2009 
Leachate TDS Graph    12  Updated Jan. 9, 2009 
Odor (Nasal Ranger) Readings   13  Updated Jan. 9, 2009 
 
Appendices (transmitted separately)     Appendix No.  Comments 
 
Wellhead Temperature Zone Map  A  Updated Jan. 9, 2009 
4-Week Cumulative Sett. Front Map  B  Updated Dec. 31, 2008 
Carbon Monoxide Zone Map   C  Updated Dec. 19, 2008 
 
AMBIENT AIR SAMPLING ACTIVITIES LOG 
 
See attached Table 2. 
 



ATTACHMENT 1

Initial Wellhead Temperatures

in the 88-acre Area
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All Cell 7 wells excluded except PW-315.

Anomalous readings from PW-147 excluded for June 2008.



In-situ Temperatures

Maximum Readings per Date per FBMP Boring
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ATTACHMENT 3

Note: FBMP 2R, 3R, and 11 were destroyed, damaged, 

or lost during a severe wind storm on  September 14, 

2008.  A schedule for replacement is being developed.  

Note:  FBMP 5R has been removed by isolation 

break excavation.



Weekly Settlement Survey
in "Reaction Area"

Countywide Landfill
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TABLE 1

WEEKLY PROGRESS REPORT FOR DECEMBER 31, 2007 F&Os
COUNTYWIDE LANDFILL
WEEK ENDING 01-23-09

Units Estimated Previously Completed Total Est. to be
Work Item of Required Completed This Completed Completed Comments

Measure or Goal* Period to Date Next Week

Install Vertical Relief Wells ea. 4 4 0 4 0 RW-4 is currently not pumping, and is in an actively settling area; this situation is under 
assessment to determine if this well can be maintained.

Install Perm. Dewatering Pumps and 
Infrastructure ea. 44 44 0 44 0

Install 4-inch HDPE Liquid 
Discharge Line l.f. 3000 3000 0 3000 0

Install 2-inch HDPE Air Supply Line l.f. 10500 10500 0 10500 0

Install and Test Compressors ea. 3 3 0 3 0

Relocate Flares from Top of Landfill ea. 1 1 0 1 0

Install New Gas Wells ea.
37 (original 
goal was 

10)
37 0 37 0

Replace Compromised Wells ea.
23 (original 
goal was 

12)
23 0 23 0

Install Perm. Dewatering Pumps in 
New and Replacement Gas Wells ea. 20 18 0 18 0

Install 4-inch HDPE Liquid 
Discharge Line for new gas wells l.f. 2000 2500 0 2500 0 Full restoration to this system (following capping activities) has been performed.

Install 2-inch HDPE Air Supply Line 
for new gas wells l.f. 2000 2500 0 2500 0 Full restoration to this system (following capping activities) has been performed.

Measure Achievable Drawdown ea. 73 73 0 73 0

Establish Baseline Flow ea. 1 0 0 0 0 Countywide has completed a test assessing gas flow as a function of gas well fluid level 
drawdown.

*  The estimate of "required" or "goal" items may change as project progresses.

Note:  This table presents one-time field activities and does not address recurring activities such as liquid level measurements,
          downhole temperature profiles, liquid sampling, etc.



Table 2
Log of Field Activities and Conditions

Per Order No. 2.B of Feb. 7, 2008 Orders

Approx.
Date Time Contractor Location

1/11/09 NA NA NA
1/12/09 7:00 - 17:00 AEG 88 acres
1/12/09 7:00 - 17:30 Beaver Cell 5/7
1/13/09 7:00 - 17:00 AEG 88 acres
1/13/09 7:00 - 17:30 Beaver Cell 5/7
1/14/09 7:00 - 17:00 AEG 88 acres
1/14/09 7:00 - 17:00 AEG 88 acres
1/15/09 7:00 - 17:30 Beaver Cell 5/7
1/15/09 7:00 - 17:00 AEG 88 acres
1/16/09 7:00 - 17:30 Beaver Cell 5/7
1/16/09 7:00 - 17:00 AEG 88 acres
1/17/09 8:00-12:00 AEG 88 acres

Beaver continued isolation Break activities in Cell 5/7 area.
Blackhawk pump maintenance and O&M leachate sampling

Field Activity or Potentially Odor-Causing Incident.
No activities monitored.

Blackhawk pump maintenance and O&M leachate sampling
Beaver resumed isolation Break activities in Cell 5/7 area.

Blackhawk pump maintenance and O&M leachate sampling
Beaver continued isolation Break activities in Cell 5/7 area.
Blackhawk pump maintenance and O&M leachate sampling
Blackhawk pump maintenance and O&M leachate sampling
Beaver continued isolation Break activities in Cell 5/7 area.
Blackhawk pump maintenance and O&M leachate sampling

Blackhawk pump maintenance
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