

# COAF Funded Clean-up Projects - Important Dates

September 10, 2012

COAF ID	Project Name	Applicant	Grant Amount	Grant Effective	Grant Deadline (NFA Due to OEPA)	Current Extension	NFA Submitted	CNS Issued
2002-A-019	Coltman Road	Cleveland, City	\$ 900,000	May 4, 2004	October 21, 2006	n/a	January 4, 2006	December 11, 2006
2002-A-035	Uptown Crossing	Cincinnati Port Authority	\$ 496,151	April 12, 2004	September 29, 2006	n/a	February 25, 2005	June 24, 2005
2002-A-050	Polk Building	Cincinnati Port Authority	\$ 845,500	June 29, 2004	December 16, 2006	n/a	October 8, 2005	November 10, 2005
2004-A-006	Brownfield Comm Redev 702 S Main	Lima, City	\$ 130,000	October 19, 2004	April 7, 2007	n/a	October 19, 2005	January 11, 2006
2004-A-011	SPECO	Springfield, City	\$ 645,000	October 25, 2004	April 13, 2007	n/a	June 9, 2006	October 25, 2006
2006-A-007	Youngstown Tech Center	Youngstown, City	\$ 750,000	July 5, 2006	December 21, 2008	n/a	February 1, 2007	May 1, 2007
2002-A-018	Ohio Brass	Mansfield, City	\$ 504,000	October 3, 2003	March 21, 2006	September 19, 2007	August 29, 2005	October 25, 2007
2002-A-043	Onesto Hotel	Canton, City	\$ 900,000	June 8, 2004	November 25, 2006	November 26, 2007	August 14, 2007	December 24, 2007
2005-A-008	Youngstown Sheet & Tube Coke Plant	Struthers, City	\$ 565,200	October 26, 2005	February 22, 2008	n/a	January 8, 2007	June 3, 2008
2005-A-013	Salem Mall	Trotwood, City	\$ 750,000	January 10, 2006	July 15, 2008		March 12, 2008	June 23, 2008
2005-A-002	Downtown Lazarus Bldg	Columbus, City	\$ 750,000	May 6, 2005	October 23, 2007	April 23, 2008	April 25, 2008	October 14, 2008
2005-A-024	Seneca Hotel	Columbus, City	\$ 750,000	May 1, 2006	October 20, 2008		September 5, 2008	October 15, 2008
2006-A-019	Hamilton Die Cast	Hamilton, City	\$ 750,000	December 27, 2006	June 5, 2009		April 14, 2008	October 27, 2008
2005-A-001	Broad & High	Columbus, City	\$ 750,000	May 6, 2005	October 23, 2007		November 13, 2008	December 18, 2008
2002-A-046	Lincoln China	Wellsville, Village	\$ 475,000	June 3, 2004	November 20, 2006	July 1, 2008	August 22, 2008	February 11, 2009
2006-A-018	Stein Industrial Park	Canton, City	\$ 698,907	April 6, 2007	September 29, 2009		July 3, 2008	May 27, 2009
2005-A-011	McArthur Lumber	Vinton County	\$ 724,131	February 17, 2006	July 15, 2008	February 1, 2009	September 2, 2008	June 30, 2009
2006-A-006	Westgate Shopping Center	Toledo, City	\$ 750,000	August 7, 2006	December 16, 2008		October 6, 2008	August 6, 2009
2008-A-009	Regional Medical Center	Springfield, City	\$ 749,190	October 14, 2008	May 10, 2011		April 1, 2009	December 7, 2009
2006-A-009	Wheatland Avenue	Columbus, City	\$ 750,000	December 27, 2006	July 10, 2009		March 20, 2009	February 10, 2010
2006-A-035	Miles Shopping Center	Cleveland, City	\$ 565,900	October 12, 2007	December 29, 2009	June 27, 2010	February 20, 2009	February 11, 2010

# COAF Funded Clean-up Projects - Important Dates

September 10, 2012

COAF ID	Project Name	Applicant	Grant Amount	Grant Effective	Grant Deadline (NFA Due to OEPA)	Current Extension	NFA Submitted	CNS Issued
2006-A-028	Verwandt Properties	Lockland, Village	\$ 750,000	February 7, 2007	July 24, 2009		February 26, 2009	March 22, 2010
2006-A-010	Tiffin Glass	Tiffin, City	\$ 750,000	November 11, 2006	March 9, 2009		March 2, 2009	April 1, 2010
2006-A-030	River Valley Hospital	Ironton, City	\$ 750,000	July 24, 2007	January 12, 2010	January 12, 2011	December 8, 2009	May 25, 2010
2004-A-015	Whittier Pen/Lazarus Warehouse	Franklin Co Metro Parks	\$ 742,500	March 24, 2005	September 10, 2007	September 10, 2008	February 12, 2009	June 14, 2010
2004-A-021	GM Globe Lot, Norwood	Cincinnati Port Authority	\$ 750,000	July 5, 2005	December 22, 2007		May 5, 2008	September 14, 2010
2005-A-019	St. Luke's Hospital	Cleveland, City	\$ 750,000	April 20, 2006	September 5, 2008		June 11, 2010	March 15, 2011
2004-A-025	Steel Slitting (Parcel 5A), Slavic Vil	Cleveland, City	\$ 750,000	October 20, 2005	February 22, 2008		June 17, 2010	April 8, 2011
2008-A-003	National Refractories	Columbiana Port Authori	\$ 742,474	October 3, 2008	April 19, 2011	October 19, 2011	December 8, 2010	June 6, 2011
2009-A-006	Brush Pottery	Roseville	\$ 700,955	November 20, 2009	May 18, 2012		May 2, 2011	July 22, 2011
2010-A-006	Big Bear Store #256	Reynoldsburg	\$ 415,200	June 23, 2010	June 21, 2013		May 19, 2011	August 11, 2011
2009-A-002	Flats at Wick	Youngstown	\$ 750,000	June 3, 2009	December 17, 2011		March 25, 2011	September 21, 2011
2006-A-005	National Acme	Cleveland, City	\$ 750,000	December 2, 2006	February 9, 2009	August 10, 2009	April 21, 2009	January 5, 2012
2008-A-009	Midwest Services	Middletown	\$ 750,000	May 22, 2009	November 22, 2011		September 28, 2010	October 20, 2011
2008-A-017	YS&T Pickling Line	Campbell	\$ 727,149	April 27, 2009	November 22, 2011		March 9, 2011	April 9, 2012
2006-A-011	American Can Building	Cincinnati Port Authority	\$ 750,000	October 11, 2006	March 27, 2009	March 28, 2011	June 21, 2011	February 14, 2012
2010-A-021	Findlay North Middle School (Difco)	Findlay	\$ 750,000	November 1, 2010	October 8, 2013		June 17, 2011	February 22, 2012
2006-A-003	Carlyle Tile	Coal Grove, Village	\$ 750,000	April 25, 2006	October 13, 2008	October 11, 2011	July 20, 2011	June 4, 2012
2008-A-005	99 Sieberling (IRG/Goodyear)	Akron, City	\$ 750,000	December 16, 2008	May 20, 2011		July 1, 2011	March 26, 2012
2010-A-019	Kingsdale Center	Upper Arlington	\$ 750,000	November 24, 2010	October 8, 2013		August 19, 2011	November 30, 2011
2008-A-014	YWCA Remediation Project	Youngstown	\$ 750,000	February 12, 2009	August 10, 2011	February 12, 2012	December 12, 2011	February 28, 2012
2006-A-034	Midland Steel	Cleveland, City	\$ 750,000	May 25, 2007	December 14, 2009	December 14, 2011	November 8, 2011	July 18, 2012

# COAF Funded Clean-up Projects - Important Dates

September 10, 2012

COAF ID	Project Name	Applicant	Grant Amount	Grant Effective	Grant Deadline (NFA Due to OEPA)	Current Extension	NFA Submitted	CNS Issued
2008-A-002	XXKEM	Toledo, City	\$ 750,000	October 23, 2008	April 19, 2011	April 19, 2013		
Certification Report complete. DHWM has issues with final construction. Revised closure plan pending for NWDO review. 1 yr extension by ODOD								
2008-A-018	Lead Smelter	Canton	\$ 749,590	May 8, 2009	November 22, 2011	November 22, 2012	August 24, 2012	
TA request on 8/17/12								
2005-A-021	Trinity Bldg/Monarch Aluminum	Cleveland, City	\$ 750,000	May 17, 2006	October 20, 2009	December 30, 2011	June 12, 2012	
Remedy complete. Entered PAYGO. TA Letter sent 3/29/12. GW issues- seasonal variation, representative GW samples, USD verify. 11NFA464								
2006-A-020	Rosenblatt Steel	Tiffin, City	\$ 750,000	February 26, 2007	September 1, 2009	September 1, 2012	July 5, 2012	
Remedy Complete. NFA review ongoing.								
2007-A-001	Middlebury East	Akron, City	\$ 750,000	July 5, 2007	November 30, 2009	May 31, 2013		
Pilot test complete. Project bid. PTI design complete. PTO issued. GW remedy ongoing.								
2007-A-004	Hancock Manufacturing	Toronto, City	\$ 700,000	November 20, 2007	April 20, 2010	April 21, 2013		
Remedy ongoing. Budget running out. Revisions to remedy proposed- selective oxidation. Need Hancock escrow money to finish. Pathway analysis work ongoing. Indoor Air stds exceeded at 2 of 5 locations. Additional air monitoring planned.								
2008-A-004	Jefferson Smurfit	Circleville, City	\$ 750,000	October 27, 2008	April 19, 2011	April 19, 2013		
Remedy complete. NFA pending. PAYGO TA review ongoing.								
2008-A-007	Jaeger-Union Tools	Columbus, City	\$ 750,000	December 17, 2008	June 17, 2011			
Grant Terminated								
2008-A-011	B&T Metals	Columbus	\$ 750,000	October 23, 2009	January 23, 2012	January 23, 2013		
Remedy ongoing.								
2010-A-010	Downtown Summit Street	Toledo	\$ 750,000	May 6, 2011	October 7, 2013			
RAP revised. No demolition planned. Asbestos removal only.								
2010-A-16	Weatherbee Coat Factory	Youngstown	\$ 657,396	November 12, 2010	October 17, 2013			
Demolition complete. Final grading pending. TA request received on 8/17/12.								
2010-A-025	Caldwell Street Project	Dayton	\$ 750,000	December 14, 2010	November 19, 2013		December 5, 2011	June 22, 2012
2010-A-027	VA Clinic Outpatient Facility	Toledo	\$ 750,000	February 23, 2011	January 21, 2014			
Remedy complete. Redevelopment activities ongoing.								
2010-A-028	Frame's Market/Early Childhood	Crooksville	\$ 300,086	January 20, 2011	January 21, 2014			
Demolition and asbestos only project								
2010-A-033	Former NCR Training Facility	Miami Twp	\$ 379,516	March 3, 2011	February 18, 2015			

# COAF Funded Clean-up Projects - Important Dates

September 10, 2012

COAF ID	Project Name	Applicant	Grant Amount	Grant Effective	Grant Deadline (NFA Due to OEPA)	Current Extension	NFA Submitted	CNS Issued
Remedy complete. NFA pending. VAP TA requested in Feb. 2012.								
2011-A-012	Emerald Alliance VI	Cuyahoga County	\$ 656,272	October 3, 2011	October 10, 2014			
Demolition and asbestos only project. Project entered VAP TA								
2011-A-013	Seiberling Rubber Office Bldg	Barberton	\$ 424,126	October 3, 2011	October 10, 2014			
Unfunded CORF10 project- asbestos only								
2011-A-018	City Centre	Dayton	\$ 750,000	March 15, 2012	February 7, 2015			
2011-A-020	Miami Packaging	Middletown	\$ 491,033	February 6, 2012	October 24, 2014			
Minor demolition, soil area, asbestos								
2011-A-021	Milacron Plant 5	Cincinnati	\$ 300,000		December 5, 2014			
Expansion of Millworks/Oakley N redevelopment. Demolition complete. Soil remedy ongoing.								
2011-A-032	Atlas Building	Columbus	\$ 300,000	March 15, 2012	March 12, 2015			

- CNS Issued
- NFA Under Review
- Remediation Complete
- Remediation Ongoing
- Remediation Not Started